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The proposed Crow River Regional Trail (CRRT) will expand recreational access to the Crow River - providing 

multiple opportunities along its 32-mile corridor to ‘touch the river.’ The CRRT’s proposed route stretches from 

the Luce Line State Trail in Watertown Township to the West Mississippi River Regional Trail in Dayton, connecting 

Carver, Hennepin and Wright counties through the communities of Minnetrista, Independence, Franklin Township, 

Delano, Greenfield, Rockford, Rockford Township, Hanover, Rogers, and Otsego (Image I). 

The CRRT is unique, in that early stakeholder 
coordination resulted in a route that crosses three 
major jurisdictions including; Hennepin County 
(Three Rivers Park District, Metropolitan Council), 
Carver County (Metropolitan Council), and Wright  
County (Greater Minnesota Regional Parks and 
Trails Commission). 

For purposes of this master plan’s submittal to the 
Metropolitan Council, only portions of the CRRT 
within Hennepin and Carver Counties are proposed 
to be included for their approval. Wright County 
intends to submit portions within their jurisdiction 
to the Greater Minnesota Regional Parks and 
Trails Commission for regional designation in the 
Statewide System Plan. However, to ensure a 
complete planning process and successful outcome, 
one comprehensive master plan is proposed.

The CRRT’s route aims to provide an exclusively 
off-road trail experience, which in turn provides a 
safe and enjoyable recreation and non-motorized 
transportation option for users regardless of 
ability. The CRRT will expand recreational access to 
park and trail facilities, residential neighborhoods, 
commercial nodes, and Delano, Rockford and 
Hanover downtowns - which in turn supports 
bicycle and pedestrian mobility and economic 
development. Ancillary trail opportunities are 
created by the CRRT corridor for further connections 
to Watertown, Greenfield, and St. Michael. 

Executive Summary

Image I: Crow River Regional Trail Context*
Source: Three Rivers Park District

*All maps can be found full size in the Appendix C.
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Current planning for the 
CRRT began in 2015, 
however the notion of a 
regional trail alignment 
along the river dates 
back more than 10 
years. The preferred 
CRRT route included in 
this master plan aims to 
provide a hybrid route 
of earlier planning, 
conceding to allow 
segments of trail within 
adjacent road right-of-
way (Image II). This 
preferred CRRT route 
meets the guidelines 
and preferences and 
is the best and most 
implementable route 
moving forward. The 
proposed regional 
trail will directly 
connect recreational 
destinations such as 
Crow-Hassan and Lake 
Rebecca Park Reserves, 
in addition to the Luce 
Line State Trail, and 
Dakota Rail and Lake 
Independence Regional Trails. Some segments of 
the proposed trail already exist, or are planned for 
construction funding in the future.

The total acquisition and development costs to 
complete proposed and upgrade existing CRRT 
segments are summarized and separated by agency 
to fully understand the participation percentages 
(Image III). As seen in the table, the majority of 
CRRT’s development is dependent on the Park District 
(51 percent) and Wright County (48 percent) - with 
Carver County contributing about 1 percent of the 
total project cost. The estimated master planning 
level acquisition and construction cost estimate for 
the unbuilt trail sections and upgrades to existing 
segments is estimated at $37 million. 

When the 17-mile CRRT corridor within Park District 
jurisdiction is fully realized (not including portions 
outside of Park District jurisdiction), routine 
maintenance operation costs including additional 
staffing are estimated to increase by $26,500/
year (2016 dollars). Additional costs for trail surface 
preservation and rehabilitation (trail surface repairs, 
striping requirements, and pavement requirements) 
are anticipated to increase by $96,900/year assuming 
a 30-year pavement life. The combined annual 
maintenance operation estimated cost for both 
route and trail surface preventative maintenance is 
$123,400/year (Image IV).

Costs by Agency*

Agency Acquisition Costs Development Costs Subtotals

Three Rivers 
Park District $1,239,264 $17,671,670 $18,910,834

Wright County $1,094,544 $16,482,594 $17,577,138

Carver County $0 $463,130 $463,130

TOTALS $2,333,808 $34,617,394 $36,951,102

Image III: Total Acquisition and Development Costs
Source: Three Rivers Park District

Park District Operations & Maintenance Costs (2016 dollars)

Public Safety Natural & Cultural 
Resources Maintenance

One-time 
expense 
(equipment 
or similar)

N/A N/A $100,000

Staffing
• No new FTE

• Expansion of 
Volunteer Patrol

• No new FTE

• Seasonal/Contract 
Staffing Varies

• 0.5 FTE

• Seasonal/Contract 
Staffing Varies

Annual 
operation & 
maintenance 
costs

N/A $5,000 $123,400*

Image IV: Park District Operations & Maintenance Costs
Source: Three Rivers Park District

Aggregate
Trail

Bituminous
Trail

$5,700/mile/year
19 cents/visit/yr

$4,100/mile/year
16 cents/visit/yr

*Based upon full build-out of 17 additional Park District miles: $26,500 routine maintenance 
(Operation Budget) and $96,900 for Pavement Management Program (Asset Management Program) 

Segment A

Community Watertown Township, Minnetrista, 
Independence, Franklin Township, 
Delano, Greenfield, and Rockford

County • Carver 
• Hennepin
• Wright

Trail Status Mix of existing and planned

Mileage 11.7 miles

Segment B

Community Rockford, Rockford Township & Hanover

County • Wright

Trail Status Mix of existing and planned

Mileage 6.5 miles

Segment C

Community Hanover and Rogers

County • Hennepin

Trail Status Mix of existing and planned

Mileage 8.0 miles

Segment D

Community Rogers

County • Hennepin

Trail Status Mix of existing and planned

Mileage 2.9 miles

Segment E

Community Rogers, Otsego and Dayton

County • Hennepin
• Wright

Trail Status Planned

Mileage 3.5 miles

Image II: Crow River Regional Trail Segments
Source: Three Rivers Park District
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Planning Framework

Defining the boundary between Wright and Hennepin counties, the Crow River remains an important natural 

resource asset to the western Twin Cities. Named by the Ojibwe American Indians for the bird they called, 

“marauder of newly planted corn,” the Crow River extends through eight Minnesota counties. Comprised of the 

North, Middle and South forks, the Crow River is a tributary of the Mississippi River and drains a watershed of 

approximately 2,700 square miles. The North and South forks converge at Lake Rebecca Park Reserve - where the 

Crow River flows northeastward to the Mississippi 

River at Dayton’s historic downtown.

Section I

Overview
When complete, the 32-mile Crow River Regional 
Trail (CRRT) will fill a gap in both the Twin Cities 
metro and Greater Minnesota park and trail systems 
with a safe, accessible and enjoyable recreation 
and alternative transportation option. The CRRT 
will expand recreational access to park and trail 
facilities, residential neighborhoods, commercial 
nodes and several exurban downtown communities 
- which in turn supports bicycle and pedestrian 
mobility and economic development.

The CRRT’s principle goals are to provide a trail 
route that gives users multiple opportunities to 
experience the Crow River and connect to local 
destinations. Since this region has significant 
number of private properties abutting the Crow 
River, a trail route that  achieved an acceptable 
level of river proximity - coupled with capitalization 
of river touchpoints - provided the route’s primary 
planning framework. 

The 32-mile CRRT route travels from the Luce 
Line State Trail to the planned West Mississippi 
River Regional Trail, through the communities of 
Watertown Township, Minnetrista, Independence, 
Franklin Township, Delano, Greenfield, Rockford, 
Rockford Township, Hanover, Rogers, Otsego and 
Dayton (Map 1*).

The Crow River bridge crossing near Rockford, MN

Image Credit: Three Rivers Park District

Maps

Tables & Charts

Appendices

Map 1: Crow River Regional Trail Hennepin County Context 
Source: Three Rivers Park District

*All maps can be found full size in the Appendix C.
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The proposed regional trail will directly connect 
recreational destinations such as Lake Rebecca and 
Crow-Hassan Park Reserves, in addition to the Luce 
Line State Trail, and the planned Sarah Creek, Rush 
Creek and West Mississippi River Regional Trails. In 
addition, the CRRT will connect to local recreation 
points-of-interest including Riverside and Central 
Parks in Rockford and Delano.

When fully realized, CCRT users will be able to continue 
east on the Luce Line State Trail to reach Baker Park 
Reserve via the Baker/Carver or Lake Independence 
Regional Trail - and further connections can be made 
to the Medicine Lake Regional Trail and eventually the 
Minneapolis Grand Rounds. By traveling west on the 
Luce Line State Trail, users can reach the communities 
of Watertown, Hutchinson, and Winsted.

Portions of the CRRT currently exist. Specifically, 
a 10.9 mile stretch at the southern end travels 
through Independence, Franklin Township, Delano 
and connects to Lake Rebecca Park Reserve. Another 
small 1.3 mile stretch exists from Hanover along the 
southern edge of Crow Hassan Park Reserve. These 
segments will be accepted as-is with detailed plans 
for improvements and new construction outlined in 
Section VII.

Jurisdictional Authority
The CRRT is unique, in that early stakeholder 
coordination resulted in a route that crosses three 
major geographic boundaries and subsequently three 
park implementing agency jurisdictions including; 
Hennepin County (Three Rivers Park District, Metropolitan Council), Carver County (Metropolitan Council), and 
Wright  County (Greater Minnesota Regional Parks and Trails Commission) (Map 2). For purposes of this master 
plan’s submittal to the Metropolitan Council, only portions of the CRRT within Hennepin and Carver Counties 
are proposed to be included for their approval (Maps 3 and 4). Wright County intends to submit portions within 
their jurisdiction to the Greater Minnesota Regional Parks and Trails Commission for regional designation in the 

Map 2: CRRT Jurisdictional Authority
Source: Three Rivers Park District

Map 3: Park District Jurisdiction
Source: Three Rivers Park District

Map 4: Carver Cnty Jurisdiction
Source: Three Rivers Park District

Map 5: Wright Cnty Jurisdiction
Source: Three Rivers Park District
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Statewide System Plan (Map 5). This jurisdictional discussion is required during the planning framework process, 
however the intent of the entire thirty-two mile CRRT corridor is to provide a seamless user experience. It is the 
expectation that the CRRT user will unknowingly weave between jurisdictions, focusing instead on the Crow River 
vistas, adjacent landscapes and connections to local destinations.

Metropolitan Council
The Twin Cities’ nationally renowned Metropolitan Regional Parks System 
significantly contributes to the area’s high quality of life. Establishing 
green space for recreation and resource protection enhances the 
region’s livability and economic strength. The Metropolitan Regional 
Parks System, includes 62 regional parks, park reserves, and special 
recreation features - plus 340 miles of regional trail open to the public. 
Currently, there are 54,286 acres of protected land open for public 
use, with planned acquisition of an additional 70,000 parkland acres 
and 760 regional trail miles over the next 25 years to meet the region’s 
growth expectations (Map 6). The Metropolitan Regional Parks System 
is made up of 10 park implementing agencies consisting of six county 
park departments, three city park departments, and the Park District. 

The Metropolitan Council is the regional planning agency that 
oversees and provides partial funding of the acquisition, development, 
and operation of the Metropolitan Regional Parks System. The 
Metropolitan Council and park implementing agencies also develop 
regional park policies to protect the region’s water quality; promote 
best management practices; and help integrate the parks system with 
housing, transportation, and other regional priorities. The Metropolitan 
Council provides guidance in the development of regional park and 
trail master plans. The CRRT Master Plan reflects that guidance. 
Each regional park or trail must have a master plan approved by the Metropolitan Council prior to receiving 
Metropolitan Council funding. The master plan must address boundaries and acquisition, demand, development 
concept, implementation schedule, development and operational costs, and natural resources. Public input is 
encouraged throughout the master planning process. The Metropolitan Council’s planning requirements help 
ensure consistency between the implementing agencies’ and their own regional plans. The CRRT search corridor is 
identified in Metropolitan Council’s 2040 Regional Parks System Plan.

Greater Minnesota Regional Parks and Trails Commission
Established in 2013, the Greater Minnesota Regional Parks and Trails 
Commission (Greater Minnesota) was created to undertake system planning 
and provide recommendations to the legislature for grants funded by the 
parks and trails fund to counties and cities outside the Twin Cities seven-
county metro-area jurisdiction for parks and trails of regional significance 
(Map 7). Prior to the establishment of the commission, Greater Minnesota 
did not have an established history of comprehensive planning for regional 
parks and trails. 

The Parks and Trails Legacy Advisory Committee (LAC) was created as a 
part of the implementation of the 25-year Parks and Trails Legacy Plan. 
The Legacy Plan establishes the basic structure and guidelines both for 
the creation of Greater Minnesota and for the Regional System Plan it is 
responsible for creating. As defined in Greater Minnesota’s Strategic Plan 
(and guided by the Parks & Trails Legacy Plan), Greater Minnesota evaluates, 
ranks, and determines funding recommendations for regionally-significant 
projects of highest merit. All regional park and trail projects flow through 
Greater Minnesota’s evaluation process to ensure consistency with the 
protocol and criteria defined under the Strategic Plan. The vetting process 
defined and implemented by Greater Minnesota through the Strategic Plan 
is the only route to Legacy or other funding sources as related to regional 
parks and trails in Greater Minnesota. Greater Minnesota is responsible for ensuring that the physical system 
plan that emerges over time only reflects parks and trails that are well-vetted and formally recognized as being 
regionally-significant and essential to meeting regional needs. The CRRT route is proposed in District 4.

Map 6: 2040 Regional Parks System Plan
Source: Metropolitan Council

Map 7: Greater Minnesota Regional 
Parks & Trails Commission Districts
Source: GMRPTC
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Three Rivers Park District
The Park District is an independent, special park district charged with the 
responsibilities of acquisition, development, and maintenance of regional 
park reserves, parks, special recreation features, and trails for the 
benefit and use of the citizens of suburban Hennepin County, the seven-
county Twin Cities metropolitan area, and the State of Minnesota. Since 
its inception, the Park District has grown to serve more than 11 million 
annual visitors through access to 26,500 acres of park reserves, regional 
parks, special recreation features, and 140 miles of regional trails. The 
Park District works cooperatively with local communities, counties, public 
agencies, the Metropolitan Council, and the State Legislature.

The Park District’s mission is to promote environmental stewardship 
through recreation and education in a natural resources-based park 
system. The Park District was established in 1957 by the Minnesota State 
Legislature when prominent members of the community promoted the 
benefits of parks in the outlying areas of Hennepin County.

Regional Trail Planning Guidelines
The Park District manages its lands under four categories of regional 
open space: regional park reserves, regional parks, regional special 
recreation features, and regional trail corridors.

Regional trail corridors, such as the CRRT are intended to provide 
recreational travel along linear pathways that transcend multiple 
jurisdictions and may or may not also serve a transportation component. 
In addition, regional trails follow criteria established by the Metropolitan 
Council and Park District:

Regional trail corridors are carefully selected to follow natural or cultural 
linear features with scenic appeal and/or historical, architectural and 
developmental interest, connect people with places, help create a 
sense of place amongst the greater community, intersect with local 
trail, sidewalk, and bicycle networks, provide access to mass transit, 
and link components of the regional park system together. 

• Regional trails may function as a destination or linking regional 
trail or both:

• Destination regional trails are developed as greenways 
or linear parks, and are distinct in that the trail itself is 
a destination. This type of regional trail typically is an 
independent facility and includes a wide corridor providing 
opportunities for improving wildlife habitat, protecting 
natural/cultural resources, and providing recreational 
opportunities.

• Linking regional trails serve a greater transportation function 
and act as the backbone to the regional trail system by 
connecting the regional park system to itself and the people 
it serves in a logical and efficient manner. 

• For either regional trail type, adjacent land with significant natural 
or cultural resources may be acquired as part of the trail corridor.

The CRRT will serve both a destination and linking function; however, 
its primary function is that of a destination trail. The primary goal of the 
CRRT is to celebrate the Crow River - a major natural resources asset to 
this part of the Twin Cities region. The CRRT route was developed in a 
manner to offer opportunities to experience the river through viewsheds, 
touch points, and access points where the user can physically touch the 
Crow River. 

“The CRRT’s principle 
corridor goals are to 
provide a trail route 

that gives users 
multiple opportunities 

to experience the 
Crow River and 
connect to local 
destinations.”
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Planning & Public Process

Current planning for the CRRT began in 2015, however the notion of a regional trail alignment along the Crow 

River dates back more than 10 years. The Park District, as part of a planning strategy in 2007, considered 

a regional trail corridor and scenic byway running from the Crow River’s confluence at the Mississippi River along 

the east side, through Crow-Hassan and Lake Rebecca Park Reserves, and through Wright and Carver Counties - 

terminating in Baylor Regional Park near Norwood-Young America. Significant segments of this earlier version were 

dependent on private property acquisition to construct the trail and protect the watershed’s natural resources. 

This proposal however, was not politically palatable at the time. Consequently, the preferred CRRT route included 

in this master plan aims to provide a hybrid route of earlier planning - conceding to allow segments of trail within 

adjacent road right-of-way. This preferred CRRT route is the most implementable route moving forward, while 

providing touch points for users to feel and experience the Crow River and its natural beauty.

Precedent Planning Documents
The CRRT is consistent with the vision of several 
agencies. This master plan serves to solidify 
those independent visions into one documented 
trail route - agreed upon by all. The CRRT concept, 
generally aligned adjacent to the Crow River, is 
identified and defined by the following plans:

• Metropolitan Council 2040 Regional Parks 
Policy Plan as a ‘regional trail search corridor.’ 

• Hennepin County 2040 Bicycle Transportation 
Plan as a ‘planned off-street bikeway’ 
(Hennepin County planned bikeway system, 
January 2015) and as a ‘proposed/planned 
regional trail corridor’ (Three Rivers Park 
District proposed regional trail system, 2014).

• Wright County 2011 Trail and Bikeway Plan 
as a ‘proposed  paved, regional trail.’

In addition, the CRRT corridor has been identified in local 
comprehensive plans - directed by the Wright County and 
Metropolitan Council.

Section II
CRRT Character 

Park Drive adjacent to Crow-Hassan Park Reserve, Rogers, MN

Image Credit: Google Streetview

The CCRT compliments various previous planning documents.

Source: Metropolitan Council, Hennepin & Wright Counties
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With approval and adoption of this master plan, the 
CRRT ceases to simply exist as a search corridor 
and becomes, by Metropolitan Council and Greater 
Minnesota terms, a planned regional trail. With this 
change in status, eligibility for implementation with 
funding partners and various stakeholders is realized.

Engagement Plan
As part of the master plan scoping phase, a process 
was defined to engage the public and involve affected 
agencies, local units of government, and local, state 
and federal recreation providers. As directed by the 
2040 Regional Parks Policy Plan, that engagement 
process must seek to mitigate existing racial, cultural or 
linguistic barriers and include people of diverse races, 
ethnic groups, classes, ages, abilities and national 
origin.

Agency Stakeholder Committee
Comprised of various local and state agencies, the 
Agency Stakeholder Committee ensured consistency 
across various complementary planning work. 
Participating agencies were invited during the master 
plan’s early planning stage to discuss opportunities 
to coordinate the CRRT with current trail, bikeway, 
recreation plans and capital improvement projects 
along the corridor. Invited agencies included; Wright 
County, Carver County, Hennepin County Department 
of Transportation, Metropolitan Council, Minnesota 
Department of Natural Resources (MnDNR), and 
Minnesota Department of Transportation (MnDOT).

Advisory Committee
To understand local municipality issues, opportunities 
and avenues for comprehensive community outreach, 

Park District staff holds CRRT 
Master Plan open house at 
Hanover City Hall on May 2nd 
to garner public feedback. An 
additional open house at Elm 
Creek Chalet was held on May 
8th, which focused on a Crow-
Hassan Park Reserve Master Plan 
update with ancillary discussion 
on CRRT trail planning near 
Crow-Hassan Park Reserve.

M
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7 SRF Consulting, Inc. hired by Park District to complete 
CRRT Master Plan. The CRRT Master Plan intent was 
to devise a trail corridor of sufficient width to help 
protect the river resource while providing trail users 
with a natural resource-based setting. It also included 
assessing of the feasibility of development of a Crow 
River Scenic Byway. 

CRRT Task Force 
meetings held; 
February 6, 2007 
(corridor overview, 
issues, challenges 
and opportunities, 
and route evaluation 
criteria) and March 
20, 2007  (trail route 
alternatives, trail 
pro/con exercise).
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2007

CRRT Master Plan placed on hold. 
Original planning scope produced 
unintended constraints and 
limitations on project. Deciding 
factors included but were not limited 
to; floodplain construction limitations 
and private property concerns 
(aligning trail adjacent to river 
through private properties).
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Park District restarts CRRT Master Plan 
and hires Hoisington Koegler Group Inc. to 
assist with route recommendations, public 
engagement and master plan components. 
The master plan focus shifts from the 2007 
vision of securing an aggressive natural 
resource corridor and associated scenic 
byway to providing a river/road based route 
with opportunities for river ‘touch points.’

2015

Agency Stakeholder Committee meet to 
discuss coordination opportunities with 
current recreation and/or CIP projects. 
Strong interest from Wright County 
to see alignment extended to Luce 
Line State Trail. Alignment outside of 
Hennepin County border perceived, with 
supportive partners, as an opportunity 
to see CRRT to implementation.
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an Advisory Committee was assembled, comprised 
of staff representatives from each community along 
the CRRT route. Participants included the cities of 
Rockford, Greenfield, Hanover, Rogers, and Dayton. 
As the master plan progressed, several at-large 
participants included representatives from the cities 
of Watertown, Minnetrista, Independence and Delano. 
Townships were represented by their associated 
county Agency Stakeholder Committee member.

Community Outreach
Other community stakeholders within the CRRT 
corridor were identified in an effort to extend 
engagement across boundaries. Master plan staff 
was interested in a genuine, inclusive, innovative 
and flexible process that allowed stakeholders a way 
to explore options and issues, identify partnerships 
and discuss concurrent projects. Alternative venues 
for community outreach, other than the traditional 
open house, were explored to try and capture trail 
users who may not attend a traditional engagement 
open house due to work, family and child care 
obligations, transportation issues, or other barriers. 
The community outreach strategy included the 
following directives - each described in detail 
regarding objectives, outcomes, successes and areas 
for improvement. 

• Build relationships with local jurisdictions 
and community member groups. Genuine 
and inclusive relationship building takes trust 
and most importantly - time. Early coordination 
efforts included identification of the following 
groups; Black Girls Do Bike Twin Cities, CROSS 
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Park District 
submits CRRT 
Master Plan to 
Metropolitan 
Council for review 
and approval.
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Park District 
Board of 
Commissioners 
adopts CRRT 
Master Plan.
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CRRT Advisory 
Committee meetings 
held; June 3, 2015 
(corridor overview, 
issues, challenges and 
opportunities, and route 
evaluation criteria) and 
July 16, 2015 (trail route 
alternatives, trail pro/con 
exercise and community 
engagement overview).
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Conducted 
community outreach 
opportunities 
including but 
not limited to; 
community festivals, 
pop-up events, 
design charettes, 
and online survey.
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CRRT Advisory 
Committee meeting 
held; February 23, 
2016 (engagement 
results and preferred 
route alignment and 
next steps for local 
jurisdictional review).
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2016

Food Shelf, Albertville/St. Michael Golden Age Club, Lions 
Club (Rockford, Hanover, Dayton), Minnesota Association 
of Small Cites, RiverWorks Community Helping Community, 
Delano Loretto Area United Way, Healthy Delano and 
Northwest Hennepin Human Services Council. When 
responses were obtained from requested community 
member groups, participation varied across groups. Most 
groups were supportive of the CRRT, but many provided 
noncommittal responses regarding outreach participation. 
In working with these groups, it became apparent that 
awareness was a key barrier to active participation within 
the public engagement process.

• Go to where the people are. Bringing information 
to where people are already gathering can be an 
effective way to gain input for high level planning 
efforts. Opportunities for public engagement occurred 
at community festivals, pop-up events and design 
charettes including the Hanover Harvest Festival, 
Rockford River Days, Otsego Prairie Festival, Rogers 
Farmers Market, Minnesota Design Team Visit in 
Dayton and Independent School District (ISD) 728 
Safe Routes to School Design Charette. 

During these venues, the public was asked to vote 
for their preferred CRRT route and to give feedback 
on trailhead amenities. This method of engagement 
proved to be effective because participants could give 
feedback quickly and in a low-pressure environment. Avenues 
for continued participation were advertised including feedback 
loops to the project website. Participation included people from 
various genders, ages, social statuses, and ethnic groups. Over 
150 participants provided feedback at these events, and most 
responders had similar findings regarding route preference and 
trailhead amenity information.

Examples of a CRRT route preference exercises, completed 
at various community outreach events.

Source: Three Rivers Park District

Agency and local jurisdictional 
review of the CRRT Master 
Plan begins. Wright County 
preliminarily submits proposed 
CRRT route to Greater 
Minnesota for regional trail State 
designation.

Release CRRT 
Master Plan for 
30-day public 
comment period. 
Subsequently 
advise stakeholders 
of any significant 
changes to the 
document.

Rogers Farmers Market
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ISD 728 Safe Routes Charette

Planning Timeline
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the CRRT mySidewalk page received over 
6,300 views to various posts including 
alerts for in-person and online participation 
opportunities and results. However, the 
number of  responses and interactions was 
low (17), when compared to the number of 
total views.

• An online survey, established through 
Survey Monkey, was broadcast to solicit 
feedback regarding route evaluation 
principles and proposed routes. Responders 
could comment on each question posed, in 
addition to several open-ended questions 
regarding additional destinations and river 
touchpoints for consideration. The survey 
was posted from August to November 
2015 and was available through direct and 
referral links through the project website 

• Provide various participation mediums. 
While traditional methods of feedback were 
offered including opportunities to contact master 
plan staff and submit comments via phone and 
US mail, the CRRT Master Plan explored several 
web-based platforms for community outreach. 
The CRRT Master Plan acknowledges that while 
web-based participation does not capture all 
of the targeted user groups due to technology 
limitations, it does offer an opportunity to provide 
feedback 7 days a week, 24 hours a day for 
responders who otherwise may have barriers to 
in-person participation. In addition, those who 
received information or participated via  online 
mediums exceeded the reaches of the immediate 
trail service area - meaning a larger regional 
context could be accessed.

• A project website was established as 
an information clearinghouse including 
project background,  schedule and maps, 
frequently asked questions, alerts for in-
person participation opportunities, survey 
results and committee meeting agendas 
and minutes. The project website was 
created by the master plan consultants due 
to current Park District website limitations. 
Over the course of ten months (June 2015 
- March 2016), over 4,200 unique website 
visits were recorded.

• A mySidewalk web page was established 
to provide an online civic engagement 
forum. The mySidewalk framework provided 
opportunity to publish posts that could 
include; the title and text, one image, and 
tagging capabilities including up to three 
locations and up to three topic categories. 
Collectively over the course of one year, 

A project website, maintained by the consultant, provided CRRT 
information to the public 24/7.

Source: www.threeriverstrails.com

The mySidewalk web page established an online discussion 
forum for master plan staff to engage the public in dialogue.

Source: www.mySidewalk.com

The online survey garnered over 350 unique responses - 
providing feedback regarding CRRT route preference, evaluation 
of route guiding principles and several open-ended questions.

Source: www.surveymonkey.com
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and mySidewalk page. Advisory Committee members 
also published the survey link on their own respective 
city websites, listservs, newsletters and Facebook 
pages. In total, the survey received over 350 responses 
- with an estimated 86 percent approval rating. Of those 
respondents self-reporting their location, all communities 
with large, uncompleted CRRT segments were represented. 
In addition, 5 additional communities with vested interest 
in regional trail connections to the CRRT also responded 
including Buffalo, Corcoran, Elk River, Loretto, and St. 
Michael. Responders voiced their support, expressing 
that this type of trail facility adjacent to the Crow River 
is desired. Furthermore, a clear, publicly-
preferred, CRRT route was formulated 
which was complementary of accompanying 
community outreach including festivals, 
pop-up events and design charettes. In an 
effort to maintain transparency, a summary 
of survey findings was published with Park 
District responses to comments that warranted 
feedback (Appendix G). A direct email, notifying 
survey respondents that the summary of survey 
findings was published, was sent to those who 
elected to be contacted for continued project 
notifications.

Engagement Recommendations for 
Successive Master Plans
Overall, the structure of the review committees and engagement 
approach was valuable and effective. Early input from the Agency 
Stakeholder Committee help set the stage for the joint partnership 
across County boundaries. The following analysis and recommendations 
are intended to recognize areas for improvement, so that successive 
master plans can ensure robust and inclusive engagement strategies 
- which may begin well before the next master plan is even kicked-off.
• Continue to pursue and foster relationships with local 

jurisdictions and interested community groups. The intent of 
the CRRT Master Plan, as it continues to exist beyond this plan’s 
adoption, is to continue to foster  and develop healthy relationship building with local jurisdictions 
and community member groups who have vested interest in the CRRT. Oftentimes, the length of time 
between a master plan and an actual trail construction project can span years. Staff and elected official 
turnover naturally occurs and those that reviewed and approved the plan may not necessarily be those 
who implement actual construction plans. To ensure continued momentum with local jurisdictions and 
community member groups, Park District staff check-ins should be planned and coordinated as-needed 
to discuss the CRRT progress and implementation schedule.

• Continue to go to where people are already congregating. Careful and deliberate feedback 
planning can produce effective results when existing events are analyzed in advance to understand the 
prospective audience, message and requested feedback. Not all events are successful platforms for 
every project - however even an event that did not produce much feedback content builds relationships 
that may become invaluable at a future date.

• Plan and design the master plan project website to be a one-stop shop. The project website, 
mySidewalk web page and online survey aided the master plan by providing and collecting information 
and creating a two-way feedback loop for event and survey results. However, directing local jurisdictions 
and the interested public to three different web locations proved to be confusing. Providing meaningful 
feedback needs to be seamless and easy. A one-stop website is recommended, with multi-faceted 
capabilities of providing a stopping place to glean all the information needed to understand the project 
and provide feedback.

Public input regarding the CCRT Master Plan was sought 
through various mediums including websites, listservs, 
newsletters and Facebook pages. The CRRT Master Plan also 
received newspaper coverage through the local Press & News.

Source: Cities of Rockford & Otsego and Press & NEWS Newspaper
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Agency Stakeholder Review
The process for CRRT Master Plan review and approval 
is unique in that the proposed CRRT route includes 
segments that cross multiple review jurisdictions. 
Consistent and positive response to the CRRT Master 
Plan was sought and received, as many pieces create 
the whole. 

Metropolitan Council 
(Three Rivers Park District and Carver County) 
Preliminary review and check-in 
with Metropolitan Council staff 
occurred at the onset of the 
CRRT Master Plan with positive 
indications for a successful 
planning initiative. Additional 
check-in occurred in early 2016, as it was realized that 
in order to provide a cohesive route from Lake Rebecca 
Park Reserve to the Luce Line State Trail, Carver 
County’s involvement was required. Consistency with 
the 2040 Regional Parks Policy Plan’s CRRT search 
corridor intent was verified by Metropolitan Council 
staff. Carver County’s Board of Commissioners 
provided formal support for the CRRT Master Plan and 
continue to be a valuable stakeholder to realize the 
missing trail segment which will complete the Luce 
Line State Trail connection.

After the formal 30-day public comment period and 
any substantial text changes made in accordance 
with stakeholder input, the CRRT Master Plan will be 
submitted to the Park District Board of Commissioners 
for approval to submit to Metropolitan Council for 
review and approval. Upon approval by Metropolitan 
Council, the Park District will adopt the CRRT Master 
Plan (to be updated for final draft).

Greater Minnesota Parks and Trails Commission 
(Wright County)
As Wright County falls 
under the jurisdiction of the 
Greater Minnesota Parks and 
Trails Commission (Greater 
Minnesota), Wright County 
staff ensured CRRT Master 
Plan compliance with Greater 
Minnesota submission 
guidelines. The Wright County 
Board of Commissioners, upon 
initial CRRT Master Plan guidance and subject to 
partner stakeholders review and approval (Park 
District and Carver County), submitted Wright 
County’s CRRT route to Greater Minnesota for regional 
trail preliminary designation in Spring 2016 (to be 
updated for final draft).

Master Plan Review at Various Levels
Elements of the CRRT Master Plan have been reviewed 
by the public, multiple agency stakeholders, advisory 
committees, and local jurisdictions at specified intervals 
throughout the course of the planning process. By 
nature of a 32 mile regional trail which crosses two 
regional park planning agencies (Metropolitan Council 
and Greater Minnesota), three counties, and 12 local 
jurisdictions - the CRRT Master Plan review process was 
complex. However, this complexity provided a sound 
foundation for a viable and implementable regional 
trail route. Having the CRRT Master Plan reviewed and 
supported by so many individuals and organizations 
means that it can be utilized as a tool for seeking 
assistance for construction and ongoing operations and 
maintenance.

Public Review
Recent community outreach conducted throughout 
2015 produced a publicly preferred CRRT route, in 
addition to a comprehensive list of various items 
for continued consideration. Over 500 individuals 
have personally been involved in some type of 
planning feedback prior to any official agency or 
local jurisdictional review approvals. The feedback 
provided conclusive public support for a CRRT route 
that crosses between county and local jurisdictions 
seemlessly, providing Crow River touch points and 
ancillary trail amenities at critical points. Proximity to 
the Crow River proved to be an important deciding 
factor in route preference, as the public reacted 
unfavorably to proposed CRRT routes that diverged 
excessively from the Crow River corridor. It was also 
exemplified that a CRRT route with large tracts of 
private property impacts was unacceptable. CRRT 
routes that were proposed adjacent to roadways, 
but separate from lanes of traffic, were reacted to 
favorably. Many commenters noted the lack of off-
road trails along the proposed CRRT corridor and were 
excited about the prospect of safely being able to 
access the Crow River, downtowns, local and regional 
parks, and neighborhoods.  

A public comment summary report was produced 
and posted on the project website. Public comment 
responders who elected to receive master plan 
updates were emailed notification of the public 
comment summary’s publication. The full public 
comment summary report can be found in Appendix 
G. 

The formal public 30-day review process took place 
from November 21, 2016 - January 6, 2017, after the 
release of the CRRT Master Plan draft by the Park 
District Board of Commissioners 
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Hennepin County Department of Transportation 
Hennepin County Department of 
Transportation staff provided positive 
CRRT feedback. Staff confirmed that 
the CRRT route is consistent with 
the Hennepin County 2040 Bicycle 
Transportation Plan. As the CRRT route 
moves from master plan to individual 

construction plans, continued coordination is required 
for any trail segment within Hennepin County road 
right-of-way.

MnDNR  
The CRRT’s southern termini exists 
at the intersection with the Luce Line 
State Trail, under the jurisdiction of 
the Minnesota Department of Natural 
Resources (MnDNR). MnDNR staff 
responsible for Luce Line State Trail 
oversight have indicated that the 

CRRT connection at this point is acceptable. Future 
coordination will be required if additional amenities 
(wayfinding etc.) are programmed at this location. 
In addition, the Crow River also falls under the 
MnDNR’s jurisdictional umbrella, as part of the Crow 
River State Water Trail (North and South Forks). 
Preliminary discussions with MnDNR water trail staff 
have provided a foundation for continued coordination 
as the CRRT route is formalize and missing segments 
are constructed adjacent to the Crow River. Identified 
river touch points will become a common ground 
between the two trails (water and regional) with 
regards to river access, site amenities and cross-
marketing opportunities. Any new pedestrian bridge 
crossings (i.e. Rogers/Otsego), will required MnDNR 
review and permitting.

MnDOT 
Minnesota Department of 
Transportation’s (MnDOT) 
involvement includes roadways 
under State jurisdiction, including 
CRRT adjacency-to or crossing-of 

Highways 12, 55, 101 and Interstate 94 (existing 
bridge crossing). Of special concern are the existing 
pedestrian and bicycle accommodations at the 
Highway 101 diverging diamond in the City of Rogers. 
Early agency stakeholder input by MnDOT staff was 
positive and affirming of the CRRT Master Plan. Any 
CRRT segments that include MnDOT right-of-way will 
require early and continued coordination to ensure 
planned roadway construction projects are capitalized 
upon by all interested CRRT stakeholders.

Advisory Committee Review
Upon staff agreement of the publicly preferred CRRT 
route, the Advisory Committee members - on behalf 
of Watertown Township, Minnetrista, Independence, 
Franklin Township, Delano, Greenfield, Rockford, 
Hanover, Rogers, Otsego and Dayton - all formally 
presented the CRRT route and preliminary master 
plan framework to their commissions and elected 
officials for feedback. As an integral part of the 
CRRT Master Plan’s planning foundation, Advisory 
Committee members provided Resolutions of Support 
as a product of that jurisdictional review, included in 
Appendix A.

Local jurisdiction feedback opportunities extend 
beyond the initial Resolution of Support. As segments 
of the CRRT become financially supported and 
programmed, local municipal input again becomes 
important to ensure the trail’s continued success. As 
referenced earlier, final implementation of the entire 
CRRT corridor spans many years. It is the CRRT 
Master Plan’s intent that trail construction project 
managers engage municipal stakeholders early and 
often to understand important site level issues and 
opportunities that present themselves. Oftentimes 
trail construction can occur simultaneously with local 
public works projects, so an ongoing understanding of 
local capital improvement plans is important for CRRT 
implementors.
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Research Trends & Demand Forecasts

Section III

Crow River Regional Trail is anticipated to become a significant regional trail destination due to its connectivity 

with recreational amenities including existing and proposed regional trails, regional park reserves, to the 

downtowns of Delano, Rockford, Hanover, and Dayton, and various retail and commercial nodes. The proposed 

regional trail will help fill a significant north-south gap in the regional trail system - adding 32 miles, and providing 

trail users a recreation-based multi-modal, alternative transportation option weaving between Carver, Hennepin 

and Wright Counties. The natural beauty of the Crow River provides the backbone of the regional trail alignment, 

offering multiple opportunities to touch and experience the river corridor. National, state, regional, and Park 

District recreational use trend studies support continued expansion, improvement, and implementation of 

trails. Recreational studies also indicate that of the wide varieties of recreation activities, trails appear to be the 

common thread across most demographics groups.

National Recreational Trends 
According to the Outdoor Recreation Participation Topline Report (2016), nearly half of all Americans - 48.4 percent 
- participated in at least one outdoor activity in 2015. That equates to 142.4 million participants, who went on a 
collective 11.7 billion outdoor outings. While the actual number of outdoor participants increased by one million 
over the one-year period, the overall participation rate remained the same due to population increase. Aspirational 
participation, which measures the physical activities that interest non-participants, showed that Americans are 
often drawn to outdoor recreation over sports, fitness and leisure activities. In fact all aspirational participants, 
regardless of age, reported bicycling in their top three 
most appealing activities. The report details youth, young 
adult and adult participation rates and frequencies for 
popular types of recreation. Results of those report details 
outline that running, jogging and trail running tops all lists 
for participation, followed closely by bicycling.

The Outdoor Recreation Trends and Futures technical 
document (2010) has reported that the number and 
percentage of people ages 16 and older participating in 
walking and bicycling continue to increase nation-wide, 
giving a positive outlook for regional trail development. 
Walking for pleasure and bicycling report in at over 200 
and 88.3 million participants respectively (2005-2009) 
- numbers that have been steadily increasing since the 
report’s first recorded numbers in 1982. 

PARTICIPATION 
TOPLINE REPORT 2016

OUTDOOR RECREATION

Photo credit: Bishop Rotary Foundation, an Outdoor Foundation-supported organization that takes youth backpacking in the Eastern Sierra Mountains.

Outdoor Recreation Trends and Futures
A Technical Document Supporting

the Forest Service 2010 RPA Assessment

H. Ken Cordell 

Outdoor recreation trends offer a nation-wide glimpse at 
participation patterns compared to regional and demographic strata. 

CRRT Character 

CRRT’s connection to Highway 12/Babcock Blvd. and River St., Delano, MN

Image Credit: Google Streetview
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The Outdoor Recreation Trends and Futures document 
further investigates recreational participation by ethnic 
populations, concluding that minority populations 
nation-wide are still underrepresented in outdoor 
recreation overall - which is also consistent with 
Minnesota data. However, of those ethnic populations 
that were surveyed who did participate in outdoor 
activities (the largest ethnic groups in the United States 
being African Americans, Asian/Pacific Islander and 
Hispanics), running/jogging and trail running ranked 
highest as their top selection (ages 6 and older).

Minnesota Recreational Trends
The Minnesota’s State Comprehensive Outdoor 
Recreation Plan (SCORP), published by Minnesota 
Department of Natural Resources (MnDNR), provides 
goals and strategies that reinforce the vision and 
strategic directions of that comprise the Parks and Trails 
Legacy Plan. It further defines the geographic pattern 
of high growth continues to focus on greater Twin Cities 
Metropolitan Area. This new growth will fuel demands 
for near-home recreation opportunities in these areas. 
Two-thirds of all recreation use occurs within a half-
hour drive from home; creating the need for outdoor 
recreation lands near areas of higher population density 
and growth. Sustaining existing outdoor recreation 
facilities for future generations remains a key issue.

The primary goal of the SCORP is to increase participation 
in outdoor recreation by all Minnesotans and visitors. 
By increasing recreation facilities and increasing them 
in or near populated areas and populated areas with 
increasing diverse populations, the Crow River Regional 
Trail will help meet this goal and start to respond to 
some of the trends and issues identified in the SCORP.

The SCORP cites several studies showing that 
involvement in nature-based outdoor recreation among 
young adults and their children has decreased since the 
1990s. The relative participation of different segments 
of the population in nature-based outdoor recreation, 
together with their respective population growth rates, 
create significant challenges ahead in terms of park 
and trail utilization, as well as maintaining broad-based 
public support for park and trail investments.

“As we face reports about decreasing park visitation 
resulting from loss of interest among younger people 
and lack of relevancy among culturally diverse 
audiences, we have exceptional opportunities to 
discover new ways to make our sites meaningful in 
the 21st century.” 

  - Frank Dean, Superintendent,                  
     Saratoga National Historical Park

Twin Cities Regional Trends
The Metropolitan Council notes that the Twin Cities 
metropolitan area is projected to be home to almost 3.7 
million people by 2040, a gain of 824,000 residents from 
2010. With this growth will come new jobs, greater racial 

and ethnic diversity, expanded economic opportunities 
and increased tax revenues. In addition, the Twin Cities 
populations is changing in ways that will influence park 
and trail decision making:

• Our region is aging rapidly. More than one in five 
residents will be age 65 and older in 2040, compared 
to one in nine in 2010.

• The region will gain 391,000 households by 2040.

• By 2040, 40% of the population will be people of 
color, compared to 24% in 2010. The share of people 
of color increases among younger age groups; 54% 
of residents under age 18 will be people of color in 
2040.

• Broad-based trends consistently indicate that 
recreation participation is far greater for white and/
or non-Hispanic populations within the state and 
nation than for people of color, according to the 
SCORP.

Metropolitan Council demographers have identified that 
about half of the total increase in population for the 
region from 1990 to 2000 was contributed to immigration 
of first-generation U.S. citizens and the births of their 
children. This trend was expected to continue through 
2010, if not longer. Within the region, there are several 
prevalent immigrant groups: Hmong/Southeast Asian, 
Hispanic/Latino, Somali, and West Africans. 

To date, this influx of new immigrant groups are 
generally not participating in regional trail use at the 
same rates as non-immigrant populations. The Park 
District is committed to better understanding this 
phenomenon and will continue to study this further with 
the ultimate goal of attracting regional trail users which 
mirror the demographics of the region. 

Related Social Trends
In addition to documented demographic trends, the 
recreation industry is also faced with new challenges 
that are complex because they are shaped by human 
behavior such as nature-deficit disorder, the rise of 
obesity and generational recreation trends. Identifying 
and recognizing their existence helps park and trail 
planners shape recommendations for future recreation 
facilities and programs. 

Nature-Deficit Disorder
Nature-deficit disorder, a phrase coined by Richard 
Louv’s book Last Child in the Woods, provides a stark 
warning about the dangers of allowing children to 
grow up without contact with natural areas. 

As Louv describes, the results of the phenomenon 
include parental fears, restricted access to natural 
areas, and the lure of screen-time. According to the 
U.S. National Library of Medicine, most American 
children spend about 3 hours a day watching television. 
When added together with playing video games and 
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surfing the internet, all types of screen time can total 
5-7 hours a day. Too often these activities replace 
going outside, taking walks, playing, and otherwise 
getting the physical activity needed to stay healthy. 
This is true for people of all ages, and it may be of 
special concern with 
children.

A growing movement 
to remedy the nature-
deficit disorder has 
been attributed to 
this book and has 
inspired the creation 
of grassroots groups 
aimed at reconnecting 
children with nature 
such as the Children 
& Nature Network and 
No Child Left Inside 
Coalition. 

Louv concludes that 
direct exposure to 
nature is essential 
for healthy childhood 
development and 
for the physical and 
emotional health of children and adults. This research 
further reemphasizes the need for quality parks and 
trails within our Twin Cities community fabric that is 
accessible and safe for all to enjoy.

Rise of Obesity
The obesity epidemic is one of the country’s most 
serious health problems. Adult obesity rates have 
doubled since 1980, from 15 to 30 percent, while 
childhood obesity rates have more than tripled. More 
than one-third of American adults are obese (78.6 
million). Minnesota’s adult obesity rate hovers at 24 
percent, up from 16 percent in 2000 and 10 percent 
in 1990.

Last Child in the Woods concludes 
that direct explore to nature 
is essential for childhood 
development.

Children & Nature Network’s collection of research, practices and leadership writing is designed to equip park and trail planners 
to propel lasting change in communities across the world.

Source: Children & Nature Network

Rising obesity rates have significant health 
consequences, contributing to increased rates of more 
than 30 serious diseases. Obesity is a risk factor for Type 
2 diabetes, cardiovascular disease and certain types of 
cancers - some of the leading causes of preventable 
death.

These conditions create a major strain on the health care 
system. More than one-quarter of health care costs are 
now related to obesity. The financial burden of obesity 
includes runaway health care costs and decreased 
productivity. According to the Minnesota Department of 
Health, Minnesotans spend over 2.8 billion dollars on 
rising health care costs for obesity related diseases - up 
from 1.3 billion in 2004. 

These tangible, real-life statistics provide the necessary 
validation that the need to improve opportunities for 
a physical activity and active living through outdoor 
recreation is imperative.

Generational Recreation Trends
In the U.S., there are six living generations, which are 
six distinct groups of people. They have had collective 
experiences as they aged and therefore have similar 
ideals and stereotypes. Social generational theory 
provides an opportunity to help understand current and 
projected generational tendencies related to outdoor 
recreational trends. Regional trails appeal in some form 
to all six generations for various reasons -  whether that 
be healthy living objectives or quality of life factors. 

The Park District continues to explore how to retain 
existing regional trail users and remain relevant to the 
changing needs of future generations. This may be in 
the form of more identified vehicle parking for users 
with ambulatory needs or more pet-waste stations for 
young adults that use Park District trails with dogs. 
These generational recreation trends require occasional 
review - because as trail users age, so do their desires 
and needs for a robust regional trail system.
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activities such as walking, nature observation, and 
educational opportunities. Many of these activities 
are accommodated by the regional trail system. 
As this generation ages, trail use over time may 
initially decrease and then increase when the 
housing stock turns over to younger families with 
children. 

Generation X (1965-1980)
Gen-Xers, ages 36-
51, grew up in a very 
different world than 
previous generations. 
Risk, challenge 
and adrenaline are 
important motivators 
for participating 

in outdoor activities. They find talk about the 
spirituality of outdoor experience and the 
moralizing of the Silent Generation tiresome. 
There is less of a need to escape civilization, and 
the individual parts of the outdoor experience are 
as important as whole. 

Gen-Xer’s take a more lighthearted attitude than 
their predecessors, and approach outdoor activity 
more as a sport. They embraced competition 
and particularly risk, pushing back the limits of 
every outdoor sport - and inventing some new 
ones of their own. The term “extreme sports” is 
associated with Generation X. Participation and 
risk levels are assumed to continue, fueled by the 
need for adrenaline. However, as this group ages 
and ambulatory conditions change - the need and 
desire for trails will become even more important 
as an outlet for fitness.

Gen-Xer households who have children are 
typically comprised of either young Millennials or 
Generation Zers. Large demand exists within Gen X 
for walkable neighborhoods which connect to parks 
and local destinations - both complement active 
family lifestyles. This generation has influenced 
the real estate market and community planners 
to answer this recreational need nationwide - 
promoting access to parks, recreation amenities 
and programming.

Millennials (1981-2000)
Millennials are 
different from their 
counterparts in a 
number of ways. 
Generally categorized 
as individuals aged 
16-35, they are 
the most racially 

diverse generation in American history: 43% 
of Millennial adults are non-white, the highest 
share of any generation. And while they are on 

Retirees & Baby Boomers (1901-1964)
Three generations 
comprise Americans 
who have retired, or 
are near retirement 
age; the Greatest 
Generation (1901-
1926), Silent 
Generation (1927-

1945) and Baby Boomers (1946-1964). Recent 
research has found that spending time outdoors 
and staying physically active can have significant 
health benefits for older adults. Physical and 
mental benefits include increased vitamin D levels, 
improved immunity, reduced feelings of anxiety 
and depression, increased energy, more restful 
sleep, better attention levels and better recovery 
rates from injury and illness. 

Many older retirees who are interested and 
able, connect with outdoor recreation through 
walking and light exercise. Outdoor spaces that 
have sufficient seating at predictable intervals is 
imperative. Pavement must be well-maintained, 
free of obstructions, non-slip and wide enough 
for wheelchairs. Intersections and crossings must 
have truncated dome treatments with adequate 
crossing times. Multi-use trails are important for 
aging adults - however they feel more safe when 
bicyclists and pedestrians are separated.

The Silent Generation, ages 71-89, is the healthiest, 
most educated and wealthy generation of American 
elders. Many of the Silent Generation who are 
active seek to keep muscles and joints healthy and 
strong to maintain a range of motion, movement 
and balance. The Sporting Good Manufactures 
Association has reported that seniors (including 
the Silents and Baby Boomers) are frequent day 
hikers as more than 1.5 million Americans age 55 
and older hike at least 15 days a year.

Boomers, are categorized as individuals aged 52-70 
who, as they continue to age, will be healthier, more 
active and trendier than previous generations. Most 
also understand the importance of fitness, meaning 
facility managers won’t have to convince them that 
working out is important because this population 
already embraces those principles. Instead, they 
simply need to be given classes and programs 
that address their specific health concerns and 
personal interests. The recreational preferences 
and habits for this group are well established and 
demand for their preferred activities will continue 
to be strong. However, as this group ages, physical 
limitations will require some park and trail visitors 
to change their recreational activities from 
higher intensity activities such as running, in-line 
skating, and biking to lower-impact recreational 

Photo credit: Sixty and Me

Photo credit: MinnPost

Photo credit: MillenialMagazine.com
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track to be the most educated generation to date, 
this achievement has come at a cost, as many 
Millennials are struggling with student debt. In 
addition to the weak labor market of recent years, 
student debt is perhaps one reason why many are 
still living at home.

They are seen as tech-savvy, socially conscious, 
achievement-driven people with more flexible 
ideas about wealth, work and play. It stands to 
reason, therefore, that their expectations about 
park activities would be different too. 

Millennials are digital natives that, because of 
social media and access to the internet, are not 
used to feeling alone. That means that most of 
them are not looking to spend a quiet day alone in 
a park. Given the social nature of these individuals, 
parks and recreation areas that offer a chance for 
group activities are more likely to appeal to them.

Not only are Millennials used to having ready access 
to the Internet via smart phones and tablets, 
they use these devices to share their travel and 
recreation experiences in real-time. Millennials 
like to stay active. They like parks with bike trails, 
running trails and open fields for group activities. 
This generation is not afraid to play a game of tag 
or kickball in public.

Researchers have noted Millennial trending as pet 
owners. As this generation puts off marriage longer 
than Boomers, they are getting pets as adults, 
according to a research study done by Wakefield 
Research. Park and trails with water access for 
dogs appeal to Millennials, as would pet cleanup 
stations and ready access to trash bins.

The exact form of Millennial outdoor recreation 
over the next several of decades is unclear. 
Nonetheless, what is clear, at least from the 
perspective of generational analysis, is that the 
outdoor recreation panorama will take on an 
entirely different form than what it is now.

Generation Z (born after 2001)
The generation 
following Millennials 
has been coined 
Generation Z and, 
according to Forbes, is 
the largest generation 
cohort in the United 
States. Predominantly 

the children of Generation X and Millennials aged 
15 and younger, technology has strongly influenced 
this generation - often being defined as the first 
true digital natives. Generation Z is growing up 
in a world where their options are limitless but 
their time is not. As such, Generation Z have 

adapted quickly to sorting through and assessing 
enormous amounts of information. While this 
generation’s recreational identity and interests are 
still developing, enticing them away from screen-
time and into the outdoors will continue to be a 
challenge for park and recreation practitioners. 

Park District Trends 
Visitation to the Park District’s regional trails is now 
estimated at approximately 4.5 million visits per year 
(Table 1). The number of trail miles has grown from 56 
miles (2009) to 140 miles (2015). Use patterns within 
the Park District’s system of parks and trails have also 
changed. The Boomers who used to bring their children 
to Park District parks are now empty-nesters, and 
they have flocked to the regional trails to get exercise 
and to get outdoors. Biking, as an alternative form of 
transportation, has gained traction over the past five 
years throughout the metro region and more users are 
now bike commuting. The Park District’s work with local 
communities and Hennepin County has resulted in a 
regional trail network that is better connected to the 
local “feeder” trail, sidewalk, and bike lane networks, 
making the system more accessible to a larger portion 
of the population.

In 2011, the Cedar Lake LRT Regional Trail surpassed 
500,000 visits - marking the first time in the Park 
District’s history that a regional trail received a half 
million visits. Now nearly 5 years later, the Cedar Lake 
LRT Regional Trail remains the most visited in the Park 
District’s system; second only to Minnehaha Parkway 
Regional Trail (1,436,000 visits in 2015) within the 
Metropolitan Regional Parks System.

Of the 14 Park District regional trails that received 
visitor counts in 2015, six received 400,000 or more 
visits. For comparison purposes, five of the 21 park 

 Table 1: 2015 Regional Trail Visitation Estimates

     Regional Trail  Total Visits (1,000’s)

1 Cedar Lake Regional Trail 735.6

2 Medicine Lake Regional Trail 631.1

3 Dakota Rail Regional Trail 504.8

4 Luce Line Regional Trail 498.7

5 Lake Minnetonka LRT Regional Trail 441.5

6 North Cedar Lake Regional Trail 417.3

7 Shingle Creek Regional Trail 287.9

8 Rush Creek Regional Trail 284.4

9 Minnesota River Bluffs LRT Regional Trail 244.1

10 Nine Mile Creek Regional Trail 128.8

11 Bassett Creek Regional Trail 105.2

12 Twin Lakes Regional Trail 104.3

13 Lake Independence Regional Trail 70.8

14 Northeast Diagonal Regional Trail 54.4

Total 4,508.9

Source: Three Rivers Park District and Metropolitan Council

Photo credit: Ann Rexine
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reserves, regional parks and/or special recreation 
features received 400,000 or more visits. As of 2015, 
regional trail visits accounted for over 45 percent of all 
visits to the Park District’s facilities. Trail visitation is 
expected to continue to increase at a rate greater than 
the expected increase in population, and to increase at 
a rate faster than expected visitation increases to the 
Park District’s park units.

Park District Regional Trail User Data 
Metropolitan Council data reveals that regional trails 
are most heavily visited during the spring, summer, 
and fall seasons with summer receiving 40 percent 
of annual visits, spring and fall each receiving 25 
percent of annual visits, and winter receiving 10 
percent of annual visits (Table 2). Winter has seen 
more seasonal growth, in part due to warmer winters, 
the increased use of trails for commuting, and the use 
of trails for year-round exercise regimens.

Park District research shows that summer trends 
continue to indicate that biking is, and will remain, 
the predominant regional trail activity at 73 percent, 
followed by walking (18 percent), and running (7 
percent). In-line skating, mobility-device users and 
other miscellaneous uses make up the balance of trail 
users. However, Park District winter data reveals a 
different narrative. Bicycling drops significantly during 
the winter season, while the walking and running 
groups continue to utilize regional trails (Chart 1). 

The vast majority of regional trail visitors use trails 
for recreation and exercise. However, regional trail 
use for commuting/transportation purposes is on 
the rise. Recently, the Park District significantly 
expanded the regional trail system within urban, fully-
developed communities. This increased commuting/
transportation regional trail use is captured in current 
Park District data that shows 23 percent of all regional 

Table 2: Regional Trail Use by Season

Spring Summer Fall Winter

Percent of annual visitation 25% 39% 27% 9%

Crow River Regional Trail 
Projected annual visitation* 72,500 113,100 78,300 26,100

*Based upon a fully constructed 32-mile Crow River Regional Trail corridor receiving 290,000 annual visits.

Source: Three Rivers Park District

 Chart 1: Regional Trail Use by Activity
Source: Three Rivers Park District

73%
Bicycling

18%
Walking/Hiking

7%
Running/Jogging

1%
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Other

28%
Bicycling

48%
Walking/Hiking

23%
Running/Jogging

1%
Other

Summer Season
(June, July, August)

Winter Season
(December, January, February)

trail visits are now for commuting purposes (up from 
about 1 percent in 1998, and up from 12 percent in 
2014). Regional trails that are paved, with few stop 
conditions, limited interactions with vehicles, and 
with seamless connections to employment, retail, 
and commercial centers have a greater percentage 
of regional trail visits attributed to commuting 
than regional trails without these three attributes. 
While these certainly are not the only factors in 
determining the desirability of a regional trail corridor 
for commuting purposes, they appear to play an 
important role.

Trail Visitor Preferences                                       
Bicycle and pedestrian studies from across the 
country, and over the last twenty-five years, have 
come to the same general conclusions regarding user 
preferences - regardless of user type. Trails with 
these characteristics will attract visitors from greater 
distances, will have greater annual use, and will 
produce more enjoyable experiences for trail users:

• Natural settings (scenic, vegetation, limited 
evidence of the built environment, etc.)

• A diversity of natural settings 
(woodlands, wetlands, prairies, etc.) 

• Visual and physical separation from vehicles.

• A continuous and contiguous route 
with limited stop conditions.

• A smooth surface (either paved or aggregate).

• Connectivity with destinations and 
other bicycle/pedestrian facilities.

• Opportunities for loops.

• Trail amenities - drinking water, mileage 
markers, restrooms, and wayfinding.

Some bicycle and pedestrian studies also indicate that 
participants are willing to spend more money and travel 
longer distances to utilize facilities that incorporate 
these preferences. In recognition of user preferences, 
the CRRT route was selected to provide linkages to 
regional recreation destinations; balance recreation 
and natural resources; minimize stop conditions, 
provide a safe, off-road, multi-modal transportation 
option, and ultimately, increase the desirability of the 
regional trail. As such, it is reasonable to expect that 
a regional trail, such as CRRT that incorporates these 
preferences, will be used more and provide a more 
enjoyable experience than a regional trail that does 
not. 
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CRRT Projected Trail Use & Visitation                                       
The percentage breakdown by activity of CRRT will generally mirror Park District regional trail activity trends. 
Bicycling will be the primary regional trail use, with ancillary uses such as walking, running and in-line skating 
capturing a smaller percentage of the total use. These expected uses remain consistent throughout the trail 
corridor with the exception of where the regional trail passes through commercial areas. In these locations, it is 
anticipated that the regional trail will receive an increased percentage of pedestrian activity associated with the 
sidewalk network.

Seasonal use percentages for 
the CRRT are expected to be 
consistent with regional trail 
seasonal use with 90 percent 
of visitation occurring in the 
spring, summer, and fall seasons 
(Table 2). Winter use of the 
CRRT is dependent on weather 
conditions, available budget, 
and the assistance of local 
communities to maintain the 
trail. At the time this master 
plan was written, it is anticipated 
that the local communities will 
maintain the regional trail during 
the winter months as resources 
allow and demand warrants it.

When fully constructed, the CRRT 
is projected to generate 290,000 
annual visits. This visitation 
estimate is calculated based 
on the following cumulative 
methodology: 1) connectivity 
to existing regional recreational 
amenities, 2) destination 
aesthetic qualities along the 
trail corridor and, 3) connection 
to commercial areas (Appendix 
B). Metropolitan Council studies 
indicate that 50 percent of 
regional trail users live within 
0.75 miles from the trail (core 
service area) and 75 percent of 
users live within 3 miles of the 
trail (primary service area) (Map 
8). In addition, due to the regional 
trail’s destination qualities, it can 
be expected that the regional 
trail will draw users from a larger 
Twin Cities service area.

Map 8: Crow River Regional Trail Service Area
Source: Three Rivers Park District
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The 32-mile Crow River Regional Trail is planned through the Hennepin County cities of Minnetrista, Independence, 

Greenfield, Rogers and Dayton, Wright County townships of Franklin and Rockford, and cities of Delano, 

Rockford, Hanover and Otsego and Carver County township of Watertown. The regional trail will fill a critical gap 

in the regional trail system while providing a highly desirable recreation amenity to adjacent communities as well 

as the greater region. The regional trail will also incorporate safe crossings of significant pedestrian and bicycle 

barriers including county/state highways, several railroad crossings and the Crow River.

Trail Route Description & Development Concept

Section IV

Overview
The trail is planned as a destination regional trail, 
weaving across the Crow River corridor several times 
- offering opportunities to view, touch and feel the 
river. The incorporation and routing of the regional trail 
through Lake Rebecca and Crow-Hassan Park Reserves 
will preserve the opportunity for regional trail users to 
enjoy and experience some of the region’s most scenic 
landscapes and areas of high quality natural resources 
in perpetuity. 

The primary intended use of the regional trail is 
recreation. However, the regional trail also will serve an 
alternative transportation function to those users using 
the trail corridor to access one or more of the places 
of interest along the regional trail corridor including, 
local residential neighborhoods, several historic rural 
communities and several existing regional and state 
recreational amenities. Those recreational amenities 
include; Luce Line State Trail, Lake Rebecca Park 
Reserve and Crow-Hassan Park Reserve. Planned trail 
connections include the proposed Lake Sarah, Rush 
Creek extension and West Mississippi River Regional 
Trails. In addition, a future trail connection is proposed 
for study from downtown Rockford east through 
Greenfield and Corcoran - connecting to the Medicine 
Lake Regional Trail in Maple Grove.

Example of rural portions of 141st Avenue North, Rogers, MN

Image Credit: Google Maps

The Crow River Regional Trail will connect 3 counties, 11 municipal 
jurisdictions, 2 park reserves, 1 state trail, 3 proposed regional trails 
and 1 future trail corridor study area.

Photos: Crow-Hassan Park Reserve prairie and Crow River frontage.
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Route Evaluation
Early in the planning process, the Agency Stakeholder 
Committee and Advisory Committee was tasked with 
developing CRRT route evaluation guiding principles. These 
guiding principles were the foundation to review proposed 
routes against. The seven guiding principles were outlined 
as follows:

The Crow River Regional Trail must:

• Engage with the Crow River.

• Connect to local destinations (i.e. parks and trails, 
schools, employment and entertainment.

• Be politically supported.

• Be fiscally responsible.

• Be direct and not duplicative of similar efforts 
led by other agencies (local and regional).

• Be environmentally sustainable (avoid traveling 
through wetlands, sensitive areas, etc.).

• Promote trail user safety.

Members of the public that provided route guiding principle 
feedback felt most strongly that the CRRT must engage with 
the Crow River and connect to local destinations. Responders 
expressed a critical desire for Crow River exposure which 
could offer a unique river-based recreational experience 
currently lacking in this area. In addition, responders desired 
safe connections to adjacent residential developments, 
neighboring downtowns and parks. 

The public also provided feedback for several CRRT segments 
that had multiple routes for consideration, including Segments 
B, C, D and E. All feedback received via public events or 
online survey were summarized, responded to and published 
on the project website. This comprehensive route evaluation 
analysis, including results of the public feedback survey, is 
included as Appendix G.

Segment B | Rockford to Hanover
Several routes were proposed to connect Rockford to 
Hanover (Segment B), including route evaluation on both 
the Wright and Hennepin County sides of the Crow River 
(Map 9). Public feedback strongly supported Segment B 
along the Wright County side - specifically Jansen Ave/CR20 
(referred to during this planning phase as Segment B1). 
Responders felt that the intent of the CRRT was to be as 
close to the Crow River as possible - acknowledging several 
existing opportunities to touch and feel the river via publicly 
owned property along Jansen Ave. The Greenfield route, 
while achieving the same Rockford/Hanover touchdown 
points, deferred too far from the Crow River while a viable 
alternative river-based route existed (Wright County). 

In response to the Greenfield request to plan regional trails 
within the community, a long-term alternative search area to/from the CRRT was approved by the Park District 
for future study along Rebecca Park Trail (Map 10). This regional trail search corridor seeks to achieve the 
city’s goals of connecting Greenfield Central Park with school property and the CRRT. In addition, the future 
regional trail search corridor aims to connect to the larger regional trail network, by connecting east to the Lake 
Independence Regional Trail and eventually making connection through Corcoran and Plymouth to the Medicine 
Lake Regional Trail.

Map 9: Segment B Route Analysis
Source: Three Rivers Park District and HKgi Consultants

Map 10: Greenfield Regional Trail Search Corridor
Source: Three Rivers Park District and HKgi Consultants
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Segment C | Rogers
Crow-Hassan Park Reserve preserves unique and treasured 
natural resources within its 2,500 acres. Located along 
the eastern banks of the Crow River, this park offers 
uninterrupted expanses of restored prairies which create 
habitat for wildlife and scenic vistas for visitors. Primarily 
utilized as a passive recreation park, the northern portion of 
Crow-Hassan Park Reserve has been dedicated to active-use 
recreation - including a dog-off leash area and Crow River 
canoe access point.  

Due to Crow-Hassan Park Reserve’s intact core, the CRRT 
route meanders along the park’s perimeter - to avoid any 
further natural resource land fragmentation. However, public 
responders were asked to comment on a small route deviation 
near the northern part of the park. Two alternatives were 
given - one providing connection to the Crow River and future 
connection to St. Michael and another following a future 
Sylvan Lake Road extension (referred to during this planning 
phase as C3 and C2 respectively)  (Map 11). Responders 
favored the C3 route that allows the users to touch and feel 
the Crow River and could be transformed into a trailhead 
near the dog off-lease area with relative ease. Responders 
also noted that without this Crow River touchpoint, the CRRT 
route would travel many miles between Hanover and Rogers/
Otesgo without accessing the river.

Segments D & E | Rogers to Dayton
The CRRT nexus point at the confluence of the Crow and 
Mississippi Rivers created several north/south routes for 
consideration. Responders were asked to consider either a 
Wright County route across the Crow River into Otsego or 
a Hennepin County route along Brockton Lane in Dayton 
(referred to during this planning phase as E1 and E2 
respectively) (Map 12). 

Ultimately the Wright County route (E1) was selected as 
the publicly preferred option. While the E1 route exhibits 
more complexity than its Hennepin County counterpart, 
responders felt that the integrity of the route evaluation 
guiding principles were withheld with the Wright County 
route, including proximity to the Crow River and connections 
to local destinations. Responders also noted that as Brockton 
Lane continues its transformation to a busier roadway, due 
to the proposed I-94 interchange, its value as a destination 
regional trail would be devalued.

Several multidisciplinary, budget-intense projects will be required for the selected route including; a 141st Ave. 
N tunnel between Rogers Middle and High Schools, new Crow River bridge crossing between Rogers and Otsego, 
and modifications to an existing vehicle bridge between Otsego and Dayton.

During the planning process, much discussion ensued between the Wright and Park District agency partners 
and the City of Dayton to discuss an additional new Crow River bridge crossing. Dayton’s city boundary includes 
property located on both sides of the Crow River (including both Wright and Hennepin Counties). As envisioned in 
their Comprehensive Plan, a new pedestrian and bicycle bridge could be erected at a former bridge location, thus 
reconnecting Dayton’s Slabtown (Wright County) with its historic downtown (Hennepin County). However, due to 
the existence of a lower-cost bridge modification alternative, the CRRT Master Plan recommends connecting to 
Dayton and subsequently the Crow and Mississippi River confluence along CSAH 12/Robinson St. Should a new 
bridge crossing prove to be financially and politically feasible, the agency project partners will consider further 
study of this route alternative.

Map 12: Segment D and E Route Analysis
Source: Three Rivers Park District and HKgi Consultants

Map 11: Segment C Route Analysis
Source: Three Rivers Park District and HKgi Consultants
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Natural Resources Overview
The CRRT corridor is defined as predominantly located adjacent to road right-of-way, thus opportunities to restore 
degraded natural resources is fairly limited. However, in those areas where the CRRT crosses property owned and 
operated by a public agency, measures will be taken to either restore or maintain high-quality natural resource 
features. The design and final construction of the CRRT will ensure that the public has the opportunity to view and 
enjoy these natural habitats with minimal impact to that habitat. Where the CRRT route is adjacent to wetlands, 
the first provision is to avoid wetland impacts, secondly, minimize impacts and finally, mitigate impacts when no 
other options are available. All CRRT design will adhere to the standard requirements of the Minnesota Pollution 
Control Agency’s best management practices for stormwater management. Vegetation adjacent to the trail, within 
the CRRT corridor’s jurisdiction, is addressed in Section X.

Corridor Segmentation
For purposes of further describing the regional trail corridor and associated land acquisition and development plans, 
the regional trail is divided into five segments (Map 13). Each trail segment documents its particular location and 
status, context and destinations, natural resources, Minnesota Land Cover Classification System (MLCCS), species 
of special concern, acquisition needs and design and construction assessment. Larger regional trail segment, 
MLCCS and acquisition maps can be found in Appendices D and E. Trail subsegmentation is denoted by change in 
jurisdiction.

Map 13:
Crow River Regional Trail 
- Corridor Segmentation

Source: Three Rivers Park District

Segment A

Community Watertown Township, Minnetrista, 
Independence, Franklin Township, 
Delano, Greenfield, and Rockford

County • Carver 
• Hennepin
• Wright

Trail Status Mix of existing and planned

Mileage 11.7 miles

Segment B

Community Rockford, Rockford Township & Hanover

County • Wright

Trail Status Mix of existing and planned

Mileage 6.5 miles

Segment C

Community Hanover and Rogers

County • Hennepin

Trail Status Mix of existing and planned

Mileage 8.0 miles

Segment D

Community Rogers

County • Hennepin

Trail Status Mix of existing and planned

Mileage 2.9 miles

Segment E

Community Rogers, Otsego and Dayton

County • Hennepin
• Wright

Trail Status Planned

Mileage 3.5 miles
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Luce Line State Trail >> Delano >> Rockford

A1 Watertown Township Carver County Future construction 0.3 miles

A2 Minnetrista Hennepin County Future construction 0.03 miles

A3 Independence Hennepin County Future construction 0.04 miles

A4 Independence Hennepin County Existing 0.4 miles

A5 Franklin Township Wright County Existing 3.8 miles

A6 Delano Wright County Existing 2.6 miles*

A7 Independence Hennepin County Existing 0.1 miles

A8 Independence Hennepin County Existing 1.1 miles

A9 Greenfield Hennepin County Existing 2.9 miles

A10 Greenfield Hennepin County Future construction 0.04 miles

A11 Rockford Hennepin County Future construction 0.5 miles

Total 11.7 miles

*Delano long-term alignment is currently not included in the 11.7 mile total. The desired alignment, which 

connects to Delano’s downtown and Central Park, includes 0.9 miles of existing trail and 1.1 miles for future 

construction.

Segment

Location, Context & Destinations
This segment of the CRRT is characterized by its scenic 
vistas adjacent to large lot residential and agriculture 
land, connection to expanding rural communities and 
the natural resource and recreation components of Lake 
Rebecca Park Reserve (Maps 14 and 15). The proposed 
CRRT makes connection with the Luce Line State Trail 
in Watertown Township. Extending northward, the CRRT 
weaves briefly through Minnetrista and Independence 
before entering Franklin Township and eventually 
connecting to the rural town of Delano. The long term 
CRRT alignment is intended to connect to Delano’s 
downtown and Central Park before reaching Lake Rebecca 
Park Reserve and eventually downtown Rockford. This 
segment is the only segment along the CRRT’s alignment 
that includes all three county jurisdictions.

Subsegments A1, A2 & A3
Proposed A1, A2 and A3 subsegments close the 0.37 
mile gap from the Luce Line State Trail to the existing 
aggregate trail that runs adjacent to CR17. Initial 
conversations between the Park District and Minnesota 
Department of Natural Resources (MnDNR), operator 
and maintainor of this section of the Luce Line State 
Trail, have provided positive feedback on the connection 
and potential trailhead. In addition, Carver County 
has also provided positive feedback and resolution of 
support regarding the proposed connection. 

Connection to the Luce Line State Trail will close a 0.37 mile gap along 
CR20 and CR26/Watertown Road.

Source: Google Maps

A

Maps 14 & 15:
Segment A Corridor Overview and Details
Source: Three Rivers Park District
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Subsegment A1 begins/ends on the east side of CR26 
at the Luce Line State Trail. CRRT travels northwest, 
along the east side of CR26 and crosses to the 
northside of CR20/Watertown Road. Subsegments 
A2 and A3 travel along the north side of CR20 and 
connects with the existing aggregate CRRT segment 
at the intersection of CR20 and CR17.

Subsegments A4 & A5
Subsegments A4 and A5 currently exist as an 
aggregate trail constructed by Wright County in 
2009. Constructed on the east side of CR17, these 
subsegments connect to existing CRRT bituminous at 
the Franklin Township/Delano municipal boundary.

Subsegments A6 & A7
Subsegments A6 and A7 currently exist as bituminous 
trail. Beginning/ending at the change in pavement, 
subsegment A6 begins as an existing bituminous 
trail along the west side of CR17 as it becomes 
River Street S. The CRRT weaves under Highway 12/
Babcock Boulevard and then traverses east along 
an embankment to reach Highway 12’s grade. The 
existing CRRT route continues along Highway 12’s 
north side and then along County Line road’s west 
side. Subsegment A7 begins as the CRRT crosses into 
Lake Rebecca Park Reserve at CR30.

Subsegments A8 & A9
Traversing through Lake Rebecca Park Reserve, the 
CRRT utilizes existing Park District bituminous trail 
that extends north/south through the park reserve. 
The CRRT route offers direct access to the active-use 
recreation area, including picnic areas, creative play 
area, swim beach, drinking water and restrooms. A 
trailhead is proposed to be formalized at this location.

Subsegments A10 & A11
Subsegments A10 and A11 connect the existing 
portions of CRRT from Lake Rebecca Park Reserve 
to downtown Rockford along the east side of CR50/
Rebecca Park Trail to the west side of Woodland Trail, 
north of the Highway 55 crossing. At Bridge Street, the 
CRRT is proposed along the north side of the bridge 
connecting to the Wright County side of Rockford.

Delano Long-Term Alternative Route
A long-term CRRT alternative route that continues 
along River Street S. to CR30 is desired, due to 
its direct connection to downtown Delano, Central 
Park and the school campus. A river touchpoint and 
trailhead is proposed near intersection of Bridge Ave. 
E. and River Street S.

MLCCS
MnDNR’s Minnesota Land Cover Classification System 
(MLCCS) defines the area immediately adjacent to 
Segment A as artificial/impervious surfaces (Delano 
and Rockford areas), planted or cultivated vegetation 
(agriculture), grasslands (dry tall, maintained and 
short), forest, shrubland, tree plantation, wetland, and 
open water. Agriculture and maintained tall grasses 

Wright County’s existing aggregate trail comprises sub-segments A4 
and A5 of the CRRT.

Source: Google Maps

Safe access across Highway 12/Babcock Boulevard is achieved via an 
underpass along River Street S. in Delano. Scenic viewsheds of the 
Crow River can be seen from this vantage point.

Source: Google Maps

are scattered throughout the mid-to-lower portions of 
Segment A. Lake Rebecca Park Reserve, located at the 
northern portion of Segment A, offers access to a gently 
rolling forested landscape and numerous wetland areas. 
Measuring over 2,500 acres in size, the Park District 
actively manages the park reserve’s forested areas and 
open spaces.

NHIS
MnDNR’s Natural Heritage Information System (NHIS) 
includes the following rare plants and animals, native 
plant communities, geologic features and/or animal 
aggregations within one-mile of Segment A: Haliaeetus 
leucocephalus (bald eagle), Cygnus buccinator 
(trumpeter swan), Alamidonta marginata (elktoe), 
Panax quinquefolius (American ginseng), tamarack 
swamp, maple-basswood forest (Big Woods), and 
lowland hardwood forest.

Acquisition Status
CRRT subsegments that are planned for construction 
within the road right-of-way may require private 
easements to accommodate the off-road trail which 
will be identified in the design phase. However, high-
level master planning did not reveal any substantial 
easements needed for Segment A.

Design & Construction Assessment
Design and construction of non-existing subsegments 
A1-A3 are assumed to require CR20/CR26 roadway 
crossing improvements and a proposed retaining wall 
along the north side of CR20. In addition, design and 
construction of non-existing subsegments A10 and 
A11 also require substantial design and construction 
to implement the CRRT along CR50, including at-grade 
railroad crossing improvements, curb and gutter, and 
utility relocation. Existing aggregate subsegments will 
continue as-is, but long-term  budget estimates account 
for bituminous surface upgrades.
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Rockford >> Hanover

B1 Rockford Wright County Future construction 0.2 miles

B2 Rockford Wright County Existing 0.2 miles

B3 Rockford Wright County Future construction 0.3 miles

B4 Rockford Township Wright County Future Construction 4.6 miles

B5 Hanover Wright County Future construction 1.0 miles

B6 Hanover Wright County Existing 0.1 miles

Total 6.5 miles

Segment

Location, Context & Destinations
Located wholly within Wright County, Segment B 
follows the Crow River more closely than any other 
segment of the CRRT corridor - a critical component to 
the route evaluation (Maps 16 and 17). Beginning along 
the Bridge Street bridge which crosses the Crow River, 
Segment B connects to Rockford’s rural downtown and 
parkland adjacent to the Crow River. Further north, as 
the trail enters Rockford Township, the CRRT follows 
the Jansen Avenue SE/CR20 road right-of-way, offering 
sweeping vistas of the Crow River floodplain - in addition 
to providing access to several publicly-owned Crow 
River properties. These Crow River properties offer 
trail users direct access to touch and feel the river. At 
the northern portion of Segment B, the CRRT enters 
the rural community of Hanover, offering access to its 
commercial nodes and historic Crow River pedestrian 
bridge crossing.

Subsegments B1 & B2
A short piece of trail is required along the north side 
of the Bridge Street bridge and through property 
owned by the city of Rockford to reach the existing 
B2 subsegment through Riverside Park - a proposed 
CRRT river touchpoint and trailhead. Rockford’s 
largest community park, Riverside Park is located 
on 7 acres of land adjacent to the Crow River. The 
park has picnic areas, fishing pier, horseshoe pits, 
volleyball and basketball courts, skate boarding, 
gazebo and community center. 

Subsegments B3, B4 & B5
Non-existing subsegments B3, B4 and B5 traverse 
the east side of CR20 from Riverside Park to 
downtown Hanover. These subsegments make 
contact with property owned and operated by Wright 
County, specifically Crow River access points named 
Pleasant View South and Pleasant View. In addition, 
an unnamed Wright County Highway Department 
property is located adjacent to the Crow River, offering 
an additional CRRT touchpoint. As CRRT crosses 
Labeaux Ave NE/CR19 in Hanover, the proposed 
route continues along the south side of River Road 
NE to Mill Pond Trail NE. A proposed trailhead is to be 
located in this vicinity, however a specific location has 
not been identified and will be explored as the CRRT 
is designed and constructed.

B

Maps 16 & 17:
Segment B Corridor Overview and Details
Source: Three Rivers Park District
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The CRRT route passes over the historic Hanover pedestrian bridge - 
offering trail users an iconic Crow River vista.

Source: Three Rivers Park District

Subsegment B6
The short B6 subsegment encompasses the iconic 
Crow River bridge in Hanover. The historic city-owned 
structure is the second-oldest Pratt truss bridge 
remaining in Minnesota and is listed on the National 
Register of Historic Places. Originally constructed 
in 1885, the bridge carried traffic until 1966. 
Rehabilitated for pedestrian and bicycle use only, the 
bridge offers a unique Crow River crossing for CRRT 
users.

MLCCS
MnDNR’s Minnesota Land Cover Classification System 
(MLCCS) defines the area immediately adjacent to 
Segment B as artificial/impervious surfaces (Rockford 
and Hanover areas), planted or cultivated vegetation 
(agriculture), grasslands (dry tall, maintained and 
short), forest, shrubland, tree plantation, wetland, 
and open water. Closer to the Crow River, shrublands 
become apparent especially on the southern end of 
Rockford Township. A mix of maintained tall grasses and 
agriculture predominantly comprise the mid-section of 
Segment B with patches of forest and wetland dotted 
throughout. Larger wetland complexes exist in the 
northern end of Segment B, within the city of Hanover.

NHIS
MnDNR’s Natural Heritage Information System (NHIS) 
includes the following rare plants and animals, native 
plant communities, geologic features and/or animal 
aggregations within one-mile of Segment B: Haliaeetus 
leucocephalus (Bald eagle), Cygnus buccinator 
(Trumpeter swan), Emydoidea blandingii (Blanding’s 
turtle), Panax quinquefolius (American ginseng), wet 
meadow,  willow swamp, tamarack swamp, seepage 
meadow, cattail marsh, and maple-basswood forest 
(Big Woods).

Acquisition Status
City of Rockford parkland and an ample road right-
of-way are available to accommodate the majority of 
the Segment B route. However, a five-foot permanent 
easement is assumed along 0.6 miles for master 
planning purposes due to predicted inadequate right-
of-way.

Design & Construction Assessment
Additional engineering analysis for the Bridge Street 
bridge in Rockford is required to accurately determine 
if the CRRT can be accommodated by reworking the 
concrete deck. If modifications are not possible to 
the concrete deck, a new grade-separated pedestrian 
bridge is recommended adjacent to Bridge Street. 

Additional budgetary allotments have been taken into 
account for tree impacts and embankment work. While 
no boardwalks are anticipated, a small 0.1 mile segment 
of trail may pass through wetland. 

The north side of the Bridge Street bridge (as shown right) in Rockford 
is planned to accommodate the CRRT route by reworking the concrete 
decking. If modifications to the bridge deck are not feasible, a new 
grade-separated pedestrian bridge is proposed.

Source: Google maps

Segment B follows the Crow River floodplain and river edge for over 
5.5 miles. Several river access touchpoints exists along this segment, 
offering multiple opportunities to touch and feel the Crow River.

Source: Google maps
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Hanover >> Rogers

C1 Hanover Hennepin County Existing 0.9 miles

C2 Hanover Hennepin County Existing 0.4 miles

C3 Hanover Hennepin County Future construction 1.8 miles

C4 Rogers Hennepin County Future construction 4.1 miles

C5 Rogers Hennepin County Future construction 0.8 miles

Total 8.0 miles

Segment

Location, Context & Destinations
Segment C is largely defined by its adjacency and 
access to Crow-Hassan Park Reserve (Maps 18 and 
19). Extending east from Hanover, the CRRT weaves 
along the CR19 right-of-way before turning north along 
Crow-Hassan Park Reserve in Rogers. This segment 
is entirely within Hennepin County and subsequently 
Park District jurisdiction. The future extension of Rush 
Creek Regional Trail is expected to connect to the CRRT 
along this segment, offering larger connections to the 
regional trail network and direct trail access to Elm 
Creek Park Reserve. At Crow-Hassan Park Reserve’s 
active-use recreation area, located at the northern 
reaches of Segment C, connection to St. Michael and 
eastern Wright County can be considered for future 
planning via Aber Road N/CR22 across the Crow River.

Subsegments C1 & C2
Recently constructed along CR19’s north side, the 
CRRT connects the Hanover’s downtown and historic 
bridge with Crow-Hassan Park Reserve’s southern 
end and the Lake Independence Regional Trail at the 
CR19/Crow-Hassan Park Road intersection.  

Subsegments C3 & C4
These CRRT subsegments comprise nearly 6 miles 
of proposed trail - contained within the periphery 
of Crow-Hassan Park Reserve. The semiprimitive 
park reserve contains large uninterrupted expanses 
of land bordering the Crow River and offers rustic 
wilderness and solitude. The restored prairie is a 
year-round attraction and miles of unpaved trails 
offer opportunity to spot wildlife such as deer, fox, 
coyotes, trumpeter swans, hawks, and bald eagles. 

Constructed adjacent to CR19, the new CRRT portions connect 
downtown Hanover to Crow-Hassan Park Reserve’s southern end 
and Lake Independence RT.

Source: Google Maps

C

Maps 18 & 19:
Segment C Corridor Overview and Details
Source: Three Rivers Park District
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Scenic trails and group campsites that accommodate 
horses make this a popular destination for horseback 
riders. An off-leash dog area is located at the park’s 
north end with parking and river access. The CRRT 
route is proposed to weave along the park reserve’s 
eastern edge, to respect the integrity of the interior 
pristine natural resources - including adjacency to 
Crow-Hassan Park Road, Tucker Road, Park Drive, 
Sylvan Lake Road and Territorial Road/CR116. The 
CRRT route crosses CR116 to a proposed Crow River 
touchpoint and trailhead. An existing parking lot, 
restrooms and 40-acre dog off-leash area currently 
support this active-use area.

Subsegment C5
This subsegment travels east/west along the Crow 
River, offering an additional river touchpoint for users. 
As this subsegment  is dependent on private property 
purchase, an alternative alignment could be pursued 
along 141st Ave N from its intersection with Territorial 
Road/CR116. 

MLCCS
MnDNR’s Minnesota Land Cover Classification System 
(MLCCS) defines the area immediately adjacent to 
Segment C as artificial/impervious surfaces (Hanover,  
Rogers and greater St. Michael areas), planted or 
cultivated vegetation (agriculture), grasslands (dry 
tall, maintained and short), forest, shrubland, tree 
plantation, wetland, and open water. A mix of maintained 
dry tall grasses and agriculture predominantly comprise 
land south and east of Crow-Hassan Park Reserve, 
with patches of forest and wetland dotted throughout. 
Larger wetland complexes exist in the northern end of 

Segment C, between Rogers and St. Michael - along 
the edges of the Crow River. MLCCS identifies Crow-
Hassan Park Reserve as being comprised primarily of 
tall grasses, forest and wetland complexes. 

NHIS
MnDNR’s NHIS includes the following rare plants and 
animals, native plant communities, geologic features 
and/or animal aggregations within one-mile of Segment 
C: Haliaeetus leucocephalus (Bald eagle), Cygnus 
buccinator (Trumpeter swan), Emydoidea blandingii 
(Blanding’s turtle), Pituophis catenifer (Gophersnake), 
Bartramia longicauda (Upland sandpiper), Panax 
quinquefolius (American ginseng), lowland hardwood 
forest, and maple-basswood forest (Big Woods).

Acquisition Status
Segment C is predominantly identified by its adjacency 
to Crow-Hassan Park Reserve, thus acquisition to 
accommodate the CRRT is not necessary for those 
portions. As the CRRT route exits the park reserve 
at the northern end, near the dog off-lease area, the 
trail requires private property purchase by permanent 
easement. As an alternative, further discussion may be 
appropriate at a future date to discuss the timing and 
proposed acquisition of these parcels for expansion of 
Crow-Hassan Park Reserve. That type of park reserve 
expansion or new regional park requires a policy plan 
and/or master plan amendment to modify the park 
reserve’s boundary. An alternative route for subsegment 
C5, if private easement/parcel purchase is not feasible, 
could be considered along 141st Ave N, thus bypassing 
these properties in their entirety. Utilmatly, the final 
route and acquisition needs will be defined in the design 
phase.

Design & Construction Assessment
Where possible, the CRRT alignment may shift slightly 
along the park reserve’s edge to provide visual interest 
to the trail user. Any modifications to the CRRT route 
along the park reserve’s periphery must respect existing 
unpaved trails and users. 

Currently the dog off-leash area, at the northern end 
of the park reserve, exists unfenced due to Crow River 
floodplain regulations. Potential conflicts between dog 
off-leash and CRRT users may arise, and creative design 
solutions must be explored to alleviate those concerns. 
This location for a CRRT river touchpoint and trailhead 
is critical, as it is the only location within Crow-Hassan 
Park Reserve that will be accessible via paved trail to 
the river. In addition, a trail touchpoint is created at this 
location for future cross-county jurisdiction connections 
to St. Michael and greater Wright County.

A second river touchpoint may be considered during 
the design phase for the south end of the park reserve 
in a location that does not significantly impact the 
semiprivate nature of the park.

The CRRT route is planned within Crow-Hassan Park Reserve (shown at 
left), offering exposure to the park reserve’s rustic natural resources 
and rural vistas.

Source: Google Maps

Located at the northern portion of Crow-Hassan Park Reserve 
and adjacent to the Crow River, a dog-off leash area exists on 
approximately 40-acres. Creative design solutions must explored for 
trail construction, as this is a critical touchpoint to the Crow River for 
multiple users.

Source: www.doggoes.com
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Rogers

D1 Rogers Hennepin County Future construction 1.2

D2 Rogers Hennepin County Future construction 0.8

D3 Rogers Hennepin County Existing 0.6

D4 Rogers Hennepin County Future construction 0.3

Total 2.9 miles

Segment

Location, Context & Destinations
Connecting Crow-Hassan Park Reserve with Rogers 
residential areas and commercial nodes, Segment 
D traverses across major physical barriers including 
a Burlington Northern Santa Fe (BNSF) railroad 
line, Interstate 94 (I-94), Highway 101 and 141st 
Ave N. (Maps 20 and 21). In addition, this key CRRT 
segment connects three Independent School District 
(ISD) 728 schools to residential neighborhoods and 
beyond. Providing an off-road, multi-use trail through 
this heavily traversed area is critical for a safe,  non-
motorized recreation and transportation option. This 
CRRT segment is completely contained within Hennepin 
County, and thus under Park District jurisdiction.

Subsegment D1
Beginning along 141st Ave N, east of Crow-Hassan 
Park Reserve, subsegment D1 is slated to cross to 
the south side of 141st Ave N between Willandale 
Road and Hassan Elementary School. The CRRT 
route crosses the BNSF railroad line and I-94 across 
a grade-separated existing vehicle bridge to make 
connection Hassan Elementary School/Orchid Ave. 
This particular I-94 bridge does not have ramp access 
which makes this a preferred east/west crossing of a 
major physical barrier.

Subsegment D2
Beginning at Hassan Elementary School, subsegment 
D2 passes along the south side of 141st Ave N from  
Orchid Ave to Marie Ave. This subsegment is part 
of a city of Rogers planned construction initiative, 
and will serve a dual role - connecting users to 
Hassan Elementary School and adjacent residential 
neighborhoods and serving the larger CRRT route.

Subsegment D3
From Marie Ave., subsegment D3 continues along the 
south side of 141st Ave N, navigating the Highway 
101 diverging diamond constructed in 2014, and 
connecting to the Rogers High and Middle School 
campuses.

Subsegment D4
The CRRT route requires crossing 141st Ave N, north 
towards Rogers High School at either the controlled 
intersection between the two campuses, or by a 
proposed grade-separated pedestrian tunnel beneath 
141st Ave N.

MLCCS
MnDNR’s Minnesota Land Cover Classification System 
(MLCCS) defines the area immediately adjacent to 
Segment D as artificial/impervious surfaces (Rogers and 
greater St. Michael), planted or cultivated vegetation 
(agriculture) predominantly located near Crow-Hassan 

D

Maps 20 & 21:
Segment D Corridor Overview Jurisdiction Map and 
Detail Map
Source: Three Rivers Park District
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Safe Routes to School charrette connected community stakeholders to 
improve alternative transportation mode access for children.

Source: Three Rivers Park District

Connecting to several ISD 728 schools (Hassan Elementary shown), 
the CRRT route is planned to provide safe, alternative transportation 
options to school children.
Source: Google Maps

Through a joint partnership, a pedestrian tunnel is planned between 
Rogers High and Middle Schools - which is a critical north/south 
connection point for the CRRT route.
Source: Google Maps

Park Reserve with patches scattered on Segment D’s 
edges, grasslands (dry tall, maintained and short), small 
forest patches, shrubland, wetland, and open water. 

NHIS
MnDNR’s NHIS includes the following rare plants and 
animals, native plant communities, geologic features 
and/or animal aggregations within one-mile of Segment 
D: Haliaeetus leucocephalus (Bald eagle) and Ligumia 
recta (Black sandshell).

Acquisition Status
Segment D is planned for construction within the 141st 
Ave N road right-of-way and may require a minimal 
amount of private easements to accommodate the off-
road trail. Final acquisition needs will be determined in 
the design phase.

Design & Construction Assessment
Segment D weaves through a highly developed 
area of Rogers, crossing several major physical 
barriers requiring design attention including: BNSF 
railroad crossing safety improvements, I-94 bridge 
deck modifications, Highway 101 diverging diamond  
improvements and 141st Ave N crossing.

ISD 728
The Park District participated in a Safe Routes to School 
design charrette hosted by ISD 728 in Spring 2016. 
This charrette was attended by various stakeholders 
including ISD 728 staff members (including school 
principals), Rogers Parks and Recreation Department 
staff, Rogers Police Department, Park District staff, 
Hennepin County Transportation Department staff, 
and design and engineering consultants - with a 
concerted aim at making ISD 728 schools more 
accessible via non-motorized alternatives.

As a result of the charrette, the following 
recommendations were provided for inclusion into the 
CRRT Master Plan:

• The Highway 101 diverging diamond interchange 
is currently extremely difficult to navigate as a 
pedestrian or bicyclist. Open and accessible 141st 
Ave N embankments under Highway 101 create 
unsafe conditions for increased vehicular conflicts 
with pedestrians and bicyclists. Creative wayfinding 
and/or design interventions may be necessary to 
alleviate confusion. MnDOT, in cooperation with 
agency partners, are committed to improving any 
known safety issues.

• The proposed pedestrian tunnel under 141st Ave 
N between Rogers High and Middle Schools is 
anticipated to be a joint partnership between the 
Park District, Hennepin County, City of Rogers and 
ISD 728 - and other stakeholders as appropriate.

The Highway 101 diverging diamond interchange requires additional 
navigation interventions to lessen wayfinding confusion and improve 
CRRT user safety.
Source: Three Rivers Park District



Crow River Regional Trail Master Plan, November 2016

 

33

Rogers >> Otsego >> Dayton

E1 Rogers Hennepin County Future construction 1.2 miles

E2 Otsego Wright County Future construction 0.4 miles

E3 Otsego Wright County Future construction 0.5 miles

E4 Otsego Wright County Future construction 1.3 miles

E5 Dayton Hennepin County Future construction 0.1 miles*

Total 3.5 miles

*An alternative, long-term CRRT alignment could be realized via a proposed Crow River pedestrian 

bridge between Wright and Hennepin County - connecting Dayton’s ‘Slab Town’ with the historic village. 

If this option is realized, the total mileage is not anticipated to be altered.

Segment

Location, Context & Destinations
The CRRT connects to its final destination, the 
Mississippi River, with completion of Segment E (Maps 
22 and 23). Incorporating both Hennepin and Wright 
County jurisdictions, the CRRT passes from Rogers 
High School campus northeast towards the Crow River. 
Crossing the river by a proposed grade-separated 
bridge, the CRRT enters Otsego through a planned 
residential neighborhood. The CRRT route continues 
along Rawlings Ave NE/CR36 and connects east along 
River Road NE/Robinson St. It is here that the CRRT 
terminates at the confluence of the Crow and Mississippi 
Rivers.

Subsegment E1
From property adjacent to the Rogers High 
School campus, subsegment E1 travels northeast 
through private property and city owned parkland. 
While the preliminary cost estimate accounts for 
trail construction prior to land development for 
estimating purposes, it is assumed that the private 
property required for the CRRT construction will be 
development driven. Reliant on a proposed grade-
separated pedestrian bridge across the Crow River 
(between Hennepin and Wright Counties), subsegment 
E1 provides a critical river touchpoint. As  the CRRT 
route crosses back into Wright County, the proposed 
Crow River pedestrian bridge placement is dependent 
on future discussions between the two counties, Park 
District and MnDNR.

Subsegments E2 & E3
Located on a lobe of Otsego created by the 
meandering Crow River, this large property south of 
CR36 is currently undergoing subdivision into a 345-
lot residential development. Provisions for the CRRT 
were created from the southern terminus of the 
development to its intersection with CR36. A short, 
0.4 mile  CRRT gap between the Crow River pedestrian 
bridge,  at the development’s southern terminus, 
requires construction separate from the residential 
development. Depending on land availability within 
or near the residential development, a trailhead is 
proposed to accommodate the northern terminus of 
the CRRT corridor within Wright County.  

E

Maps 22 & 23:
Segment E Corridor Overview and Details
Source: Three Rivers Park District
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Acquisition Status
Subsegment E1 is highly dependent on implementation 
through future residential development or easement 
purchase. Subsegment E2 utilizes dedicated Otsego 
parkland to connect to the proposed subsegment E3 
residential development - thus substantial acquisition is 
not anticipated. Subsegments E4 and E5 are planned for 
construction within road right-of-way and may require a 
minimal amount of private easements to accommodate 
the off-road trail which will be determined during the 
design phase.

Design & Construction Assessment
Segment E requires ongoing dialogue between Wright 
County and the Park District to ensure there  is 
continued momentum to fund, design and construct the 
necessary Crow River crossing improvements. All new 
river crossings must also engage the MnDNR who is the 
responsible agency for river permitting.

Preliminary planning analysis, conducted by the 
Hennepin County Transportation Department, revealed 
that the CSAH 12/Robinson Street bridge can be 
redecked to accommodate the CRRT. In the event that 
preliminary engineering reveals that the CRRT route 
can be accommodated on the south side of the CSAH 
12/Robinson Street bridge, it is preferred - and would 
negate the subsegment E4 crossing of River Road NE 
and the subsegment E5 crossing of Robinson Street.

Subsegment E4
The CRRT continues from the residential development 
along the south/east side of CR36 to the intersection 
of River Road NE. The CRRT route must cross River 
Road NE to traverse east along the north side of the 
road until it meets the highway bridge crossing the 
Crow River. This alignment along the north side of 
River Road NE is dependent on the bridge modifica-
tions necessary to accommodate the CRRT.

Subsegment E5
As River Road NE travels east across the Crow River 
from Wright to Hennepin County, it becomes CSAH 
12/Robinson Street. The CRRT route is planned to 
terminate at the entrance to the Crow/Mississippi River 
confluence boat launch, operated and maintained by 
the MnDNR. It is here that the planned West Mississippi 
River Regional Trail begins and continues an additional 
15 miles east along the Mississippi River through the 
communities of Dayton, Champlin, Brooklyn Park and 
Brooklyn Center - connecting into the Minneapolis 
Grand Rounds at North Mississippi Regional Park.

Dayton Long-Term Alternative Route
The CRRT Master Plan revealed an alternative 
pedestrian bridge crossing of the Crow River, 
proposed by the city of Dayton. The location of such 
pedestrian bridge would connect Dayton’s ‘slab-town’ 
residential area (located within Wright County) with 
Dayton’s historic village (located in Hennepin County). 
Development of such pedestrian bridge is dependent 
on available funding and coordination between the 
two counties.

MLCCS
MnDNR’s Minnesota Land Cover Classification System 
(MLCCS) defines the area immediately adjacent to 
Segment E as artificial/impervious surfaces (developed 
portions of Rogers and Dayton), planted or cultivated 
vegetation (agriculture) predominantly east of Rogers 
High School and throughout Otsego, grasslands (dry 
tall, maintained and short), shrubland, tree plantation, 
wetland, and open water. A large wetland complex exists 
south of the Crow River within Rogers. River land cover, 
existing of open water, wetland, and small patches of 
forest adjacent to agriculture are common throughout 
Segment E. 

NHIS
MnDNR’s NHIS includes the following rare plants and 
animals, native plant communities, geologic features 
and/or animal aggregations within one-mile of Segment 
E: Haliaeetus leucocephalus (Bald eagle), Colonial 
waterbird nesting area, Ligumia recta (Black sandshell), 
and Lampsilis cardium (River mussel).

The CRRT connects to the Crow and Mississippi River confluence and 
the proposed West Mississippi River Regional Trail across the CSAH 12/
Robinson Street bridge.

Source: Three Rivers Park District

Segment E is planned along road right-of-way (as seen above), through 
residential developments, private property slated for development, and 
city owned parkland.

Source: Google Maps
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Design Guidance

The Crow River Regional Trail is intended to safely 

accommodate 290,000 annual visits, an array 

of non-motorized uses, a variety of skill levels, and 

persons with special needs. In addition, the regional trail 

is intended to support both recreation and commuting 

uses and incorporate trail amenities that enhance trail 

users’ experiences. 

Section V
The Crow River meanders adjacent to the CRRT route.

Hanover, MN

Image Credit:  Three Rivers Park District

Similar to many regional trail corridors, the CRRT 
corridor includes several challenges associated with 
constructing a regional trail where trail right-of-
way doesn’t exist, providing access to and across 
natural resources areas, and balancing safety, public 
expectations, natural resource protection, and potential 
private property impacts. 

One of the key elements to constructing the CRRT 
is to design and construct it in a manner that meets 
users expectations and needs, meets industry 
standards and best management practices, and is 
financially responsible. As such, the agency park 
implementing agencies utilize a series of regional trail 
practices and guidelines in respect to trail design and 
support amenities. These practices and guidelines are 
summarized in this chapter and will serve as the basis 
for design and construction of the CRRT.

Permitted Regional Trail Uses
The regional trail will be open to the general public. 
Its intended uses include walking, jogging, in-line 
skating, bicycling, and other uses mandated by state 
law including, but not limited to, non-motorized electric 
personal assisted devices. Motorized vehicles will be 
prohibited, except for motorized vehicles used by the 
Park District and partner cities for maintenance or 
law enforcement activities or otherwise permitted for 

Various images along the CRRT route exemplify connection to Park 
District resources, rural characteristics and adjacent landscapes.

Source: Three Rivers Park District

Lake Rebecca Park Reserve

Crow-Hassan Park Reserve

Rogers, MN
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ADA access. Wright County existing segments will 
accept current permitted trail uses as-is until future 
surface improvements are made. Wright County will 
reassess permitted regional trail uses at time of 
surface upgrades

Access to All
The agency partners are committed to providing 
access and recreational opportunities to all people, 
including persons with disabilities, minorities, and 
other special-population groups. The Park District 
meets this commitment through appropriate facility 
design, programming considerations, and by actively 
addressing potential barriers to participation.

All regional trail facilities, including associated 
trailheads and trail amenities, will be designed 
to accommodate individuals with disabilities and 
developed in accordance with Americans with 
Disabilities Act (ADA) standards and guidelines. 
Specific design guidelines are discussed on the 
following pages of this section. 

The Park District pursues promotional outreach 
activities and works with special-interest 
organizations such as the Courage Kenny 
Rehabilitation Institute and Wilderness Inquiry to 
further encourage participation in activities and use 
of park facilities by persons with special needs. If 
arrangements are made in advance, interpreters and 
alternative forms of printed material are available at 
programmed events.

In addition to accommodating individuals with 
disabilities, the trail corridor passes through rural 
underdeveloped areas to small towns, providing 
access to people with different social and cultural 
backgrounds and connecting those persons with 
important local community destinations such as 
parks, commercial areas, community facilities, 
cultural destinations, and transit facilities. 

On a broader scale, communities adjacent to the 
trail will not only have access to the CRRT but also 
gain direct  and indirect access to several existing 
park reserves, regional parks and regional and state 
trails. To improve local access, neighborhood trail 
connections are anticipated at regular intervals.

The Park District does not charge entrance fees for 
its regional trails; therefore, the regional trail is 
available for all users to enjoy regardless of financial 
status.

Design Guidelines
In accordance with its regional designation and 
associated anticipated use, the CRRT will be designed 
as an off-road 10-foot-wide, non-motorized paved 
multi-use trail. A bituminous trail surface is preferred 
because it is cost-effective, less prone to erosion 
than aggregate surfaces, provides a desirable trail 

user experience, and is more appropriate given the 
anticipated visitation and connections to other paved 
facilities. In consideration of the Crow River crossings 
associated with this regional trail, bridge modification 
and new bridge construction is anticipated in a few key 
water crossing locations.

Curb ramps will be used at all roadway crossings. The 
preferred maximum trail grade is 5 percent with a 2 
percent cross slope for drainage. 

Much of the CRRT is anticipated to be an independent 
trail corridor separate from roadways, including both 
rural and urban road sections. However, in areas where 
the trail will be located adjacent to a roadway, the 
following design considerations apply. Where right-of-
way allows, final trail design will attempt to maximize 
the boulevard width to account for sign placement, snow 
storage, and possibly trees or other complementary 
enhancements. In circumstances with limited right-of-
way, the trail is still planned to be located off-road, but 
with less boulevard between the trail edge and back of 
the curb. In these locations, the trail will be separated 
from the road by a minimum paved two-foot-wide clear 
zone. This paved clear zone between the back of the 
curb and the trail edge provides a buffer between the 
trail users and motorists and will be striped to delineate 
the edge of the trail. 

In the event there are instances where the trail will not 
initially meet the preferred design, trail designers will 
evaluate a wide variety of design tools to determine the 
best fit for the unique situation. Unless the alternative 
trail design is an acceptable long range solution, it is 
anticipated that noncompliant trail segments would be 
improved as funding, right-of-way, or other opportunities 
present themselves. 

A number of factors will be considered during the 
design phase, such as:

• Right-of-way width/acquisition needs.
• Topography and drainage impacts.
• Existing vegetation.
• Driveway/road crossings.
• Overhead and subsurface utilities.
• Proximity to adjacent buildings, homes, 

businesses, and industrial facilities.
• Wetlands/floodplain locations, 

potential impacts, and rules.
• Wildlife (species, nesting/breeding 

areas and times, concentrations).
• Existing infrastructure.
• Connectivity with other trail/

sidewalk/bicycle facilities.
• Safety.
• Cost.
• Obstructions.
• Trail user preferences/desired 

trail user experience.
• Opportunities to coordinate with 

other projects/agencies.
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In addition to the discussed design considerations, 
regional trail segments will be designed in accordance 
with all applicable federal, state, and local codes. More 
specifically, the following sources will be referred and 
adhered to when preparing the design and construction 
plans as appropriate:

• Guide for the Development of Bicycle Facilities, 
prepared by the American Association of State 
Highway and Transportation Officials (AASHTO), 
1999.

• Selecting Roadway Design Treatments to 
Accommodate Bicycles, Federal Highway 
Administration, January 1994.

• MnDOT Bikeway Facility Design Manual, Minnesota 
Department of Transportation (MnDOT), March 
2007.

• State Aid Rule 8820.9995 Minimum Bicycle Path 
Standards, State Aid for Local Transportation.

• Trail Planning, Design, and Development 
Guidelines, Minnesota Department of Natural 
Resources (MnDNR).

• Manual on Uniform Traffic Control Devices 
(MUTCD), MnDOT, May 2005.

• Public Right-of-way Access Guidelines (PROWAG).

• Best Practices for Traffic Control at Regional Trail 
Crossings, A collaborative effort of Twin Cities 
road and trail managing agencies, July 2011.

• Bicycle and Pedestrian Wayfinding, Metropolitan 
Council, October 2011.

• Designing Sidewalks and Trails for Access, Part I 
and II: Best Practices Design Guide (FHWA); ADA 
Accessibility Guidelines for Outdoor Developed 
Areas (United States Access Board); and ADA 
and ABA Accessibility Guidelines for Buildings and 
Facilities (U.S. Access Board).

• Guidance for Three Rivers Park District Trail 
Crossings, Determining Effective Trail Crossing 
Practices in TRPD Parks and Public Rights-of-Way, 
SRF Consulting Group, Inc., December 2013.

Throughout the design process of CRRT, the agency 
partners will work closely with the local communities to 
design the trail in a manner that has the greatest public 
benefit and least amount of private property impacts.

Trail/Road Crossings
There are several locations where the regional trail 
crosses roadways and in which careful attention to 
detail is required to provide a safe and user friendly 
crossing. The types of trail crossing treatments will be 
designed in accordance with industry best standards 
to ensure conflicts between trail users and roadway 
traffic are minimal.

Regional Trail Typicals
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In all cases, existing roadway configuration, 
infrastructure elements, vegetation, and other 
potential visual obstructions will be evaluated so sight 
lines can be maintained. Special provisions, such 
as mirrors, may be added to improve trail visibility 
from driveways if deemed appropriate. As vehicular 
traffic fluctuates, there may be a need for additional 
traffic signals or modifications to existing signalized 
intersections. These type of design considerations 
and trail enhancements will be addressed during the 
trail design phase.

Wetland and Floodplain Crossings
There may be portions of the regional trail that 
traverse wetlands and floodplains. In these instances, 
the regional trail design may incorporate bridges, 
boardwalks, and other creative solutions to minimize 
potential natural resources impacts while maintaining 
a contiguous and continuous trail corridor. Design 
and implementation of bridges and boardwalks will be 
coordinated with the appropriate regulatory agencies 
to ensure all requirements are met and any potential 
impacts are minimized.

Drainage
In locations where the regional trail is adjacent to a 
roadway, the drainage of the regional trail is similar 
to that of a typical sidewalk. Stormwater sheet flows 
over the trail pavement and onto adjacent urban 
roadways, where it is collected and conveyed by the 
roadway stormwater drainage system. In areas where 
the regional trail is on an independent route, such 
as through parks or other green spaces, or adjacent 
to rural road segments, alternative stormwater best 
management practices, such as rain gardens and 
infiltration swales, may be explored during the design 
phase of the regional trail. Stormwater must shed 
rapidly from the surface of the trail and not pool on the 
trail surface to prevent hazardous situations for the 
users. Design of stormwater management practices 
will be coordinated with regulatory and other affected 
parties to ensure all requirements are met and any 
potential impacts are minimized.

Traffic Signage & Devices
In addition to wayfinding signage, the regional trail 
will incorporate traffic control signs and devices, 
such as trail stop signs and center line pavement 
markings. These signs and devices will reflect the 
physical characteristics and usability of individual trail 
segments and the system as a whole. The cost to add 
traffic control signs and devices, including striping, 
to a regional trail is approximately $1 per linear foot 
(2016 dollars).

Bridge Modifications & Road Challenges
There are four instances where the CRRT route 
crosses the Crow River; three existing bridges and 
one proposed. Additionally, there are two vehicle 
road crossings and one railroad crossing that present 

physical challenges which require design modifications. 
To date, these challenging bridges and intersections 
have been reviewed only at the planning level. More 
details will be required as these improvements move 
from planning to programmed projects.

Bridge Street, Rockford
Located one block north of Highway 55, the Bridge 
Street bridge crosses the Crow River between 
Hennepin and Wright Counties. This river crossing 
was selected as the CRRT route due to low traffic 
volumes when compared to the adjacent Highway 55 
bridge. The Bridge Street bridge currently exists as a 
two-lane vehicular bridge with pedestrian sidewalks 
on either side. The CRRT Master Plan calls for bridge 
deck modification to accommodate the CRRT, 
however additional engineering analysis is required. 
If modifications are not possible to the concrete 
bridge deck, a new grade-separated pedestrian 
bridge is recommended adjacent to Bridge Street. 
As this bridge connects two counties, it is assumed 
that any CRRT improvements here would be jointly 
initiated by both Hennepin (in cooperation with the 
Park District) and Wright Counties.

Historic Bridge, Hanover
The iconic, historic bridge in downtown Hanover was 
originally constructed in 1885 and carried traffic 
until 1966. Recently rehabilitated for pedestrian and 
bicycle use only, the bridge offers a scenic vistas 
of the Crow River. As portions of the CRRT route 
are incorporated into long-term operations and 
maintenance programs of the agency partners, this 
bridge will be accepted as-is and will be routinely 
evaluated for improvements to the trail surface 
only. The bridge will remain under the ownership of 
the City of Hanover.

The Bridge Street bridge in Rockford was selected for the CRRT 
route due to low traffic volumes when compared to the adjacent 
Highway 55 Crow River bridge crossing.

Source: Three Rivers Park District

The historic Hanover bridge is listed on the National Register of 
Historic Places.

Source: Three Rivers Park District
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At-Grade Railroad Crossing, Rogers
The CRRT route crosses a Burlington Northern 
Santa Fe (BNSF) railroad route along  141st Ave N, 
just west of I-94. This at-grade railroad crossing 
will require additional engineering analysis, as the 
horizontal curve along 141st Ave N poses potential 
design and safety challenges. Ongoing dialogue 
with BNSF and Hennepin County Transportation 
Department will be required as this project moves 
from planning to implementation.

I-94 Overpass Bridge, Rogers
The CRRT route crosses I-94 via a bridge overpass 
along 141st Ave. N. This route was chosen due to 
its existing state over a major physical barrier and 
it key location to provide east/west connections. 
In addition, the 141st Ave. N bridge overpass 
does not have direct access to I-94 via on and off 
ramps, providing a safer environment and reduced 
opportunities for vehicle/trail user conflicts. The 
bridge overpass currently accommodates two 
lanes of vehicle traffic with paved shoulders. No 
sidewalks currently exist. The CRRT Master Plan 
calls for bridge deck modification to accommodate 
the CRRT, however additional engineering 
analysis is required. It is assumed that any CRRT 
improvements here would be in coordination with 
Hennepin County Transportation Department and 
Minnesota Department of Transportation (MnDOT). 

Diverging Diamond Interchange, Rogers
Vehicular traffic congestion near I-94 and Highway 
101 in Rogers was recently improved with the 
reconstruction of Highway 101. Several former at-
grade intersections were replaced by MnDOT in 2014 
with overpasses, including the 141st Ave N./CR144  
and Highway 101 intersection. This intersection was 
reconstructed to elevate Highway 101 and install a 

An at-grade railroad crossing poses a CRRT challenge due to the 
horizontal curve along 141st Ave. N.

Source: Google Maps

The I-94 overpass along 141st Ave. N. provides a critical east/
west connection over a major physical road barrier.

Source: Three Rivers Park District

diverging diamond interchange (DDI) along 141st 
Ave. N. Visibility to/from Highway 101 was important 
to adjacent business properties - and the DDI 
provides the ability to lower the 141st Ave N. road 
profile within a shorter distance. Designed to cut 
overall traffic delays by up to 60 percent, DDIs are 
intended to improve safety by eliminating standard 
intersection geometrics and conflict points. They 
are unusual, in that they require traffic on the 
highway overpass (or underpass in this instance) to 
briefly drive on the opposite side of the road from 
what is customary. Pedestrians and bicyclists cross 
to the middle of the intersection and walk between 
the eastbound and westbound lanes with protective 
barriers on either side. Four separate cross traffic 
conditions exist for pedestrians and bicyclists within 
the DDI design, versus two cross traffic conditions 
within a standard signalized intersection.

Observed concerns from Rogers city staff and public 
safety department document that a percentage of 
pedestrians and bicyclists do not traverse the DDI 
correctly. Instead, pedestrians and bicyclists utilize 
a large expansive underpass embankment that is 
open, visible, and more direct than the center  refuge 
island. Users are risking their safety by crossing 
traffic lanes that have free turning movements.

Park District planning staff met with MnDOT 
representatives to discuss the 141st Ave N. 
diverging diamond interchange safety concerns. At 
the date of this publication, MnDOT was committed 
to investigate reported safety concerns and work 
with CRRT partners towards modifications. 

Bicyclist correctly utilizing the center refuge island of the 141st 
Ave N. diverging diamond interchange.

Source: Three Rivers Park District

The 141st Ave N. / Highway 101 diverging diamond depicts the 
CRRT route in purple.

Source: MnDOT
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Pedestrian Bridge, Rogers/Otsego
A new Crow River crossing is proposed between 
Rogers and Otsego. Exclusively intended for 
pedestrians and bicyclists, the new river crossing 
offers a critical, scenic and safe north/south CRRT 
connection. As this bridge connects two counties, it 
is assumed that any CRRT improvements here would 
be jointly initiated by both Hennepin (in cooperation 
with the Park District) and Wright Counties. As this is 
a new bridge crossing of the Crow River, permitting 
at both the State and Federal levels are anticipated.

CSAH 12/Robinson St. Bridge, Otsego/Dayton
The CRRT route utilizes an existing vehicle bridge 
between Otsego and Dayton along CSAH 12/
Robinson Street. Preliminary planning analysis, 
conducted by the Hennepin County Transportation 
Department, revealed that the CSAH 12/Robinson 
Street bridge currently accommodates two lanes of 
vehicle traffic with a three (3) foot wide sidewalk 
on the north side of the bridge. By re-working the 
bridge deck, an eight (8) foot wide trail with barrier 
could be achieved by reducing the drive lanes. In 
the event that preliminary engineering reveals that 
the CRRT route can be accommodated on the south 
side of the CSAH 12/Robinson Street bridge, it is 
preferred and would negate the subsegment E4 
crossing of River Road NE and the subsegment E5 
crossing of Robinson Street.

Should the proposed CSAH 12/Robinson St. 
bridge redecking prove to excessively exceed 
planning budget expectations (Appendix F), agency 
stakeholders - including Hennepin (Park District) 
and Wright Counties - may consider an alternative 
Crow River crossing further south. As this is would 
be a new pedestrian and bicycle bridge crossing of 
the Crow River, permitting at both the State and 
Federal levels are anticipated.

  

Additional Trail Elements
Trail identity, crossings, wayfinding, traffic signage 
and devices, rest stops, drainage, and trailheads are 
important elements of regional trails. Their proper 
design and placement add both aesthetic and functional 
value to the trail. 

As a destination regional trail, a primary design goal is 
to create a sense of place along the regional trail and 
an enjoyable trail user experience. The CRRT corridor 
is unique, in that it crosses three agency jurisdictions 
including Carver, Wright and Three Rivers Park District. 
During the CRRT planning process it was discussed 
that the average CRRT user will not realize that they 
are crossing jurisdictions, thus a unifying identity for 
the entire 32-mile corridor is desired. As the Park 
District currently deploys a comprehensive regional 
trail amenities template, it will be the basis of the CRRT 
corridor. 

Designing the trail with unifying elements and 
incorporating local parks and adjacent natural resources 
will help achieve a cohesive CRRT corridor. Unifying 
elements may include distinctive trail design, wayfinding 
signage, rest stops, and trail crossings. Where it is not 
possible to utilize parkland or acquire a wider corridor 
width, it is desirable to incorporate other enhancements 
that help evoke a sense of place such as wide tree-lined 
boulevards and buffers from adjacent land uses. 

Wayfinding
Regional trail wayfinding signage provides trail users 
with orientation and location information for amenities 
and services. Wayfinding located outside of Park 
District jurisdiction (Carver County, Wright County and 
MnDNR - Luce Line State Trail) may require additional 
approvals and/or modification to recognize the joint 
CRRT partnership interests. However, the intent is to 
utilize the Park District wayfinding structures, while 
providing cross marketing content for all agency 
partners. Wayfinding signage typically provides:

• An overview map of the agency partner’s 
regional trail system and the specific regional 
trail.

• Directions and distances to major destinations 
and points of interest along the regional trail.

• Directions for long-term detours or interim 
routes when there are gaps within the regional 
trail.

• Location information for nearby amenities such 
as local parks and local trails.

• Location information for nearby services, such 
as drinking water, public restrooms, and public 
parking.

• Visual identification of the regional trail network 
through physical kiosk/signage structures.

The CSAH 12/Robinson Street bridge proposed new 
configuration sketch to accommodate the CRRT route.

Source: Hennepin County Department of Transportation
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The Park District employs three types of wayfinding signage structures: system kiosks, regional trail kiosks, and 
directional signage. Those structures have been modified to provide context for all agency partners as follows:

System Kiosks
A free-standing, roofed structure 
that provides trail users with a map 
of agency partner’s regional trail 
systems, the regional trail rules, 
and general information about the 
agency partnership.

Regional Trail Kiosks
A free-standing, roofed structure 
that provides trail users with an 
aerial map, a description of trail 
highlights, and a map of the entire 
regional trail that depicts local 
trails, amenities, and services near 
the regional trail.

Directional Signs
A post structure with description 
blades attached, depicting the 
direction, the name, and the 
distance to major destinations and 
points of interest on the trail. Each 
post structure has the capability of 
holding up to 12 description blades.

Placement of wayfinding signage 
structures along regional trails typically follows one of 
three configurations listed as Level A, B or C (Table 3). 
The wayfinding is intended to complement and work 
in collaboration with local and regional wayfinding 
efforts as well as adjacent land uses and development 
initiatives. There may be conditions along the regional 
trail corridor where the wayfinding signage is altered or 
otherwise enhanced to better serve the trail user and 
appropriately fit the surrounding environment.

The wayfinding plan for the CRRT includes signage at 
strategic delineated points (Map 24 with greater details 
found in Segment mapping, Section IV). The exact 
location and content of wayfinding signage will be 
determined in conjunction with local community input 
and is often dictated by available public right-of-way. 
Further wayfinding details are included in the planning 
budget analysis (Appendix F).

Trailheads and Crow River Touchpoints
Identifying CRRT trailhead locations and establishing 
dedicated Crow River touchpoints was critical to the 
master plan’s success - as established by the planning 
team and public (Table 4, next page). These trailheads 
and river touchpoints reinforce the CRRT’s recreation 
and transportation function by providing ancillary user 
support functions. Crow River touchpoints further 
emphasize the importance of the river to the CRRT 
corridor, as these specific locations were selected to 
either offer river vistas and/or access points to touch 
and feel the water.

Level A

Location Components Estimated Costs

Beginning/end of regional 
trail and at halfway point 
if regional trail is greater 
than 10 miles.*

• System kiosk
• Regional trail kiosk
• Directional sign

$46,500 

(Includes all signage, 
bicycle repair station 
& concrete pad)

Level B

Location Components Estimated Costs

Approximately every 2 
miles along regional trail. 
For new Level B locations, 
consider establishing on 
trails north side*

• Regional trail kiosk

• Directional sign

$28,500 

(Includes all signage 
and concrete pad)

*Exact location and content determined in conjunction with local    
community input.

Level C

Location Components Estimated Costs

Approximately every 1 
mile along regional trail. 
For new Level C locations, 
consider establishing 
at intersections with 
other regional trails or 
comprehensive trail 
systems (not trail spurs).*

• Directional sign $9,000 

(Includes all signage 
and concrete pad)

Level A Configuration

Level B Configuration

Level C Configuration

Table 3: Wayfinding signage configurations (2016 dollars)
Source: Three Rivers Park District

Map 24: Comprehensive Wayfinding plan
Source: Three Rivers Park District
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Table 4: Proposed Trailhead and River Touchpoint 
Locations and elements
Source: Three Rivers Park District
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Delano Central Park, Wright County

Approximate Location Additional Components

Delano, Wright County 

Identified within the long-term preferred 
CRRT alignment.

• Level B wayfinding
• Bike rack
• Designated parking lot spaces

Segment A
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1) Nexus Point with Luce Line State Trail

Approximate Location Additional Components

Watertown Township, Carver County
Limited trailhead, developed in partnership with 
MnDNR, near the CRRT/Luce Line State Trail 
nexus point.

• Level A wayfinding
• Benches
• Picnic table
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2) Lake Rebecca Park Reserve

Approximate Location Additional Components

Greenfield, Hennepin County
Trailhead within Lake Rebecca Park Reserve, near 
the creative play area.

• Level A wayfinding
• Bike racks

Segment C
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t 7) Crow-Hassen Park Reserve

Approximate Location Additional Components

Rogers, Hennepin County 
Trailhead and Crow River touchpoint located 
within Crow-Hassan Park Reserve, near dog 
off-leash area.

• Level A wayfinding
• Bike racks

To
u

ch
p

o
in

ts

5) Wright County Owned Parcels

Approximate Locations Additional Components

Rockford, Wright County 
Crow River touchpoints within Wright County 
owned parcels; Pleasant View South, Pleasant 
View and unnamed parcel.

• Level C wayfinding (at each touchpoint)
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t 6) Downtown Hanover

Approximate Location Additional Components

Hanover, Wright County 
Trailhead and Crow River touchpoint location 
to be determined, near the historic pedestrian 
bridge.

• Level A wayfinding
• Benches
• Bike rack
• Lighting
• Designated parking lot spaces
• Picnic tables
• Picnic shelter
• Waste receptacle
• Drinking fountain
• Landscaping

Segment B
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t 4) Downtown Rockford, Riverside Park

Approximate Location Additional Components

Rockford, Wright County 
Trailhead and Crow River touchpoint within 
Rockford Riverside Park.

• Level A wayfinding
• Bike rack
• Designated parking lot spaces

Large regional and community parks, as well as public 
facilities along the regional trail corridor that are easy 
to locate, were identified as trailheads simply by 
the nature of their existence and their offerings (i.e. 
water, parking, restrooms, benches, rest facilities, 
and picnic areas). Additional trailhead improvements 
are necessary to adequately support the regional trail 
while not negatively affecting the existing function 
of facilities. The Park District will collaborate with 
local communities where trailhead improvements 
are necessary. Further trailhead and river touchpoint 
details are included in the planning budget analysis  
including Delano’s long-term amenities (Appendix F).

Rest Stops
Rest stops are generally located every mile and provide 
places for trail users to stop and rest and an area for 
amenities such as trash receptacles, benches, and 
bicycle racks. These simple but important amenities 
can serve to reinforce the identity of the regional 
trail route and better support trail users with mobility 
challenges. General locations will be further evaluated 
during the design phase. The rest stop design may 
be modified to best meet the available right-of-way, 
adjacent land use, and complimentary facilities such 
as a bus stop. Further rest stop details are included in 
the planning budget analysis (Appendix F).

Bicycle Repair Stations
Recently, the Park District has been installing bicycle 
repair stations, which provide tools necessary to 
perform basic bike repairs and maintenance - from 
changing a flat to adjusting brakes and derailleurs. 
The tools and air pump 
are securely attached to 
the stand with stainless 
steel cables and tamper-
proof fasteners. Hanging 
the bike from the hanger 
arms allows the pedals 
and wheels to spin freely 
while making adjustments. 
Bicycle repair stations are 
recommended at Level A 
wayfinding configurations 
and as-needed throughout 
the regional trail corridor.

Regional trail rest stops are planned every mile and typically 
include benches, trash receptacles and bicycle racks.

Source: Three Rivers Park District

Bicycle repair station example.

Source: Dero

Segment E
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t 8) Proposed Crow River Pedestrian Bridge Crossing

Approximate Location Additional Components

Rogers, Hennepin County & 
Otsego, Wright County
Crow River touchpoint between Rogers & Otsego 
residential development.

• Level B wayfinding
• Benches
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9) Otsego Residential Development

Approximate Location Additional Components

Otsego, Wright County 
TBD, near 53rd St. NE/Rawlings  Ave NE and 
River Road NE.

• Level A wayfinding
• Benches
• Bike rack
• Lighting
• Designated parking lot spaces
• Picnic tables
• Restroom shelter
• Picnic shelter
• Waste receptacle
• Drinking fountain
• Landscaping
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t 10) Crow River Pedestrian Bridge Crossing

Approximate Location Additional Components

Otsego, Wright County Rogers & 
Dayton, Hennepin County
Crow River touchpoint between Otsego & Dayton, 
location to be determined.

• Level C wayfinding
• Benches
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Operations & Maintenance Plan

As noted previously, the CRRT route is unique in that it crosses three park agency jurisdictions including; 

Three Rivers Park District (Hennepin County), Wright County Parks Department, and Carver County Parks 

and Recreation Department. For the purposes of the CRRT Master Plan submittal by Three Rivers Park District, 

the following operations and maintenance guidelines pertain to the Park District’s interests in the CRRT. The other 

participating CRRT park agency jurisdictions are encouraged to follow these guidelines to ensure consistency and 

quality of maintenance between jurisdictional boundaries. Further maintenance expectations will be solidified as 

part of the Trailway Cooperative Agreement implementation phase.

Section VI

General Operation
The Park District will operate CRRT portions within 
Hennepin County using a wide variety of professional 
staff and in accordance with Park District policies, 
guidelines, and ordinances. The ordinances define the 
rules and regulations to provide for the safe and peaceful 
use of the parks and corresponding facilities; for the 
educational and recreational benefits and enjoyment of 
the public; for the protection and preservation of the 
property, facilities and natural resources; and for the 
safety and general welfare of the public. The current 
Park District ordinances define regional trail hours as 5 
AM to 10 PM.

The Park District’s present policy provides for the 
operation and maintenance of regional trails from April 
1 to November 14. As such, the Park District does not 
anticipate plowing or otherwise maintaining the CRRT 
during the winter season. Local communities may elect 
to operate and maintain the regional trail segment 
during winter months with a winter use permit. The 
Park District may revise this policy at a future date and 
elect to operate and maintain the trail year-round.

Regional trail staffing levels fluctuate to account for 
seasonal use patterns, maintenance requirements, and 
available funding. 

Public Safety
Three Rivers Park District Public Safety Department is 
the law enforcement agency responsible for providing a 
safe environment for regional trail users. Public Safety 
officers strive to provide an excellent experience for our 
visitors by protecting the facilities, trails, and natural 
resources of the Park District. The main goal of Public 
Safety is to educate park guests on the use of the parks 
and the Three Rivers Park District Ordinances and state 
statutes. 

The Public Safety Department is a full-service POST-
recognized law enforcement agency comprised of 
command staff, administrative staff, Park Police 
Officers, and campground and large event security.

The Public Safety Section is further supported by a 
volunteer Trail Patrol program and the statewide mutual 
aid program which facilitates the sharing of public safety 
resources in times of emergency or other unusual 
conditions. This program serves to facilitate assistance 
from surrounding police agencies.

Patrol Plan
Public Safety Officers and volunteers will patrol the 
CRRT utilizing a variety of specialized patrol methods. 
Patrol frequencies will be adjusted as necessary to 
account for trail use, incident level, other concerns 
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which may arise, and available funding. In addition 
to routine patrol, Park District Public Safety Officers 
may be dispatched through the Hennepin County 
Dispatch System to respond to incidences as they 
occur.

Public Safety Staffing
Due to the creative deployment of existing Park 
Police Officers, utilization of seasonal staff, statewide 
mutual aid program, and a successful Trail Patrol 
volunteer program, no additional full-time Public 
Safety positions are anticipated to serve the CRRT. 
As such, no additional operational funds are needed 
to provide public safety services along the Regional 
Trail.

Maintenance
The Park District Maintenance Department is responsible 
to maintain parks and trails in a safe, clean, and usable 
manner. The Maintenance Department provides both 
typical, routine maintenance such as mowing, sweeping, 
and trash clean-up as well as specialized maintenance 
such as small building construction, non-paved trail 
repair, and grooming.

The Maintenance Department is comprised of a wide 
variety of highly skilled and trained maintenance 
professionals including carpenters, mechanics, park 
workers, and electricians complemented by seasonal 
staff.

Maintenance Plan
Maintenance operations will include seasonal 
condition assessments and periodic inspections, 
followed by necessary maintenance actions. 
Inspections will address possible safety issues, 
vandalism and non-routine maintenance concerns. 
The Park District will also respond to maintenance 
issues identified by the public on a timely basis as 
funding permits. Extraordinary maintenance occurs 
in response to storm damage, vandalism or other 
unplanned circumstances. Routine maintenance is 
outlined in Table 5.

Maintenance of regional trail segments with limited 
property rights or segments that do not meet 
standard regional trail characteristics may require 
atypical maintenance.

The majority of the equipment necessary to provide 
routine maintenance of the CRRT will be shared with 
the Elm Creek and Carver Work Clusters.  Some tools 
and equipment specific to this regional trail may be 
needed to adequately and efficiently maintain the 
regional trail.  A onetime expense of $110,000 (2016 
dollars) is anticipated to cover the cost of additional 
maintenance equipment which may include an 
additional vehicle, mower, trailer, electric utility cart, 
tool cat and implements, and miscellaneous hand 
and power tools.

Specialized maintenance is outlined below:

Preventative Surface Treatment
CRRT will receive scheduled striping, seal coating 
and redevelopment under the Park District’s 
pavement management program and in accordance 
with Park District standards and as funding permits. 
Pavement management is a systematic method for 
tracking and addressing pavement conditions at a 
District-wide level. The Park District will also seek 
opportunities to work with Hennepin County and 
local cities in conjunction with road projects to 
improve trail design and surfacing. 

Trail/Bridge Inspection and Maintenance
Trails are inspected annually in the spring as part 
of the pre-season maintenance program and 
are then inspected periodically by Park District 
maintenance staff as part of ongoing operations. 
Minor trail repair is handled on a timely basis, 
and probable major repair needs are evaluated 
and recommended to Park District management 
for planning or engineering review. Major trail 
rehabilitation projects are submitted to the Park 
District Board of Commissioners for funding as 
part of the annual operating budget, preservation 
and rehabilitation program, or capital improvement 
program.

The ownership and maintenance responsibilities 
associated with new pedestrian bridges constructed 
as part of the CRRT will be determined when the 
bridges move into the design development phase.

Bridges owned by MnDOT are the responsibility of 
MnDOT. The Park District only maintains the trail 
use of said bridges and underpasses. Maintenance 
includes sweeping, cleaning and painting as 
necessary.

Noxious Weed Management
The Park District mechanically or chemically 
removes noxious weeds within the defined trail 
corridor at the request of cities.

Routine Trail Maintenance

Time of Year Routine Maintenance

April & May • Sign inventory and replacement
• Spring cleanup
• Minor bridge and underpass repair (as needed)

June, July, August & September • Erosion repair
• Fence repair
• Sign and post replacement
• Trash pickup
• Bridge and boardwalk repair (as needed)

October & November • Bituminous patching and striping replacement 
(as needed)

Throughout the season and/or 
in response to storm-related 
damage

• Mowing
• Periodic trail sweeping
• Trash pickup
• General clean-up and similar tasks

Table 5: Routine Maintenance
Source: Three Rivers Park District
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Edge/Trail Shoulder Vegetation Management 
The Park District will maintain vegetative 
clearances so as not to negatively affect trail use 
on any sections where trail shoulder vegetation 
exists.

Regional Trail Maintenance Staffing
The CRRT will be primarily maintained by the Elm 
Creek and Carver Work Clusters which provide 
maintenance services to four park reserves, two 
regional parks (one undeveloped), three special 
recreation facilities (one undeveloped), three regional 
trails, and the Lake Minnetonka Islands. The inclusion 
of the regional trail will add an additional miles (5.69 
miles already existing/maintained) of regional trail 
maintenance responsibilities. In consideration of the 
future increased responsibilities within these Work 
Clusters, an additional 0.5 FTE maintenance position 
is needed to provide regional trail maintenance in 
accordance with current Park District regional trail 
maintenance practices and procedures.

In the event, the development of rain gardens, 
best management practices, or other mitigation 
requirements require ongoing maintenance, 
additional seasonal staffing may be required to 
complete the work. If necessary, seasonal staffing 
budgets will be developed and evaluated during the 
design development phase.

Natural & Cultural Resources
The Natural Resource Department is responsible for 
restoring and protecting natural resources such as 
native plant communities, wildlife diversity and water 
quality on Park District property. The Natural Resources 
Department is comprised of Forestry Management, 
Wildlife Management and Water Resources Management. 
The Cultural Resource Section is responsible for 
identification, evaluation, protection, restoration, and 
interpretation of cultural resources on Park District 
property.

Resource Protection Plan
CRRT is routed in a manner to maximize the access 
and enjoyment of remaining natural resources 
corridors and areas of cultural significance through 
western Hennepin County. The Park District will 
operate and maintain the regional trail corridor to 
highlight and not negatively affect the adjacent 
natural and cultural resources.

In recognition of the natural and culturally interesting 
areas that the regional trail passes through or 
adjacent to, the Park District will utilize best 
management practices to minimize any potential 
impacts on those resources, work with adjacent 
property owners on how to best protect and manage 
significant resources, and incorporate opportunities 
to enjoy and interpret the resources.

In the event the Park District acquires additional 
property along the regional trail which encompasses 
significant natural or cultural resources, the Park 
District will develop a stewardship plan specific to 
that resource and in accordance with other Park 
District natural and cultural resource management 
plans.

Potential natural or cultural resource impacts as a 
result of trail design and construction are addressed 
in Sections IV and V.

Resource Staffing
Much of the CRRT is routed through existing park-
land that is currently already receiving natural and 
cultural resource management. The width of the 
remaining trail corridor will vary from as little as 
16 feet wide to possibly several hundred feet wide; 
however, it is anticipated that the majority of the 
trail corridor will be narrower with limited natural 
and cultural resources.  Areas of significant width 
will be more of the exception than the rule and 
directly relate to the resource value, direct and 
indirect costs, recreation benefit, willingness of the 
property owner, and support of the local municipal-
ity. To account for minimal resource management 
along the trail corridor, additional seasonal or con-
tract staffing such as Conservation Corps Minnesota 
is anticipated at an annual expense of $5,000 (2016 
dollars).

Sustainability
The Park District’s 2012 Sustainability Plan guides the 
Park District’s efforts toward achieving established 
sustainability goals and targets by outlining broad 
strategies for organizational implementation.

The following goals provide broad guidance and 
intent to Park District sustainability efforts:

• Manage and operate District parklands and 
facilities in a manner that ensures ecologic, 
financial and social integrity of the park system 
in perpetuity. 

• Reduce dependence on fossil fuels to minimize 
green house gas (GHG) emissions and reduce 
public expenditures. 

• Reduce the amount of waste sent to 
the incinerator and landfill to minimize 
costs and GHG emissions. 

• Preserve groundwater supplies in the Twin 
Cities metropolitan area to ensure that 
current and future water needs can be met.

• Reduce Park District environmental impacts 
to demonstrate (or model) organizational 
commitment to environmental stewardship. 
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• Provide opportunities for public 
education and involvement in Park 
District sustainability initiatives. 

• Design parks and trails that maximize the ability 
of the public to use non-motorized transportation.

To move towards sustainability targets for GHG emissions, 
waste, and groundwater consumption reduction for the 
years 2015, 2025, and 2050, the Park District will focus 
on the following areas of implementation: facility systems, 
vehicles/equipment and fuel use, waste management, 
groundwater conservation, sustainable work practices, 
public education and advocacy and system planning and 
development. 

The Park District strives to utilize appropriate sustainable 
best management practices and guidelines such as the 
Minnesota Sustainable Building Guidelines (B3 Project) 
and Leadership in Energy and Environmental Development 
(LEED) Rating System on construction projects.

Specific to regional trails, the 2012 Sustainability Plan 
provides the following strategies: 

• Place priority on regional trail routes that have the 
potential for the greatest number of non-motorized 
commuting trips over routes with lesser commuting 
potential; 

• Work collaboratively with municipalities and 
neighborhoods to reconfigure park and regional trail 
access points to encourage pedestrian and bicycle 
access.

Metrics used to measure Park District regional trail 
sustainability success depend on the number and mileage 
of regional trail routes and additions and number of local 
connections to regional trails.

Public Awareness
The Park District’s Marketing Communications Department 
manages a centralized marketing communications function 
that oversees public relations, marketing, media relations, 
the website, brand management, event planning and 
promotion. A number of effective marketing and outreach 
tools are used to promote the Park District, including 
but not limited to an annual distribution of District-wide 
map, the website, direct mail, press releases, centralized 
reservation system, feedback phone line, brochures, ads 
and on-site promotion.

The Park District collaborates with a wide array of community, 
business and government organizations to promote its 
facilities, programs and services, and to educate the public 
about its resources. The Park District also works with the 
Metropolitan Council Regional Parks System and the State 
Office of Tourism to leverage shared opportunities for 
creating awareness and visibility and works with the county 
agencies to provide information about scholarship programs 
available to individuals receiving economic assistance.
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The 2012 Sustainability Plan outlines sustainability targets 
including regional trail planning strategies .
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Implementation, Estimated Costs & Funding

Section VII

Construction of non-existing CRRT segments spanning three park implementing jurisdictions and ten communities 

will occur as opportunities present themselves and as resources allow. The timing of implementation is 

also dependent on the acquisition of the corridor (where necessary) which, under a predominantly willing-seller 

approach, may take decades to realize. Implementation will be phased as available land and financial resources 

prohibit the entire 32-mile corridor from being constructed as one project in the near future. A phased approach 

allows for trail segments to be constructed in a logical manner and respond to the demand and support from the 

local community, collaboration with other projects, and maximizing internal and external funding opportunities. 

For the purposes of the CRRT Master Plan, a cohesive implementation plan is outlined which includes estimated 

costs and funding strategies for all three park implementing agencies - however, it is understood that each agency 

will be responsible for being the project lead for any segment construction within their jurisdiction. Cross-agency 

cost participation may occur, but is not required. Implementation will occur at the discretion of the individual 

park implementing agency direction and only when they are financially prepared to assume the operation and 

maintenance responsibilities and costs of the regional trail.

Route Status
The 32-mile CRRT route is comprised of 17 miles 
within Park District jurisdiction, 15 miles within Wright 
County jurisdiction and 0.3 miles within Carver County 
jurisdiction.

Thirteen (13) miles of the CRRT exist, in varying 
conditions, completing nearly 40 percent of the 32-
mile corridor. Those completed segments are currently 
owned, operated and maintained by the Park District, 
Wright County and local municipalities (Table 6). 
The CRRT Master Plan directs that the existing CRRT 
segments be elevated to regional status, thus allowing 
park implementing agencies to enter into trailway 
cooperative agreements with local municipalities to own, 
operate and/or maintain said segments. The timing of 
which these trailway cooperative agreements occur are 
at the discretion of the associated park implementing 
agency. 

Completed CRRT Segments

Seg Miles Location Current Jurisdiction

A4 & 
A5 4.2 • Independence (Hennepin County)

• Franklin Township (Wright County) • Wright County

A6 2.6 • Delano (Wright County) • City of Delano

A7 0.1 • Independence (Hennepin County) • Park District

A8 & 
A9 4.0 • Independence (Hennepin County

• Greenfield (Hennepin County)
• Park District 

Lake Rebecca Park Reserve

B2 0.2 • Riverside Park (Wright County) • City of Rockford

B6 0.1 • Hanover (Wright County) • City of Hanover

C1 0.9 • Hanover (Hennepin County) • City of Hanover (agrmnt?)

C2 0.4 • Hanover (Hennepin County) • Park District
Crow-Hassan Park Reserve

D3 0.6 • Rogers (Hennepin County)
• City of Rogers & MnDOT 

(Highway 101 diverging 
diamond)

TOTAL 13.1

Table 6: Completed CRRT Segments
Source: Three Rivers Park District

Lake Rebecca  Park Reserve

Image Credit:  Three Rivers Park District
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Acquisition and Development Costs
The total acquisition and development costs to complete 
proposed and upgrade existing CRRT segments 
are summarized and separated by agency to fully 
understand the participation percentages (Table 7). As 
seen in the table, the majority of CRRT’s development is 
dependent on the Park District (51 percent) and Wright 
County (48 percent) - with Carver County contributing 
about 1 percent of the total project cost. The estimated 
master planning level acquisition and construction cost 
estimate for the unbuilt trail sections and upgrades 
to existing segments is estimated at $37 million. In 
recognition of the anticipated acquisition phase duration 
and amount of resources and coordination necessary to 
construct the remaining 19 miles of regional trail, it is 
anticipated that the CRRT will not be fully constructed 
for another 20 to 30 years. 

Acquisition Needs
The remaining proposed CRRT segments are a 
combination of trail adjacent to roads (off-street, 
within road right-of-way), trail through pubic 
property, and trail through private property. 

CRRT segments adjacent to roads require coordination 
from/with the operating jurisdiction - whether that 
be local, county or state. This is typically realized 
in the form of right-of-way certificates, limited use 
permits, and/or easements. The CRRT Master Plan 
assumes when the right-of-way is utilized, it is at no 
cost.

The CRRT route includes segments through public 
property. Properties included in this category 
include several Wright County-owned parcels 
adjacent to the  Crow River, along CR20. The CRRT 
also includes extending segments through Riverside 
Park (Rockford) and Central Park (Delano) - both 
municipal properties. The CRRT Master Plan assumes 
when publicly owned property is utilized, it is at no 
cost.

CRRT segments through private property will be 
primarily pursued through a willing-seller approach. 
As such, acquisition will occur when land owners 
are ready and interested in selling their property 
or are considering development of their property - 
providing an opportunity to negotiate the designation 

of the regional trail corridor as part of development. 
Participating CRRT agency partners will work with 
property owners and the local municipality to explore 
creative acquisition strategies such as easements, 
lot splits, resale of surplus property, transfer of 
development rights, and similar to best meet the 
needs and expectations of all involved parties.

Due to the willing-seller approach, the CRRT 
acquisition phase may take decades to fully realize. 
The minimum estimated property rights acquisition 
cost is $2,333,808 (2016 dollars). This cost could be 
reduced by waiting for the regional trail to be realized 
through  land use development. As an example, this 
development-driven cost savings is currently being 
realized in Otsego, with a single family residential 
subdivision occurring in Segment E3, which will 
accommodate the CRRT - a land acquisition cost 
savings of approximately $600,000 and a trail 
construction cost savings of nearly $280,000 (2016 
dollars). A detailed analysis of the acquisition costs 
area outlined in Appendix F.

There may be additional acquisition opportunities to 
acquire a wider trail and ultimately create a more 
desirable trail corridor by buffering the trail from 
surrounding development and by incorporating 
areas of natural or cultural resource significance 
directly into the corridor. As such, the acquisition 
needs presented in this master plan are the minimal 
acquisition requirements to achieve a continuous 
and contiguous corridor. 

Development Needs 
The development costs for the remaining 19 miles 
include all foreseeable costs to construct the trail 
to regional trail standards including site preparation, 
reconfiguration and upgrade of rural to urban 
roadways (addition of curb and gutter), modification 
of drainage patterns, storm water treatment, 
bridges and boardwalks, wetland mitigation, utility 
relocation, and installation of signage, striping, 
kiosks, rest stops, landscaping, and similar support 
elements. The preliminary cost estimate also 
includes upgrading portions of existing aggregate 
trail to bituminous standards and the long-term 
plans to route the CRRT through Delano. 

A very preliminary implementation and funding 
plan is summarized in Table 8. Specific trail projects 
were itemized and grouped together to assist park 
implementing agencies in determining timing and 
potential funding sources.

Regional trail development will be phased and 
significantly tied to opportunities that take advantage 
of external funding sources, road reconstruction 
projects, development initiatives, and local and 
regional political will. Several near term projects 
have been identified and include construction of 

Chart X
Total Development Costs between Agencies
Source: Three Rivers Park District

Costs by Agency*

Agency Acquisition Costs Development Costs Subtotals

Three Rivers 
Park District $1,239,264 $17,671,670 $18,910,834

Wright County $1,094,544 $16,482,594 $17,577,138

Carver County $0 $463,130 $463,130

TOTALS $2,333,808 $34,617,394 $36,951,102

*Costs include 18% design/engineering and 10% contingencies.

Table 7: Total Acquisition and Development Costs
Source: Three Rivers Park District
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Table 8: Development & Funding Plan (2016 dollars)
Source: Three Rivers Park District

P # Subseg(s) Implementation Notes Miles Cost Funding Suggestions

1
A1 • Construct new bituminous, trailhead 

amenities, retaining walls, and CR20/26 
crossing improvements.

• Near term, <10 years

0.3 Carver County 361,820 • • • • •
A2 & A3 0.07 Park District 187,308 • • • • • •

Subtotal $549,128

2
A4 • Add bituminous over existing aggregate 

trail and add 4 rest stops.

• Near term, <10 years

0.4 Park District 132,320 • • • • •
A5 3.8 Wright County 1,220,640 • • • • •

Subtotal $1,352,960

3
Delano 
Long Term 
Route

• Construct new bituminous, trailhead 
amenities and add 3 rest stops.

• Long Term, >20 years
1.1 Wright County $706,640 • • • • •

4 A9
• Install trailhead amenities at Lake 

Rebecca Park Reserve.

• Near term, <10 years
- Park District $49,500 • •

5 A10 & A11

• Construct new bituminous, upgrade at-
grade railroad crossing, add curb/gutter, 
relocate utilities and rest stop.

• Mid term, 10-20 years

0.54 Park District $819,976 • • • • • •

6
B:
Ped/Bike 
Bridge

• Modify existing Bridge St. bridge to 
accommodate CRRT.

• Mid term, 10-20 years
-

Park District 100,000 • • • • •
Wright County 100,000 • • • • •
Subtotal $200,000

7 B1, B2, B3, 
B4 & B5

• Construct new bituminous (select wet 
areas), trailhead amenities, wayfinding 
and rest stops.*

• Mid term, 10-20 years

6.2 Wright County $4,141,156 • • • • •

8 C1, C3, C4 
& C5

• Construct new bituminous, boardwalk, 
trailhead amenities and rest stops.*

• Mid term, 10-20 years
6.7 Park District $6,793,836 • • • • • •

9 D1

• Construct new bituminous, upgrade at-
grade railroad crossing and I-94 bridge 
work.

• Mid term, 10-20 years

1.2 Park District $1,093,632 • • • • • •

10 D3 & D4

• Construct new bituminous, trailhead 
amenities, 141st tunnel between Rogers 
High and Middle Schools.**

• Mid term, 10-20 years

0.3 Park District $800,420 • • • • • •

11
E: 
Ped/Bike 
Bridge

• Construct new stand alone bridge to 
accommodate CRRT across Crow River, 
including touchpoint amenities.

• Mid term, 10-20 years

-
Park District 2,000,000 • • • • • •
Wright County 2,000,000 • • • • •
Subtotal $4,000,000

12 E1 & E2

• Construct new bituminous and boardwalk 
through Rogers and Otsego (connecting 
D4 and E3 via new ped/bike bridge).*

• Mid term, 10-20 years

1.2 Park District $2,606,636 • • • • • •

0.4 Wright County $3,246,124 • • • • •
Subtotal $5,852,760

13 E4

• Construct new bituminous, trailhead 
amenities, embankment work and utility 
relocation.*

• Mid term, 10-20 years

1.3 Wright County $2,242,648 • • • • •

14
E: Ped/
Bike Bridge 
& E4

• Modify existing Robinson Street bridge 
to accommodate the CRRT and construct 
bituminous through Dayton (E4).

• Mid term, 10-20 years

0.1
Wright County 104,500 • • • • •
Park District 159,940 • • • • • •
Subtotal $264,440

*Includes permanent and/or temporary construction easement.                                                                       TOTAL                    $28,959,132
** Tunnel anticipated to be cost shared between multiple stakeholder agencies and ISD 728.
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achievable, small gaps and wayfinding to establish 
the CRRT’s place within the regional trail network. 
Mid and long-term projects require significant 
funding which often takes a substantial amount of 
time to coordinate.

Segment costs are further identified and itemized 
to understand the substantial investments required 
in specific segments (Chart 2). Each segment 
differs greatly from each other, dependent on 
land acquisition costs and significant engineering 
including but not limited to; new and/or modified river 
crossings, boardwalks, at-grade railroad crossings, 
and embankment work.

Operations & Maintenance Costs
The operations and maintenance cost summary 
provided is for Park District operated and maintained 
CRRT segments - as primary authors of the CRRT 
Master Plan. CRRT segments located within Wright and 
Carver Counties are the responsibility of the respective 
park implementing agency - unless otherwise stated 
and arranged by separate agreement. 

There are 4.4 miles of CRRT currently in Park District 
operation - located within both Lake Rebecca (4 miles) 
and Crow-Hassan (0.4 miles) Park Reserves. Those 
operation and maintenance costs are currently being 
absorbed in existing maintenance budgets.

Operation and maintenance costs for new Park District 
CRRT segments will be primarily funded through the 
Park District Operating Budget. The Operating Budget’s 
primary source of funds is local property taxes with 
some revenue from the State of Minnesota as part of 
the Operations and Maintenance Fund allocations from 
the Metropolitan Council. 

Additional costs associated with pavement maintenance 
will be funded from the Park District’s Asset Management 
Program, which includes revenue allocated to the Park 
District from the State of Minnesota as well as the Park 
District general obligation bonds. All operation and 
maintenance costs are subject to the annual operating 
budget preparation process approved by the Park 
District Board of Commissioners. 

A summary of staffing needs and one-time and annual 
expenses necessary to operate and maintain the 
regional trail to current Park District standards and 
practices is provided (Table 9). This cost summary 
assumes full CRRT build-out, estimated to be years in 
the making. 

Maintaining the Park District’s regional trail system 
surface is part of an comprehensive Pavement 
Management Program (PMP). Annual PMP costs 
to maintain regional trail surfaces include routine 
operations and maintenance (materials, labor, 
equipment, fuel and similar expenses). Actual numbers 
may vary significantly depending on weather, vandalism, 
damage due to accidents, etc.

When the 17-mile CRRT corridor within Park District 
jurisdiction is fully realized (not including portions 
outside of Park District jurisdiction), routine 
maintenance operation costs including additional 
staffing are estimated to increase by $26,500/
year (2016 dollars). Additional costs for trail surface 
preservation and rehabilitation (trail surface repairs, 
striping requirements, and pavement requirements) are 
anticipated to increase by $96,900/year assuming a 30-
year pavement life. The combined annual maintenance 
operation estimated cost for both route and trail surface 
preventative maintenance is $123,400/year.

Park District Operations & Maintenance Costs (2016 dollars)

Public Safety Natural & Cultural 
Resources Maintenance

One-time 
expense 
(equipment 
or similar)

N/A N/A $100,000

Staffing
• No new FTE

• Expansion of 
Volunteer Patrol

• No new FTE

• Seasonal/Contract 
Staffing Varies

• 0.5 FTE

• Seasonal/Contract 
Staffing Varies

Annual 
operation & 
maintenance 
costs

N/A $5,000 $123,400*

Table 9:
Park District Operations and Maintenance Costs
Source: Three Rivers Park District

Aggregate
Trail

Bituminous
Trail

$5,700/mile/year
19 cents/visit/yr

$4,100/mile/year
16 cents/visit/yr

*Based upon full build-out of 17 additional Park District miles: $26,500 routine maintenance 
(Operation Budget) and $96,900 for Pavement Management Program (Asset Management Program) 

Chart 2: Preliminary Segment Costs
Source: Three Rivers Park District

Segment A
$3,478,120

12%

Segment B
$4,341,156

15%

Segment C
$6,793,836

23%

Segment D
$1,894,052

7%

Segment E
$12,360,884

43%
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Resolutions of Support

Appendix A
Crow-Hassan Park Reserve

Image Credit:  Three Rivers Park District
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Estimated Visitation Methodology

Appendix B
Crow River scene adjacent to Crow-Hassan Park Reserve

Image Credit:  Three Rivers Park District
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Research & Evaluation Section

Visitation Estimate Methodology

April 12, 2016

Projected Annual Visits to the Crow River Regional Trail = 290,000

The Park District’s Research and Evaluation Section  
provides visitation estimates for new regional trails. 
These estimates are based on estimating methodology, 
which treats  each regional trail as a unique entity with 
its own set of specific characteristics. The projected 
annual visits are based on a fully-built. contiguous 32-
mile CRRT corridor. 

For estimating purposes, the Lake Independence, 
Dakota Rail and Lake Minnetonka Regional Trails were 
used as baselines - due to their proximity, distance, 
area served and natural resource qualities.

• According to the Met Council, the Lake 
Independence Regional Trail attracted 57,400 
visits during 2013. The proposed CRRT should 
generate at least this many visits due to the 
following similarities:

• Both trails connect to the Luce Line State 
Trail.  

• Both trails connect to Baker Park Reserve, 
which contains a 200 site campground 
and many miles of paved multi-use trails.

• Both trails travel through rural areas of 
western Hennepin County. 

• The CRRT should attract an additional 40,000 
visits at minimum due to the following unique 
features:

• The CRRT will provide connection to a 
wide variety or recreation opportunities 
by offering direct access to Carver Park 
Reserve, Lake Minnetonka Regional Park, 
Gale Woods Farm, and Kingswood Park.

• Portions of proposed regional trail will not 
be immediately adjacent to roadways and 
be within a larger green corridor making it 
more aesthetically pleasing than the Lake 
Independence Regional Trail.

• An additional 85,909 visits are projected for the 
proposed regional trail due to its connection 
with the Dakota Rail Regional Trail and Lake 
Minnetonka LRT Regional Trail:

• The Dakota Rail Regional Trail attracted 
464,800 visits during 2013 and based on 
a 2009 visitor study conducted by Three 
Rivers Park District, 62 percent of Dakota 
Rail Regional Trail visits passed through 
the area where the proposed regional trail 
intersects the Dakota Rail Regional Trail.  
This calculates to 288,176 visits (0.62 x 
464,800).  If the proposed regional trail is 
accessed by a conservative estimate of 20 
percent of these visits, 57,635 visits will be 
added.   

• The Lake Minnetonka LRT Regional Trail 
attracted 415,800 visits during 2013 and 
based on a 2009 visitor study conducted 
by Three Rivers Park District, 34 percent 
of Lake Minnetonka LRT Regional Trail 
visits passed through the area where 
the proposed regional trail intersects 
the Lake Minnetonka LRT Regional Trail.  
This calculates to 141,372 visits (0.34 x 
415,800). If the proposed regional trail is 
again accessed by a conservative estimate 
of 20 percent of these visits, 28,274 visits 
will be added.   
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Maps

Appendix C
Crow River canoers.

Image Credit:  Dove Tail Inc Org
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Map 1: Crow River Regional Trail Hennepin County Context
Source: Three Rivers Park District
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Map 2: CRRT Jurisdictional Authority
Source: Three Rivers Park District
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Map 3: Park District Jurisdiction
Source: Three Rivers Park District
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Map 4: Carver County Jurisdiction
Source: Three Rivers Park District
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Map 5: Wright County Jurisdiction
Source: Three Rivers Park District
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Map 6: 2040 Regional Parks System Plan
Source: Metropolitan Council

Crow River 
Regional Trail

Map 7: 

Greater Minnesota 
Regional Parks & Trails 
Commission Districts
Source: Greater Minnesota Regional 
Parks & Trails Commission

Crow River 
Regional Trail
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Map 8: Crow River Regional Trail Service Area
Source: Three Rivers Park District
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Map 9: Segment B Route Analysis
Source: Three Rivers Park District and HKgi Consultants
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Map 10: Greenfield Future Regional Trail Search Area
Source: Three Rivers Park District
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Map 11: Segment C Route Analysis
Source: Three Rivers Park District and HKgi Consultants
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Map 12: Segment D and E Route Analysis
Source: Three Rivers Park District and HKgi Consultants
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Map 13: Crow River Regional Trail - Corridor Segmentation
Source: Three Rivers Park District
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Map 14: Segment A - Corridor Overview
Source: Three Rivers Park District
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Map 15: Segment A - Corridor Details
Source: Three Rivers Park District
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Map 16: Segment B - Corridor Overview
Source: Three Rivers Park District
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Map 17: Segment B - Corridor Details
Source: Three Rivers Park District
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Map 18: Segment C - Corridor Overview
Source: Three Rivers Park District
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Map 19: Segment C - Corridor Details
Source: Three Rivers Park District
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Map 20: Segment D - Corridor Overview
Source: Three Rivers Park District
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Map 21: Segment D - Corridor Details
Source: Three Rivers Park District
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Map 22: Segment E - Corridor Overview
Source: Three Rivers Park District
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Map 23: Segment E - Corridor Details
Source: Three Rivers Park District
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Map 24: Comprehensive Wayfinding Plan
Source: Three Rivers Park District
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Appendix D

Minnesota Land Cover Classification System
(MLCCS) Map
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MLCCS Map
Source: MnDNR and HKgi Consultants
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Appendix E

Property Acquisition Map
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Acquisition Map
Source: Three Rivers Park District
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Appendix F

Cost Estimate
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Acquisition and Development Cost Estimate

Item Description Quantity Miles Unit Cost/Unit Total Quantity Miles Unit Cost/Unit Total Quantity Miles Unit Cost/Unit Total Quantity Miles Unit Cost/Unit Total Quantity Miles Unit Cost/Unit Total
Hennepin County 3,220 0.6 $338,100 31,152 5.9 LF $105 $3,270,960 7,762 1.47 LF $105 $815,010 3,696 0.7 $388,080
Wright County 0 ‐ $0 27,984 5.3 LF $105 $2,938,320 5,280 1.0 $554,400
Carver County 1,584 0.3 $166,320
Hennepin County 0 ‐ $0 4,224 0.8 LF $105 $443,520 158 0.03 LF $105 $16,590 3,169 0.6 $332,745
Wright County 0 ‐ $0 4,224 0.8 LF $105 $443,520 3,695 0.7 $387,975
Carver County 0 ‐ $0

New bituminous upgrade over existing aggregate Hennepin County 2,112 0.4 $126,720
Wright County 20,064 3.8 $1,203,840

Subtotal 26,980 5.1 $1,834,980
LONG TERM DELANO new bituminous in ROW Wright County 5,808 1.1 LF $105 $609,840

Subtotal 1.1 $609,840 6.1 $3,381,840 6.7 $3,714,480 1.5 $831,600 3.0 $1,663,200
6.2 $2,444,904 $2,444,820

Hennepin County 1 ‐ $638,000 $638,000 0 0.0 Lump $0 $0 1 ‐ LS $500,000 $500,000 0 ‐ $0
Wright County 0 ‐  $               ‐    $0 1 ‐ Lump $50,000  $50,000 1 ‐ $539,000

Carver County 1 ‐ $170,000  $170,000

Hennepin County 0 ‐ $0 0 0.0 LF $250 $0 0.0 0.0 LF $250 $0 0.0 0.0 $0
Wright County 0 ‐ $0 360 0.1 LF $250 $90,000 0.0 0.0 $0
Carver County 0 ‐ $0
Hennepin County 0 ‐ $0 2,985 0.6 LF $800 $2,388,000 0.0 0.0 LF $800 $0 1,640 0.3 $1,312,000
Wright County 0 ‐ $0 0 ‐ LF $800 $0 3,168 0.2 $2,534,400
Carver County 0 ‐ $0
Hennepin County 0 ‐ $0 1 ‐ EA $100,000 $100,000 0 0.0 EA $500,000 $0 1.0 ‐ LS $500,000 $500,000 0.5 ‐ $2,100,000
Wright County 0 ‐ $0 1 ‐ EA $100,000 $100,000 0.5 ‐ $2,100,000
Carver County 0 ‐ $0

Subtotal 0.0 $808,000 0.1 $340,000 0.6 $2,388,000 $1,000,000 0.5 $8,585,400

Hennepin County 0.0 0.0 $0 67,584 ‐ SF $8 $540,672 2,528 ‐ SF $8 $20,224 67,584 ‐ $540,672
Wright County 0.0 0.0 $0 0 ‐ SF $8 $0 76,032 ‐ $608,256
Carver County 0.0 0.0 $0
Hennepin County 0.0 0.0 $0 0 ‐ SF $8 $0 0 ‐ SF $8 $0 0 ‐ $0
Wright County 0.0 0.0 $0 17,424 ‐ SF $8 $139,392 31,680 ‐ $253,440
Carver County 0.0 0.0 $0
Hennepin County 0.0 0.0 $0 67,584 ‐ SF $1 $67,584 2,528 ‐ SF $1 $2,528 67,584 ‐ $67,584
Wright County 0.0 0.0 $0 17,424 ‐ SF $1 $17,424 76,032 ‐ $76,032
Carver County 0.0 0.0 $0

Subtotal 0.0 $0 $156,816 $608,256 $22,752 $1,545,984

Hennepin County 0.5 ‐ $25,500
Wright County
Carver County 0.5 ‐ $25,500
Hennepin County
Wright County 1 ‐ $49,500
Carver County
Hennepin County 1 ‐ $80,000 $80,000
Wright County
Carver County
Hennepin County ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐
Wright County ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ 1 ‐ $98,000 $98,000
Carver County ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐
Hennepin County ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐
Wright County ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ 1 ‐ $27,000 $27,000
Carver County ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐
Hennepin County ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐
Wright County ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ 1 ‐ $309,500 $309,500
Carver County ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐
Hennepin County ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ 1 ‐ $49,500 $49,500
Wright County ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐
Carver County ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐
Hennepin County ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ 1 ‐ $28,500 $28,500
Wright County ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐
Carver County ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐
Hennepin County ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ 0.5 ‐ $15,500
Wright County ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ 0.5 ‐ $15,500
Carver County ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐
Hennepin County ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐
Wright County ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ 1 ‐ $509,500 $509,500
Carver County ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐
Hennepin County ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ 0.5 ‐ $4,500
Wright County ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ 0.5 ‐ $4,500
Carver County ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐

Subtotal $180,500 $434,500 $49,500 $28,500 $549,500

Hennepin County 2 ‐ $11,200 6 ‐ EA $5,600 $33,600 2 ‐ EA $5,600 $11,200 1 ‐ $5,600
Wright County 6 ‐ $33,600 5 ‐ EA $5,600 $28,000 2 ‐ 11,200.00$    
Carver County 0 ‐ $0

Subtotal $44,800 $28,000 $33,600 $11,200 $16,800

TOTAL  $3,478,120 $4,341,156 $6,793,836 $1,894,052 $12,360,884

$1,219,520 $100,000 $6,793,836 $1,894,052 $4,766,681
Wright $1,896,780 $4,241,156 $7,594,203
Carver $361,820

GRAND TOTALS Segment A $3,478,120 Segment B $4,341,156 Segment C $6,793,836 Segment D $1,894,052 Segment E $12,360,884
12.0% 15.0% 23.5% 6.6% 42.8%

EA

LF $800

LF

$539,000
Lump 
Sum

LF $105

$8

Segment E: Base Construction Notes
‐ Includes a new ped/bike bridge construction between Hennepin and Wright Counties. (4 
M split between 2 counties)
‐ Relocate 13 utility poles along Rawlings Ave NE ($39,000)
‐ Embankment work/walls required along Rawlings Ave NE for 4,330 lf ($500,000) (could 
possibly be lessened if trail moved to west side of road)
‐ River Road/Robinson bridge deck modification ($100k /county)
‐ Long term alternative alignment along 62nd Ave. to Richardson would = $121,884 base 
t il t ti + $4M b id

$4,200,000

Acquisition

$1SF

SF $8

Segment D: Special Construction Notes
‐$350,000: I‐94 bridge deck improvements.
‐ $50,000: Railroad crossing safety improvements on 141st Ave. west of I‐94.
‐ $100,000: Improvements to Hwy 101/141st Ave. diverging diamond to safely 
accommodate peds/bikes.
‐ $500,000: Tunnel under 141st between Rogers Middle and High School, assuming 
acceptable soil conditions.

Location 8
Rogers 141st/Hwy 101

EA

EA $51,000

SF $8

SF

Boardwalk ‐ Trail through wetland

Location 3
Delano Central Park (long term alternative route)

Segment A: Base Construction Notes
‐ Cost assumes missing piece between Luce Line State Trail and existing aggregate 
segment in Independence to be constructed with bituminous surfacing.
‐ $60LF estimated to upgrade existing aggregate trail to bituminous (asuumes existing 
aggregate base surface is of sufficient depth)

Embankment work, convert/reconstruct rural road to curb and 
gutter section, bridge deck work, retaining walls,  power pole 
relocation, major tree imacts and railroad crossing

Segment E: Base Construction Notes
‐ 0.8 mile portion is anticipated to be realized through Rogers trail construction from 
Orchid Lane to Marie Ct., resulting in approximatly $443,520 of cost savings. 

EA

EA

Pedestrian/bicycle bridge or tunnel EA $500,000

Segment A: Special Construction Notes
‐ $515,000 lump sum for improvements along CR50 (Greenfield/Rockford) including; at‐
grade railroad crossing of CR50 north of Lake Rebecca Park Reserve, addition of curb and 
gutter, utility relocation along 1,000 lf segment of trail (includes bituminous trail 
construction)
‐ Retaining Wall along north side of CR20 = 616' Hennepin ($123,000)/ 725' Carver 
($145,000)
‐ Carver Co. uncontrolled intersection crossing improvements at CR20 and CR26= $25,000

Lump

New bituminous trail in ROW or through public land (not 
including wetlands)

Base Trail 
Construction

$60LF

$105

New bituminous trail through private property

Special 
Construction 
Considerations

A (Luce Line State Trail >> Rockford) B (Wright County, Rockford > Hanover) C (Crow Hassan Park Reserve) D (Rogers | 141st Avenue)

$250LF

LF

LF

E (Rogers > Otsego)

Segment E: Base Construction Notes
‐ 0.5 mile portion of the Otsego, Wright County segment savings is realized through 
Lennar residential plat at a cost savings of approximatly $277,200 (base trail construction).

8 miles 2.9 miles 3.2 miles6.5 miles11.8 miles total

$105

LF $105

$250

$9,000

$31,000

Temporary construction easement*

EA

$1

EA

$49,500EA

Location 4
Downtown Rockford, Riverside Park

Location 5
Wright County Owned Parcels

Location 6
Downtown Hanvover, Location TBA

Location 7
Crow‐Hassen Park Reserve

Location 9
Proposed Crow River Pedestrian Bridge Crossing

Location 10
Otsego Residential Development

Location 11
Crow River Pedestrian Bridge Crossing

EA

EA

EA

Hennepin

EA $5,600

Trail through wetland (no boardwalk, but could potentially 
need a reinforced trail base course)

Permanant easement through private property (assume 16' 
acquisition)*

Permanent easement along inadequate ROW (assume 5' 
acquisition  along local roads)*

Location 1
Nexus point with Luce Line State Trail

Location 2
Lake Rebecca Park Reserve

SF

Note:
‐ Signage/wayfinding costs estimated for Carver and Wright County based on TRPD signage estimates. Final design and cost appropriation to be determined at time of construction.

Trail Amenities
Trailheads, 
wayfinding, 
touchpoints, etc.

$5,600

EA

EA

Rest Stops ~1/mile (2 benches, waste receptacle, and bike rack)

Segment E: Other Notes
‐ Assumes new trailhead facility in Otsego, Wright County.

*If Federal funds are used to acquire private property, purchase price needs to follow 
Federal guidelines including but not limited to; market‐value appraisals and potential 
eminent domain.  Actual permanent easement is calculated at 100% of appraised land value. 
Actual temporary easement is caclulated at 8% of appraised land value.

Segment A: Other Notes
‐ Delano, Wright County trailhead is dependent on alternative, long‐term alignment 
through downtown Delano (utilizing existing park infrastructure at or near Central Park).

Segment E: Acquisition Notes
‐Assumes trail construction preceeding Lennar Subdivision. Actual cost savings could be 
realized if trail portions are completed during residential construction (estimated at 
$380,000)
Assumes 5' easement along Rawlings Ave NE

Segment B: Special Construction Notes
‐$50,000 for tree impacts/embankment work
‐$200,000 for Bridge Street bridge (Rockford) modification work required to accommodate 
trail. Bridge is defined as 50% Hennepin County and 50% Wright County. If modification is 
not possible, estimate $500,000 for new pedestrian bridge adjacent to Bridge Street.

SF $8

LF $800
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Public Survey Comments
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* Any spelling or grammatical errors found within the public feedback text are those of the originating author and not of the Three Rivers Park District (Park District). Names and addresses have been omitted to protect public contributor privacy. 

Crow River Regional Trail Master Plan 
Route Analysis Public Feedback – Survey Monkey Results (351 responders) 
 
1. ROUTE GUILDING PRINCIPLES  

How important are the following when considering a trail route? 

a. Engaging with the Crow River 
 
Summary: Responders felt that connecting and engaging 
with the Crow River is critical. Nearly half (49%) of 
responders felt that connecting to the Crow River was 
Very Important, followed by 42% feeling that it was 
Important. Seventy (70)% of those offering additional 
comments provided positive feedback, indicating that 
exposure to the Crow River could offer trail users a unique 
river based recreation experience, currently lacking in this 
area. Those few that provided negative feedback generally 
suggested that trails should not be developed in parks, or 
should follow existing road right-of-way. 

 

Engaging with the Crow River 
Number Date Comment City/Township/County Comment/Response 

25 11/25/2015 11:21 Trails should stay away from undeveloped land. -   

24 

11/25/2015 10:49 There are already trails in the Three Rivers Parks that allow this. Any trails 
created should follow existing roads as to not distrub precious habitat. 

- 

Three Rivers Park District owns, operates and maintains two parks along the Crow River; Lake 
Rebecca and Crow-Hassan Park Reserves. The intent of the master plan is to utilize existing 
paved trail within Lake Rebecca Park Reserve and upgrade it to regional status. As currently 
planned, the portions of new regional trail proposed at Crow-Hassan Park Reserve follow the 
eastern boundary of the park – to minimize impact to the natural resources integrity. 

23 11/23/2015 18:25 Less important than connecting with other trails -   
22 11/23/2015 17:21 Pleasant for water breaks -   

21 11/23/2015 16:57 Overlooks and fishing sites - The master plan will work to identify overlook locations and areas where ancillary recreation 
can occur. 

20 11/23/2015 16:55 The -   
19 11/20/2015 9:54 Having it run along the river would be beautiful. -   
18 11/18/2015 9:40 E1 -   

17 11/16/2015 11:14 
It is critical to have a Crow River touch point/bridge to connect Otsego with 
Rogers. Currently there is no safe means to access the Three Rivers Park 
District via foot or bike from north of the Crow River. 

Otsego, Wright County   

70%

10%

20%

Comment Sentiment (25 total of 351)

Commenter Sentiment Postive

Commenter Sentiment Negative

Commenter Sentiment Neutral

49%
42%

9%

Very Important Important Not Important
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* Any spelling or grammatical errors found within the public feedback text are those of the originating author and not of the Three Rivers Park District (Park District). Names and addresses have been omitted to protect public contributor privacy. 

Engaging with the Crow River (continued) 
Number Date Comment City/Township/County Comment/Response 

16 11/13/2015 15:37 the property owners need to be kept informed 

  

The master plan process will produce a document that will be publically vetted. The master 
plan document will be published online, with hard copies distributed to local city halls and 
libraries as reference. A thirty (30) day comment period will follow, allowing the public to 
provide additional comments for consideration. Each jurisdiction will then be asked to provide 
a resolution of support for the master plan, of which that meeting is open to the public. As 
the master plan moves from planning to preliminary design and engineering in the coming 
years, the Park District will work to keep adjacent property owners included. 

15 11/11/2015 15:56 not sure want "touch points" mean??? - Touchpoint refers to a physical location where the regional trail user can look, view, feel 
and/or touch the Crow River.  

14 11/7/2015 13:47 The crow river is beautiful and has the potential to be utilized in a better 
way than its current state.  - 

  
13 11/5/2015 9:32 Having a trail along the river makes the most sense to me  -   
12 11/5/2015 7:43 This is an essential project to finally connect the trail system to Lake 

Rebecca Park to the Hassan trail system  -   
11 11/4/2015 17:20 I used to run along the mississippi in St Paul and absolutely loved it.  -   
10 11/4/2015 13:06 Very Important! What a great trail to go along the beautiful river.  -   
9 11/4/2015 13:05 The river floods almost every other year. Why put a trail that will be 

regularly flooded causing expense?  - As the trail is developed, designers will look to mitigate flooding concerns. 

8 11/3/2015 15:01 Right now, as a Rockford resident, the Crow River seems so inaccessible. It 
would be nice to have touch points along the river to be able to enjoy it 
more.  

- 
  

7 11/3/2015 11:14 A trail along the river would be ideal.  -   
6 11/3/2015 10:51 I think that engaging wiht the Crow is the main point of the trail  -   
5 11/2/2015 19:32 It would add aesthetically but not a requirement.  -   
4 11/2/2015 16:45 Incorporate with canoe landings if possible  

- 
As the master plan progresses, planners will explore the existing Crow River Minnesota 
Department of Natural Resources (MnDNR) water route and determine where our 
touchpoints overlap and if there is room for additional touchpoints/coordination. 

3 11/2/2015 16:43 take advantage of the environmental features to enhance trail; don't just 
make it "a trail through a pasture"  -   

2 10/28/2015 20:14 Important mostly because there are a lot of trails without water features, 
so it would set this a cut above.  -   

1 10/28/2015 19:34 Important  -   
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* Any spelling or grammatical errors found within the public feedback text are those of the originating author and not of the Three Rivers Park District (Park District). Names and addresses have been omitted to protect public contributor privacy. 

How important are the following when considering a trail route? 

b. Connecting to local destinations (for example: parks and trails, schools, employment and entertainment) 

 

Summary: Connections from/to the Crow River Regional Trail to 
destinations resonated with survey responders as their most 
important guiding principle (63%). Most responders listed positive 
feedback including many specific residential neighborhoods which, 
in their opinion, lack safe connections to areas of interest including 
neighboring downtowns and parks. Suggestions for further 
exploration included connections to specific local parks and 
residential neighborhoods – which the master plan will explore and 
pass on suggestions to local jurisdictions if appropriate. 

Connecting to local destinations (for example: parks and trails, schools, employment and entertainment) 
Number Date Comment City/Township/County Comment/Response 

22 11/25/2015 11:21 Trails should stay away from park land. - See comment below. 
21 11/25/2015 10:49 See above comment- there are enough trails in the parks- bikes do not need 

to be in these two parks. 
- 

Three Rivers Park District owns, operates and maintains two parks along the Crow River; Lake 
Rebecca and Crow-Hassan Park Reserves. Currently there are no paved regional trails at either 
of these parks that allow users access to the Crow River (beyond canoe launch points). Paved 
regional trail users include bikers - but they are also intended for hikers, dog-walkers, runners, 
and in-line skaters. 

20 11/23/2015 16:57 Connection trail for Hanover and Crow-Hassen -   
19 11/21/2015 8:07 Connecting to Main St/Jansen Street to get to Riverside Park would be 

beneficial to all of the citizens who run/bike/walk on this very busy road. Rockford, Wright County 
The master plan will investigate this suggestion. If this suggestion is beyond the scope of the 
master plan, the comment will be forwarded to the local jurisdiction for inclusion in their 
planning efforts. 

18 11/18/2015 9:40 E1 -   
17 11/12/2015 10:18 parks and trails, yes. other: no -   
16 11/10/2015 14:56 For the Hurst Woods & Shadow Ridge neighborhoods would be helpful to 

get to Riverside Park Rockford, Wright County 
The master plan will investigate this suggestion. If this suggestion is beyond the scope of the 
master plan, the comment will be forwarded to the local jurisdiction for inclusion in their 
planning efforts. 

15 11/7/2015 13:47 The trail could connect Rockford and Hanover which are both 2 beautiful 
river towns with beautiful downtown areas. Wright County 

  
14 11/5/2015 9:32 I feel that having a trail that connects the houses along the river into the 

neighboring commuities (Rockford, Hanover) would make the towns more 
accessible and drive commerce 

Wright County 
The Crow River Regional Trail will "set the stage" for local jurisdictions to begin addressing 
local gap connections to access the regional trail. 

  

82%

12%

6%

Commentor Sentiment (22 total of 351)

Postive Negative Neutral

63%

27%

10%

Very Important Important Not Important
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Connecting to local destinations (for example: parks and trails, schools, employment and entertainment) (continued) 

Number Date Comment City/Township/County Comment/Response 
13 11/5/2015 7:43 The trail system also provides a safe user interface for pedestrian and bike 

traffic to use instead of the the rather narrow county roads that are 
hazardous at best 

- 
  

12 11/4/2015 17:20 I don't think it should touch schools. Other parks would be big. 
- Trails can provide a safe, off-road alternative for school children to safety access schools. 

11 11/3/2015 15:01 We live along the westside of the Crow River north of downtown Rockford. 
It would be WONDERFUL to have a safe trail that would allow us to be able 
to bike up to Hanover or down to the city park in Rockford. Jansen road is 
currently dangerous to walk/bike along. A trail we could easily access from 
our home in the Hurst Woods neighborhood would be PERFECT! 

Wright County 

  
10 11/3/2015 10:51 The more connections to points of interest the more use it will see -   
9 11/2/2015 21:57 I live and Rogers and do a lot of biking from my door step which is mainly 

shoulder riding because no trails are close by. Rogers, Hennepin County   
8 11/2/2015 20:30 I want to be able to pick up a trail in my neighborhood, Sunnyside 

Rogers, Hennepin County 
The master plan will investigate this suggestion. If this suggestion is beyond the scope of the 
master plan, the comment will be forwarded to the local jurisdiction for inclusion in their 
planning efforts. 

7 11/2/2015 19:32 It would be used more of connected with certain destinations. -   
6 11/2/2015 16:43 more usable if it has more access points and connections -   
5 11/2/2015 16:39 I moved to Rogers 5 years ago from BP and my only complaint is lack of trail 

& most importantly a safe trail that runs along 144 from RMS to Brockton. 
Students who are required to walk from Mallard and Brockton walk along 
the road which is very busy and unsafe. I have missed biking trails since 
moving from BPk. 

Rogers, Hennepin County 

  
4 11/2/2015 15:54 As long as there are parking lots near trail entrances 

- 
Vehicle parking was identified by survey responders as an important trail amenity (56% 
expressed positive support). The master plan will begin to identify existing parking areas 
and/or investigate search areas for additional parking. 

3 11/2/2015 15:34 This is a big one to me, as I feel like the trail system is Rogers is very poor 
for connecting to other really great trails without going on dangerous 2 lane 
roads. 

Rogers, Hennepin County 
  

2 11/2/2015 15:01 Easy trail access from cities through which the trail passes, particularly 
Rogers which has the highest density of population along the proposed 
route. 

Rogers, Hennepin County 
The Crow River Regional Trail will "set the stage" for local jurisdictions to begin addressing 
local gap connections to access the regional trail. 

1 10/29/2015 1:36 Easy to access from neighborhoods are existing trails and sidewalks. - The Crow River Regional Trail will "set the stage" for local jurisdictions to begin addressing 
local gap connections to access the regional trail. 
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How important are the following when considering a trail route? 

c. Ensuring political support 

 

Summary: While responders felt that political support is 
important for the project's success, they were more emphatic 
about other guiding principles including connecting to local 
destinations, connection to the Crow River, safety and being 
environmentally sustainable. Of those who provided specific 
comments, most (87%) provided positive feedback or they 
were neutral (13%). Supporters hoped that the elected 
officials would see merit in the regional trail’s proposal due to 
strong public support. 

 

 

Ensuring political support 
Number Date Comment City/Township/County Comment/Response 

9 11/25/2015 11:21 The public & park users should have the most input. 

- 

The master plan process will produce a document that will be publically vetted. The master 
plan document will be published online, with hard copies distributed to local city halls and 
libraries as reference copies. A thirty (30) day comment period will follow, allowing the public 
to provide additional comments for consideration. Each jurisdiction will then be asked to 
provide a resolution of support for the master plan, of which that meeting is open to the 
public. As the master plan moves from planning to preliminary design and engineering, the 
Park District will work to keep adjacent property owners included. 

8 11/25/2015 10:49 Pubilc support is also VERY important. Especially from current park users. -   
7 11/23/2015 17:21 Helps ensure funding -   
6 11/18/2015 9:40 E1 -   
5 11/5/2015 9:32 Im hoping political leaders see the value in doing this. We need it -   
4 11/5/2015 7:43 The local government entities have supported this proposal as a connection 

not only for its residents but offers destinations for people out for a fun 
bike ride to stop and enjoy out community -   

3 11/3/2015 8:50 The city council in Rockford has traditionally been very resistant to change 
or development of any kind. I would hope that they could see the value of 
this to the community. -   

2 11/2/2015 21:57 Don't really understand the question -   
1 11/2/2015 19:32 The support will be there if enough of the public is for it. -   

  

87%

13%

Commentor Sentiment (9 total of 351)

Postive Negative Neutral

23%

44%

33%

Very Important Important Not Important



 
DRAFT   Crow River Regional Trail Master Plan Route Analysis Public Feedback DRAFT  6 
 

* Any spelling or grammatical errors found within the public feedback text are those of the originating author and not of the Three Rivers Park District (Park District). Names and addresses have been omitted to protect public contributor privacy. 

How important are the following when considering a trail route  

d. Being fiscally responsible 
 
Summary: Only 5% of responders did not think that being fiscally 
responsible was important. Most felt that it was important enough to 
emphasize its merit - however, this guiding principle did not score as 
high in the "Very Important" category in comparison to other guiding 
principles including connecting to local destinations, connection to 
the Crow River, safety and being environmentally sustainable. Those 
who commented were divided between the value of trails and fiscal 
responsibility.  
 

Being fiscally responsible 
Number Date Comment City/Township/County Comment/Response 

11 11/25/2015 11:21 Don't waste money on trails that bikes will just ride next to on the road. 
- 

In areas where private development abuts the Crow River, a trail alignment other than that 
within the road right-of-way, may not be feasible. The overarching intent of the trail is to 
locate its alignment as close to the Crow River, providing a more scenic user experience. 

10 11/25/2015 10:49 Many trails already exist and are extremely under-used, such as the 
regional trail on Co Rd 19. Bikers ride on road next to trail & cars have to 
swerve to avoid 

- 
Planners envision this trail to have destination-type qualities. The unique scenic qualities of 
the Crow River differentiate this trail from others within the system. 

9 11/23/2015 18:25 Keep things simple. Don't overspend on signs, etc. -   
8 11/23/2015 16:57 Look at value engineering 

- 

The Park District is familiar with value engineering to reduce costs and improve the end 
product, and employs this concept. During preliminary engineering, designers will be 
cognizant of acceptable substitutes - without lessening the core guiding principles that make 
this trail unique. 

7 11/21/2015 19:16 If fiscal responsibility is not made an issue when building roads for cars, it 
should not be an issue for bike and pedestrian facilities -   

6 11/18/2015 9:40 E1 -   
5 11/5/2015 7:43 These projects no doubt are expensive but a project of this importance and 

designed well can pay off in the long term -   
4 11/2/2015 19:32 Need as good a trail as is responsibly possible. -   
3 11/2/2015 16:58 Consider user fees similar to Cannon River. Money from outdoors funding. 

Lottery funds and the .125 % sales tax dedicated to outdoors/conservation 
expenses 

- 
The master plan will investigate this suggestion and forward the comment to the senior 
management group and/or Board of Commissioners. 

2 11/2/2015 10:36 You mean like the Rogers Ice Arena...? -   
1 10/28/2015 19:34 Important -   

39%

56%

5%

Very Important Important Not Important

43%

28%

29%

Commentor Sentiment (11 total of 351)

Postive Negative Neutral
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How important are the following when considering a trail route? 

e. Being direct and not duplicative 
 
Summary: The intent of this guiding principle is to ensure that 
the new regional trail does not duplicate a similar trail within 
close proximity. In addition, its intent is to emphasize that the 
trail's alignment should be direct and non-circuitous. Most survey 
commenters did not understand the question and/or 
terminology – however those that did specifically thought that 
being direct and not duplicative was an important factor (54%).  

Being direct and not duplicative Rivers Comment/Response 
Number Date Comment City/Township/County Comment/Response 

11 11/25/2015 10:49 The public should be informed of every step forward in plan. 

- 

The master plan process will produce a document that will be publically vetted. The master 
plan document will be published online, with hard copies distributed to local city halls and 
libraries as reference. A thirty (30) day comment period will follow, allowing the public to 
provide additional comments for consideration. Each jurisdiction will then be asked to provide 
a resolution of support for the master plan, of which that meeting is open to the public. As 
the master plan moves from planning to preliminary design and engineering in the coming 
years, the Park District will work to keep adjacent property owners included. 

10 11/23/2015 19:44 Huh? -   
9 11/18/2015 9:40 E1 -   
8 11/13/2015 15:37 how do we know how we are being affected -   
7 11/12/2015 23:37 I'm uncertain what this means exactly.  -   
6 11/5/2015 7:43 What kind of a dumb question is this? -   
5 11/3/2015 19:14 Not really sure what this means... -   
4 11/3/2015 5:08 I don't understand the question -   
3 11/2/2015 19:32 What works best to reduce cost but keeps parts of nature intact. -   
2 11/2/2015 17:08 What does this even mean? -   
1 11/2/2015 17:06 I am unsure of what this means -   

  

28%

54%

18%

Very Important Important Not Important

50%50%

Commentor Sentiment (11 total of 351)

Postive Negative Neutral



 
DRAFT   Crow River Regional Trail Master Plan Route Analysis Public Feedback DRAFT  8 
 

* Any spelling or grammatical errors found within the public feedback text are those of the originating author and not of the Three Rivers Park District (Park District). Names and addresses have been omitted to protect public contributor privacy. 

How important are the following when considering a trail route? 

f.  Being environmentally sustainable (avoid traveling through wetlands, sensitive areas, etc.) 

 

Summary: Responders felt that employing environmentally sustainable 
trail building design and construction techniques was “Very Important” 
(42%), followed closely by those who voted that it was Important 
(44%).Commenters felt that exposure to scenic natural resources was 
important and it could be achieved while respecting the landscape.  

Being environmentally sustainable (avoid traveling through wetlands, sensitive areas, etc.) 
Number Date Comment City/Township/County Comment/Response 

10 11/25/2015 10:49 Parklands should be avoided due to this reason. 

- 

The Park District works with its Natural Resources division to thoroughly vet the proposed 
regional trail alignment. The regional trail’s intent is to minimize impacts to natural resources, 
which is closely supervised by Natural Resources professionals. In addition, the trail's 
proposed alignment along the eastern perimeter of Crow-Hassan Park Reserve was 
intentional - to protect the interior of the park. 

9 11/23/2015 4:57 Yes -   
8 11/18/2015 9:40 E1 -   

7 11/13/2015 15:37 have they looked into the flooding every spring - As the trail is developed, designers will look to mitigate flooding concerns. This may result in 
the trail's alignment shifting slightly. 

6 11/9/2015 9:15 It is important to minimize the disturbance of wetlands and sensitive areas. 
However, riding through these types of area adds to the peace, tranquility 
and beauty of using the trails. This can be achieved by installing wood 
bridges, as currently used in many regional parks. 

- 

  
5 11/5/2015 9:32 The crow river is a beautiful area and I dont think a path that went along it 

would be too impactful -   
4 11/4/2015 23:22 I think you can travel between ab by these areas to make interesting and 

fun but still respect the land -   
3 11/2/2015 21:57 I agree but if there one thing to go through these areas with low impact it 

would be a bike trail -   
2 11/2/2015 16:35 If this is not considered, it should not be created. -   
1 10/28/2015 19:34 Important -   

  

42%

44%

14%

Very Important Important Not Important

87%

13%

Commentor Sentiment (11 total of 351)

Postive Negative Neutral
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How important are the following when considering a trail route? 

f. Promoting trail user safety 

 
Summary: Trail user safety was rated as a top priority for survey 
responders, and by the lack of additional comments - it is inferred 
that this guiding principle should be a "given."  

     

Promoting trail user safetyThree Rivers Comment/Response 
Number Date Comment City/Township/County Comment/Response 

6 11/23/2015 18:25 Just providing an off-road trail promotes safety. Get people off narrow 
shouldered roads! - 

  

5 11/23/2015 16:57 Lanes marked for bike and walking 
- 

The master plan will investigate if there are areas where divided pedestrian and bicycle lanes 
may be necessary due to user volumes.  

4 11/19/2015 22:55 Keep people off streets away from cars -   
3 11/18/2015 9:40 E1 -   
2 11/5/2015 9:32 There are lots of runners and walkers on the road along the crow river. A 

path would make this much safer 

- 

  

1 11/3/2015 8:50 Would like to see trail along the river lit perhaps by solar powered LED's. 
Early morning runs and rides on the shoulders of County Road 20 are very 
(very) dark 

- 
Park District regional trail hours are 5AM to 10PM. There are no current plans to light the 
regional trail however, exceptions are assumed through downtowns, trailheads/nexus points 
and if there is a known safety concern. 

 

  

100%

Commentor Sentiment (6 total of 351)

Postive Negative Neutral

46%

46%

8%

Very Important Important Not Important
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2. ROUTE RECOMMENDATIONS 

Segment B – Rockford, Greenfield, Hanover 

 

Question: Which route do you prefer? 

B1:  Through downtown Rockford, along Jansen Avenue (CR 20) to downtown Hanover 

B2: Along Woodland Trail (CR 10) through Greenfield  

 

 

 

 

 

  

63%
B1

Jansen Ave/CR 20
14%
B2

Woodland Trail/CR 10

23%

Route Preference 
(185 answered/351 total)

B1 B2 No Preference
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Segment B – Rockford, Greenfield, Hanover 

Segment B Comments City/Township/County Comment/Response 
43 11/25/2015 11:22 Trails should avoid park land. -   
42 11/25/2015 10:52 I am not in favor of the trail going through the park land in Lk. Rebecca park.  -   
41 11/23/2015 19:46 More scenic, direct, and engages with local businesses.  -   

40 11/23/2015 18:29 However, something along CR 50 would be preferable. These routes are too far 
north. There is constant bike traffic on CR 50, and it is too narrow to be safe.  -   

39 11/23/2015 17:01 Best route for safety of walkers and bikers  -   
38 11/23/2015 16:47 Bi [B1] already has hide shoulders and works for bikes d2 [B2] does not Wright County    

37 11/23/2015 16:29 
This is such a beautiful route [B1] along the river and has more touchpoint 
opportunities than B2. Also, it would bring people to downtown Rockford park and 
businesses. 

Rockford, Wright County    

36 11/21/2015 15:31 B1 side you have more river views, the B2 route would run in front of many homes 
and would not be as scenic  Wright County   

35 11/21/2015 8:19 Connecting to Main St/Jansen Street to get to Riverside Park would be beneficial to 
all of the citizens (adults and children) who run/bike/walk on this very busy road. Rockford, Wright County     

34 11/20/2015 9:57 B2 veers away from the river, I think B1 would be more convenient for people in 
Rockford to access  Wright County   

33 11/16/2015 19:24 More people would use it on the wright county side  Wright County   

32 11/16/2015 9:33 Pairs well with Downtown Project in Rockford, also provides touch points for River 
and fantastic park as destination.  Rockford, Wright County    

31 11/16/2015 6:41 More scenic [B2, Woodland Street/CR 10 in Hennepin County] Greenfield, Hennepin County   

30 11/14/2015 8:36 
I think the walkers, runners and bicyclist way out sur-pass on route B1 then on B2 
by far. Wright County   

29 11/13/2015 22:59 
closer to road; fewer back yards to go through - I feel safer when it's not too far 
from the road (more people around) [B1, Jansen Ave/CR 20 in Wright County] Wright County   

28 11/11/2015 16:02 

There are newer developments that connect to this route with many families with 
young children - a trail along CR 20 would be much safer for families and would 
result in more people walking/biking rather than driving to the nearby parks, 
schools, library, etc. 

Wright County   

27 11/11/2015 9:16 
There are a lot of families that could benefit from a safe route to the Riverside Park 
as well as lake rebecca park. There are a lot of new developments homes and 
children here that would use this all the time 

Rockford, Wright County 
Rockford, Hennepin County   

26 11/11/2015 7:29 I live on Cty Rd 10, there are lots of bikers but no shoulder to bike on. Greenfield, Hennepin County   
25 11/10/2015 14:58 So important for the Hurst Woods/ Shadow Ridge families!!!! Rockford, Wright County   

24 11/10/2015 13:13 Depends on which alternative offers more off road trail - not a fan of sharing 
roadway  -   

23 11/9/2015 12:16 

B1 would be a better route because it follows the river more closely and connects 
two dense neighborhoods to the cities of Rockford and Hanover. Also, there is 
currently no active transportation safe route to school or the park for the children 
coming from Hurst Woods and the adjacent community 

Wright County 
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Segment B Comments (continued) City/Township/County Comment/Response 

22 11/7/2015 14:02 

B1 goes along the river the whole way between Rockford and Hanover, which 
makes for a much more appealing route that provides more shade and the option 
to enjoy the river more. In addition, the west wide of the river is much more 
populated with neighborhoods. The highway on the west side is also much busier 
than the other east side of the river, which in turn makes it very dangerous for the 
bikers, runners, and walkers that currently walk along this highway. Rockford River 
Days also utilizes this side of the river for their annual 5K and the B1 trail would be 
a direct shot right into the heart of downtown Rockford. 

Wright County 

  

21 11/6/2015 14:52 

I run on CR 10 2-3 times per week, so have a very strong preference for B2. CR 10 
has a lot of foot and bike traffic sharing the road with fast moving trucks, putting 
the trail here would be a huge safety benefit. I also think B2 has a lot more 
potential for connecting more communities together, and would be very beneficial 
for Greenfield. 

Greenfield, Hennepin Couunty 

  

20 11/5/2015 9:33 

There are tons of walkers and runners that run on the road along the B1 path. 
Having a safe off the road path would be huge. Also - it would allow access down 
to the park in Rockford and up to Hanover for all the houses and subdivsions along 
the B1 path. 

Wright County 

  

19 11/5/2015 7:48 

B1 is a better option. The trail system follows county road 20 and keeps the Crow 
River closer to its path. Also the connection to Rockfords Riverside park is a great 
benefit. The connection to Lake Rebecca can be finished at county road 50 as well. 
There is already a traffic light at county 50 and 55 so there is a lot less to do to 
finish that route 

Wright County 

  

18 11/4/2015 13:10 

I prefer B1. This location would provide a safe alternative to recreation along CR 20 
which is a much busier road than CR 10. Proposed B1 would also provide a larger 
portion of the trail to travel along the Crow River and directly connect to Riverside 
Park in Rockford. 

Wright County 

  
17 11/4/2015 9:13 More scenic to have the path along the river. Wright County   

16 11/4/2015 7:29 Routing along the Wright County side of the river would help improve access to 
the City of Rockford as well as allowing a River Touchpoint. Wright County   

15 11/3/2015 20:13 This route is needed for our community of Hurstwoods!! Rockford, Wright County   
14 11/3/2015 20:05 Population density is much higher on west side, safe routes for kids to school! Wright County   
13 11/3/2015 18:53 Yes, please!!  -   

12 11/3/2015 15:06 

There are many neighborhoods along the west side of the Crow River in 
Rockford/Rockford Township that would greatly benefit from a trail connecting 
Rockford to Hanover and beyond. It is difficult to walk/bike from our homes to 
either city due the narrow shoulder currently along Jansen Ave. We would LOVE a 
trail that connects Rebecca Park to Crow Hassen along the westside of the river in 
Rockford. 

Wright County 

  
11 11/3/2015 13:22 This seems like an easier connection off of 19 versus going through Hanover. Greenfield, Hennepin County   

10 11/3/2015 12:15 
There are a number of residential developments along the west side of the river 
(along Jansen) that would greatly benefit from a trail like this. We would LOVE to 
see a trail on that side that we could access from our home. 

Wright County 
  

9 11/3/2015 11:16 It would allow for a lot of residents to travel safely along the highway into town. 
This is a busy road and a trail is needed. -    
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Segment B Comments (continued) City/Township/County Comment/Response 

8 11/3/2015 9:57 B1 has heavier traffic on that highway making it very unsafe for the more 
populated developed neighborhoods -   

7 11/3/2015 9:41 It's beautiful along the river the whole way on the west side. Wright County   

6 11/3/2015 8:54 

The route on the Jansen Ave side follows the river much more closely and is more 
enjoyable ride/run. The river changes almost daily and is really something to 
behold. This route gives an opportunity for the trail to go thru downtown 
Rockford. 

Wright County 

  

5 11/3/2015 8:53 I walk/run this route frequently but feel it is very dangerous for kids especially. We 
would love a trail on the Wright cty side of the river! 

Wright County 
  

4 11/3/2015 8:53 

Either is fine as LONG AS IT DOES NOT ELMINATE the winter season snowmobile 
trails!! 

 - 

Park District staff have reviewed existing snowmobile routes in the Crow River Regional 
Trail vicinity. There are a few areas where the two types of trail are in proximity to each 
other. Park District staff is confident that through careful design implementation, the two 
trails can co-exist. A separate set of maps has been produced that define these 
overlapping trail points (see Reference 1). 

3 11/3/2015 8:13 It is already possible to bike on b1. There is ample room on side to bke safely -    

2 11/3/2015 7:33 B1 would allow more users to safely access the trail system as it would pass by 
more developed neighborhoods.  Wright County   

1 11/3/2015 7:26 i like b2 better but only if it stays near the river.  Greenfield, Hennepin County   
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3. ROUTE RECOMMENDATIONS 

Segment D and E – Rogers, Otsego and/or Dayton 

 

Question: Which route do you prefer? 

D1>E2:   Along 141st (Rogers) to Brockton Lane (Dayton) 

D1>D3>E1:  Along 141st (Rogers) to northern route east of Rogers High School to Otsego to downtown 
Dayton 

D2>E1:  Along 141st (Rogers) to Rogers High School to Otsego to downtown Dayton 

 

Result Note:  When comparing Wright County alignment vs. Hennepin County alignment – 58% chose     
Wright County and 23% chose Hennepin County. 

 

 

 

23%
D1>E2

21%
D1>D3>E137%

D2>E1

19%
No 

Preference

Route Preference 
((211 answered/351 total)

D1>E2 D1>D3>E1 D2>E1 No Preference
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Segment D and E Comments City/Township/County Comment/Response 
11 11/25/2015 11:27 Trails should be in developed areas along roads.  -   
10 11/25/2015 10:58 These trails should stay along developed, city streets.  -   
9 11/22/2015 13:36 D2-E1 is the only option that is near the river  -   

8 11/16/2015 11:27 

This area of Otsego & Rogers on the Crow River is beautiful and scenic. I would prefer 
to see the trail closer to the river as in E1. Also, there is a tremendous need to connect 
Otsego & Rogers via foot/bike bridge over the Crow River - it would add so much to 
the communities and allow for safe transportation to parks, trails and schools (Otsego 
residents in this part of the city attend Hassan Elementary, Rogers Middle and Rogers 
High schools). Preference would be D2-E1...but I support any plan that puts a trail in 
this area with a bridge crossing the Crow River. 

 -   

7 11/9/2015 15:38 Either of the new bridge options E1 is ideal. Those in RiverPoint and River Place have 
no access to safe biking otherwise! We need a bridge to connect us to the community. Rogers, Hennepin County   

6 11/9/2015 9:15 Do not feel 101 and 141st would be safe Rogers, Hennepin County   
5 11/3/2015 11:17 Don't care so long as E1 is used - along the river, not through residential area. Otsego, Wright County   
4 11/3/2015 9:01 I would rather travel along the river Otsego, Wright County   

3 11/3/2015 8:55 Always consider multiple use for ALL trails...motorized and non motorized. We all PAY 
TAXES    

2 11/2/2015 21:44 Would prefet Rawlings, but if new bridge cost prohibitive, Brockton lane is fine. Otsego, Wright County   
1 11/2/2015 15:15 Stay off 141st Ave as much as possible  Rogers, Hennepin County  
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Are there any additional destinations you think would increase the trail user experience? 

Additional Destinations  City/Township/County Comment/Response 
58 11/23/2015 18:32 Rockford to Corcoran should be a direct route Greenfield, Hennepin County  The master plan will explore this connection further. 
57 11/23/2015 17:04 no -   
56 11/23/2015 16:49 No -   

55 11/23/2015 14:22 It's nice when the path crosses some business, to stop & grab lunch or a 
beverage/snack. Even a place to use the restroom. -   

54 11/21/2015 15:32 n/a -   
53 11/21/2015 8:26 n/a -   
52 11/20/2015 9:58 no -   
51 11/18/2015 9:43 None. Please bring the trail into Otsego! -   

50 11/16/2015 9:36 Possibly the Ames, Florida, Stork House off of Bridge Street in Downtown 
Rockford. Rockford, Wright County 

This comment will be forwarded to the City of Rockford for inclusion in their planning 
efforts.   

49 11/11/2015 18:10 None -   

48 11/11/2015 7:19 We would love to have a bike trail on Tucker Road connecting to the city of 
Rogers for easy access to the city of Rogers for kids in our neighborhood Rogers, Hennepin County This comment will be forwarded to the City of Rogers for inclusion in their planning efforts.  

47 11/10/2015 15:36 

Yes. In Rockford. It would be nice to have a bike path that connects the Lions 
Park to the Rebbecca park bike path so that our children don't have to ride 
on the shoulder of a road.  Rockford, Wright County 

The Crow River Regional Trail is proposed between Lake Rebecca Park Reserve and Highway 
55 along County Road 50/Rebecca Park Trail.  
 
This comment will be forwarded to the City of Rockford for inclusion in their planning 
efforts.  

46 11/10/2015 14:59 To the Three Rivers trail so via 50 - Segment A is proposed along County Road 50 from the northern portion of Lake Rebecca 
Park Reserve to Highway 55 (Rockford). 

45 11/9/2015 22:11 Riverside Park in Rockford - The proposed B1 route would include connection to the Riverside Park in Rockford. 

44 11/9/2015 16:13 Elk River Elk River, Sherburne County This comment will be forwarded to the Cities of Otsego and Elk River and Wright County for 
inclusion in their planning efforts.   

43 11/9/2015 15:39 
The route that would connect the most trails. Otsego to Maple Grove, 
Wayzata, St. Joseph. - 

The Crow River Regional Trail, when completed, will allow users to access connecting trails 
to create large loops – connecting western Hennepin and eastern Wright Counties to 
various city nodes.   

42 11/7/2015 8:09 Lake Independence. Medina/Independence, 
Hennepin County 

The Lake Sarah Regional Trail, when master planned and implemented, will connect the 
Crow River Regional Trail to Baker Park Reserve (Lake Independence). 

41 11/6/2015 13:18 Rockford High School Rockford, Hennepin County The master plan will explore this connection further. 

40 11/5/2015 9:36 No - The B1 path connecting Rockford and Hanover makes the most sense to 
me. That path would be well used if it was built. Wright County   

39 11/5/2015 7:51 
My problem with the B2 proposal is the narrowness of the roads adjacent to 
the proposed trails. Very hilly and areas with wetlands that would no doubt 
be disturbed 

- 
  

38 11/5/2015 7:51 

The frisbee golf area. 

- 

Three Rivers Park District maintains disk golf courses at Elm Creek, Hyland and Bryant Lake 
parks. Access to/from the Crow River Regional Trail to Elm Creek Regional Park will be 
realized when the regional trail connection is complete from historic downtown Dayton via 
the West Mississippi River Regional Trail.  

37 11/4/2015 15:18 NA -   
36 11/4/2015 5:54 no -   
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Additional Destinations (continued) City/Township/County Comment/Response 
35 11/3/2015 21:23 Hanover Wright & Hennepin Counties The proposed B1 route would include connection to Hanover. 

34 11/3/2015 20:09 Rockford high school would promote biking/walking to school! Promoting 
healthier lifestyles for the area kids! Rockford, Hennepin County The master plan will explore this connection further. 

33 11/3/2015 19:30 No, I think this is good. -   
32 11/3/2015 15:07 No -   

31 11/3/2015 14:52 Not sure...the route map took to long to download so I never really got a 
chance to look at it. -   

30 11/3/2015 12:16 No -   

29 11/3/2015 12:04 
Elm Creek Park Preserve. 

- 
Access to/from the Crow River Regional Trail to Elm Creek Regional Park will be realized 
when the regional trail connection is complete from historic downtown Dayton via the West 
Mississippi River Regional Trail. 

28 11/3/2015 11:22 

So long as you can access trails from the cities, and get to city centers and/or 
coffee shops, convenience stores and the like, it doesn't much matter what 
you connect to. Don't need a direct connect, but mapping along the trail 
should show how to access food/water. 

- 

  
27 11/3/2015 10:53 No -   

26 11/3/2015 9:46 
Extend it down to the tip of the horse trails in Elm Creek park - only a couple 
of miles extra to connect to it to all the trails  

Access to/from the Crow River Regional Trail to Elm Creek Regional Park will be realized 
when the regional trail connection is complete from historic downtown Dayton via the West 
Mississippi River Regional Trail. 

25 11/3/2015 9:22 No -   
24 11/3/2015 8:46 no -   
23 11/3/2015 8:37 No -   
22 11/3/2015 8:21 Henry's woods Rogers, Hennepin County This comment will be forwarded to the City of Rogers for inclusion in their planning efforts. 

21 11/3/2015 8:13 

Lake mtka regional trail, luce line 

- 

The Crow River Regional Trail is intended to connect the Luce Line State Trail near County 
Roads 6 and 26 (Segment A). This segment is nearly complete, with the exception of a small 
piece near the Luce Line State Trail. From this connection, users will be able to access the 
greater regional trail network throughout the Twin Cities metro. 

20 11/3/2015 7:44 I think some options given allow access to all cities. -   
19 11/3/2015 7:41 No -   
18 11/3/2015 7:28 I'd like the trail to go through the southern part of Rogers that is south of I94 Rogers, Hennepin County This comment will be forwarded to the City of Rogers for inclusion in their planning efforts. 

17 11/2/2015 21:39 
An off road mtb trail in Crow Hassan park would be nice 

 
A new sustainable mountain bike course is currently scheduled for construction at Lake 
Rebecca Park Reserve. The proposed Crow River Regional Trail will directly pass this 
mountain bike course. 

16 11/2/2015 19:35 None -   
15 11/2/2015 17:02 Territorial Road in Rogers Rogers, Hennepin County This comment will be forwarded to the City of Rogers for inclusion in their planning efforts. 
14 11/2/2015 16:57 No, connecting the Three Rivers would be fabulous.    
13 11/2/2015 16:48 Trail around Crowley lake. ?? Rogers, Hennepin County This comment will be forwarded to the City of Rogers for inclusion in their planning efforts. 
12 11/2/2015 16:48 none that I am aware of -   

11 11/2/2015 16:34 Yes, we live off of 36 and would like county road 36 to have direct access to 
the trails system. Otsego, Wright County The proposed E1 route would include direct connection from County Road 36 in Otsego to 

the Crow River Regional Trail. 
10 11/2/2015 16:30 Any trail that will connect the south and north side of Rogers is needed! Rogers, Hennepin County This comment will be forwarded to the City of Rogers for inclusion in their planning efforts. 
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Additional Destinations (continued) City/Township/County Comment/Response 

9 11/2/2015 16:27 

It would be nice to see at least the horizontal section proposed from E-2, to 
allow access from all those homeowners on the Rogers/Dayton Border, 
running along 141st and Brockton (maynard estates, Brockton meadows) lot 
of homes that currently have no pathway along 141st to connect 

Rogers, Hennepin County 

As local connections to regional networks are important for local planning, this comment 
will be forwarded to the City of Rogers for consideration. 

8 11/2/2015 16:14 Trails along the river. And adjacent to parks. -   

7 11/2/2015 15:58 
I hope there will be routes in Rigers on the south side as well. Perhaps 
connecting to the paved trail in Edgewater, or from 129th and out to 
Territorial. 

Rogers, Hennepin County 
This comment will be forwarded to the City of Rogers for inclusion in their planning efforts. 

6 11/2/2015 15:15 Perhaps Hassan Elementary Rogers, Hennepin County The proposed Crow River Regional Trail Segment D will directly pass Hassan Elementary via 
141st Avenue N. 

5 11/2/2015 15:07 No -   
4 11/2/2015 15:01 Nope -   
3 11/2/2015 14:47 A connection to wright county and sherburne county    

2 11/2/2015 10:38 
From the south side of 94 in Rogers, across the freeway, and not over the 
bridge on 101. Rogers, Hennepin County 

The Crow River Regional Trail proposes to utilize and improve the existing I-94 crossing at 
141st Avenue N. which is grade-separated. As the trail progresses east along 141st, the 
proposed route traverses under 101. 

1 10/28/2015 19:42 

No. Just interested in connecting the parks from elm creek through lake 
Rebecca.  

The proposed Crow River Regional Trail will directly connect Lake Rebecca Park Reserve. In 
addition, access to/from the Crow River Regional Trail to Elm Creek Regional Park will be 
realized when the regional trail connection is complete from historic downtown Dayton via 
the West Mississippi River Regional Trail. 
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Are there any additional Crow River touchpoints you think would increase the trail user experience? 

River Touchpoints City/Township/County Comment/Response 
38 11/23/2015 17:04 Beebe Park Wright County This comment will be forwarded to Wright County for inclusion in their planning efforts.  
37 11/23/2015 16:49 No -   
36 11/21/2015 15:32 na -   
35 11/21/2015 8:26 n/a -   
34 11/20/2015 9:58 no -   
33 11/18/2015 9:43 None -   
32 11/16/2015 11:30 No. -   

31 11/16/2015 9:36 
Possibly on the corner of Highway 55 and Main Street in Rockford. There are 
opportunities to create a trail head or additional touch points and / or scenic 
views along this route. 

Rockford, Wright County 
To avoid heavy traffic along the Highway 55/Crow River bridge crossing, the Crow River RT 
Wright County route (B1) is proposed to cross the Crow River along Bridge Street. However, if 
B1 is chosen, Riverside Park - further north in Rockford - is being considered as a 'touchpoint.' 

30 11/11/2015 18:10 Mississippi boat landing Dayton,  
Hennepin County 

The MnDNR boat landing in Dayton is currently being reviewed for shared use as a proposed 
non-motorized trailhead in addition to a motorized boat launch. 

29 11/9/2015 16:13 

No I like the bridge Idea going over the crow which goes by my large housing 
development by Frankfort Park which could also take some parking on 
Randolph Ave. Then have trail from that parking going north to connect rest 
of Otsego to Elk River. 

Otsego, Wright County 

This comment will be forwarded to the City of St. Otsego and Wright County for inclusion in 
their planning efforts.  

28 11/7/2015 8:09 Mississippi River towards businesses in the new area of Otsego. Otsego, Wright County This comment will be forwarded to the City of St. Otsego and Wright County for inclusion in 
their planning efforts. 

27 11/5/2015 9:36 No -   
26 11/4/2015 15:18 NA -   
25 11/4/2015 5:54 no -   
24 11/3/2015 20:09 Proposed route b2 seems to have very limited interaction with the river due 

to privately owned property and distance, b1 looks to be the best option for 
river touchpoints. 

Hennepin and  
Wright Counties   

23 11/3/2015 19:30 No -   
22 11/3/2015 15:07 No -   
21 11/3/2015 12:16 No -   
20 11/3/2015 11:22 The park in St. Michael is a natural fit. Trail should run through the park, or at 

least be connected to the park and its trail system. St. Michael,  
Wright County 

This comment will be forwarded to the City of St. Michael and Wright County for inclusion in 
their planning efforts. 

19 11/3/2015 11:03 I think the ones listed are good -   
18 11/3/2015 10:53 No -   
17 11/3/2015 9:46 The "tube" between Hanover and Rockford on the wright county side, where 

a lake used to be, was always cool to see. Wright County   
16 11/3/2015 9:22 No -   
15 11/3/2015 9:01 Create trail access in the Northwest corner of Lake Rebecca Park Reserve and 

then cross the Crow River into the Autumn/River Oaks subdivision in 
Rockford, then follow Maple Street into downtown Rockford. 

Rockford 
This comment will be forwarded to the City of Rockford and Wright County for inclusion in their 
planning efforts. 

14 11/3/2015 8:46 no -   
13 11/3/2015 8:37 No -   
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River Touchpoints City/Township/County Comment/Response 
12 11/3/2015 8:21 Slab town in dayton Dayton, Wright County This comment will be forwarded to the City of Dayton and Wright County for inclusion in their 

planning efforts. 
11 11/3/2015 7:44 I think a more detailed map would help in order to better answer this 

question. -   
10 11/3/2015 7:41 No -   
9 11/3/2015 7:28 No -   
8 11/3/2015 6:33 Prairie Park Otsego, Wright County This comment will be forwarded to the City of Otsego for inclusion in their planning efforts. 
7 11/2/2015 19:35 None -   
6 11/2/2015 18:48 The bike trail does not specifically need to run along the river unless cost is 

near neutral. Just having a bike trail to ride on is what I am looking for. We 
used to live in brooklyn park and would ride the trails and inter connecting 
bike paths to local parks. Rogers is way behind in the category. 

- 

  
5 11/2/2015 16:49 I'd like to see additional canoe/kayak landing areas along the river 

incorporated with the trail. 

- 

Both the South and North Fork (they meet at Lake Rebecca Park Reserve) Crow Rivers are 
currently mapped as part of the Minnesota Department of Natural Resources (MnDNR) state 
water trail designation. This designation provides detailed mapping of canoe/kayak access 
points, several of which are maintained by the Park District and Wright County Parks and 
Recreation Department. 
South Crow Fork: http://files.dnr.state.mn.us/maps/canoe_routes/south_fork_crow.pdf 
North Crow Fork: http://files.dnr.state.mn.us/maps/canoe_routes/northforkcrow.pdf 
 
Three Rivers Park District is currently reviewing its existing river access points at Lake Rebecca 
and Crow Hassan Park Reserves to make them more user friendly. The master plan will include 
discussion regarding the “touchpoints” to the river – including what is currently available and 
what is needed. 

4 11/2/2015 16:48 no -   
3 11/2/2015 15:15 None that I can think of. -   
2 11/2/2015 15:07 No -   
1 11/2/2015 15:01 Nope -   

 

  

http://files.dnr.state.mn.us/maps/canoe_routes/northforkcrow.pdf


 
DRAFT   Crow River Regional Trail Master Plan Route Analysis Public Feedback DRAFT  21 
 

* Any spelling or grammatical errors found within the public feedback text are those of the originating author and not of the Three Rivers Park District (Park District). Names and addresses have been omitted to protect public contributor privacy. 

Do you have any additional comments? (86% Positive, 7% Negative, 7% Neutral)  

Additional Comments  City/Township/County Comment/Response 
83 11/25/2015 11:32 Many horseback riders would pay increased fees to keep bike trails 

away from the park borders. Most already pay high taxes because 
they are land owners. They desperately need to have you not take 
away their only safe place to ride by putting them in harms way with 
bikes. 

- 

[Assuming the commenter is referring to Crow-Hassan Park Reserve]: Located on the Crow 
River, Crow-Hassan Park Reserve offers an uninterrupted peaceful wilderness and is one of 
Three Rivers Park District's most rustic parks. Three Rivers takes great care to preserve the 
natural beauty of this park through the efforts of our Natural Resources division. A popular 
destination for horseback riders, Crow-Hassan Park offers scenic trails and group horse 
campsites. In addition, Crow-Hassan offers cross-country skiing, a dog off-leash area, hiking, 
picnic areas, skijoring & dog sledding, snowmobiling and snowshoeing. 
 
With the aforementioned in mind, Three Rivers proposes to connect this regional facility 
through thoughtful and careful trail design - as to not interrupt the existing uses within the 
park. The Crow River Regional Trail is proposed to follow the eastern perimeter of the park. A 
river touchpoint is proposed at the northern portion of the park where active recreation (dog 
park, canoe access and picnic area) exists. Three Rivers is confident that the park can be 
utilized by various users in a respectful manner to existing user groups. 

82 11/25/2015 11:02 The public needs to have a voice on this project. Parks are meant to 
be protected, not developed with one use in mind. Horseback riders 
should have a right to ride in parks in Hennepin County where they 
pay large tax sums due to the amount of land they own. Horse riders 
should not have to put their lives at risk to enjoy their sport in one 
small area of the county. 

- See above response. 

81 11/24/2015 19:20 I'm 52 years old. I've been waiting what seems like forever for the 
Luce Line to be paved. I biked the freshly paved section a few weeks 
ago between Winsted and Hutchinson. I hope it continues to be 
paved. I'm very excited for this trail. I've been following it on the 
Internet this year. If funds get to be a problem, maybe offer 
fundraisers like they did for the Canon Valley Trail back in the 80's. I 
pledged the cost for the length of my bicycle for each fundraiser and I 
continue to support it by purchasing a permit. I don't think too many 
people would be put out to pay a little towards it. Since I'm 52, if you 
could make your plan less than 25 years, I'd be happier. I'll ride 
whatever you put in. If I like it, I'll ride it often. Thank you all for your 
vision on bicycle trails. You bumped the quality of life for me up a 
notch. I'm very thankful. 

 - 

The master plan will investigate the proposed funding paradigm and forward the comment to 
the senior management group and/or Board of Commissioners. 

80 11/23/2015 19:38 love this idea and promoting the Crow River which links all these 
communities  -   

79 11/23/2015 17:29 I would absolutely love a regional trail to come thru Rockford 
because roads out of town do not have accomadating shoulders and 
biking out of town to other trails is dangerous 

 Rockford, Wright County   

78 11/23/2015 17:04 A path along the scenic Crow River is my preference  Wright County   
77 11/23/2015 17:02 Great plan to integrate our Western parks with a joined trail system.  -   
76 11/23/2015 16:31 This is not only an important recreational trail but one of safety for 

the Rockford Area community. This trail would greatly enhance both 
while connecting us to other area communities. 

 Rockford, Wright County   
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Additional Comments (continued) City/Township/County Comment/Response 
75 11/23/2015 14:22 Any trails through more of Otsego would be great. We are potential 

new home owners in Otsego & bike/walking/running paths have a 
huge impact on our decision. 

Otsego, Wright County    

74 11/23/2015 8:33 This is a great opportunity to connect the communities and promote 
being active and another great way to use our wonderful park 
system. 

 -   

73 11/22/2015 13:39 The rivers are a great feature of this area. If you don't use them, then 
don't waste money on the trail  -   

72 11/21/2015 15:32 If the trail does not go through Hanover by the river it should go near 
so people could use Hanover as a rest area  Hanover, Wright County   

71 11/21/2015 8:26 Connecting Route B1 Jansen Street to get to Riverside Park would be 
beneficial to all of the citizens (adults and children) who 
run/bike/walk on this very busy road. This route is used frequently by 
families and would be used even more if there was a safe route/trail 
to go on. We have a beautiful park (Riverside Park) that is within 
running/biking/walking distance from the neighborhoods/homes 
along Jansen Street but it is not safe to walk on the narrow shoulders 
of Jansen Street where cars are going 55 mph. Having a trail would be 
a safe way for families to exercise together and provide a fun family 
activity, something that has been desired for a long time. 

 Rockford, Wright County   

70 11/20/2015 9:58 I'm very excited for it and the option to walk/run/bike along the river.  -   
69 11/18/2015 9:43 Please bring the trail into Otsego! Thank you for your consideration in 

including our growing city in your plans for Trail expansion. I have no 
doubt there will be many users from the Otsego area who would 
utilize the E1 Route for travel to school and recreational activities. 

Otsego, Wright County   

68 11/16/2015 19:25 I would love to see the regional trail on the wright county side to 
hannover. Many more people would use it on the wright county side Wright County   

67 11/16/2015 11:30 Having access to the Mississippi River in Dayton/Otsego via the Crow 
River trail in Otsego to Rogers would be beneficial to many. Parking is 
already available at that location and would make an excellent trail 
head - for cyclists, boaters, runners. 

Otsego, Wright County 
Rogers, Hennepin County   

66 11/16/2015 9:36 The B1 plan appears to clearly provide the best view, access and 
support for the trail. The other options do little to benefit the route, 
and option B1 is strongly supported by the City of Rockford. 

Rockford, Wright County   

65 11/14/2015 8:37 I think it is very important for the safety of people to have the route 
b1 as soon as possible. Wright County   

64 11/13/2015 9:19 It is important to NOT impact residential areas. people are not in 
favor of having trails through their yards/right of way. I live on 
highway 10 and i am constantly picking up trash, and having my yard 
defiled 

Greenfield,  
Hennepin County   

63 11/12/2015 23:40 I fully support this effort - I think a bike trail would be a great addition 
and used often. -    

62 11/11/2015 18:10 Any trails will be better then nothing. -    
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Additional Comments (continued) City/Township/County Comment/Response 
61 11/10/2015 15:36 I would love to see this happen.  -   
60 11/10/2015 14:59 Please make a trail along the Wright county side of the Crow River a 

priority! There are so many bikers, walkers & runners running along 
the shoulder. This is much needed for their safety 

Wright County   

59 11/10/2015 13:14 Great idea. Like the idea of being able to access a trail without 
crossing Highway 55. -   

58 11/9/2015 16:13 I have really happy with this as my house has been isolated from all 
parks / trails for 11 years since I built within River Pointe Housing 
Development north of the Crow off of Hwy36. I put on 2000 miles on 
my road bike and an avid runner. I feel I take my life in my hands 
everytime I venture out of my development onto Cty Rd 36 which is 
white line to white line (without shoulder). This would be a much 
welcomed and utilized trail in which I could get to Lake Minnetonka 
(Dakota Trail), Lake Independence, & other trail systems. 

Otsego, Wright County   

57 11/9/2015 15:39 Thank you so much. I live on 101 and 42 I have to risk my life on MRT 
39 and Dayton or car ride to Rogers, Wayzata St. Joseph or Maple 
Grove. There is no connection to trails from my home and MRT safety 
is a joke in Elk River/Dayton. 

Rogers, Hennepin County   

56 11/7/2015 14:06 Please seriously choose to create trail B1. This side of the river is 
already being utilized by pedestrians now on the shoulder of the 
highway and it is very unsafe in its current state. It also would be the 
trail that would utilize the river the most, which is typically the goal 
of Three Rivers trails system. The trail would directly connect up with 
the large downtown city park in Rockford and be a great connection 
between Hanover and Rockford, which are both beautiful river 
towns. Thank you for your consideration. 

Wright County   

55 11/7/2015 8:09 I believe it will be safer for bikers and walkers when this trail runs by 
the river on Rawlings Ave in Otsego. It is a great idea. Otsego, Wright County  

54 11/6/2015 14:57 I think this is great project and will bring improvements in safety and 
recreation to an area that lacks both. -   

53 11/6/2015 13:18 The Wright county side seems to make the most sense, and its much 
more scenic! Wright County   

52 11/5/2015 9:36 I live in the Hurst woods sub division along the B1 path. My family 
loves going down to the Rockford park but we often have to drive 
since the road itself is to dangerous for children. If we had a safe 
means to get to Rockford we'd spend more money in town. Also - if 
the path went to Hanover we'd do the same there and bike in that 
direction. I feel like this is very much needed to make the 
communities along the river more accessible and revitalize the area. 

Rockford, Wright County 

The Crow River Regional Trail will "set the stage" for local jurisdictions to begin addressing 
local gap connections to access the regional trail. If B1 is chosen as the preferred route, the 
connection between Rockford and Hanover would be achieved with an off-road, multi-use 
trail. 

51 11/5/2015 7:51 With either trail proposal, there no doubt will be issues with trail 
access over some private property. That will be the most difficult part 
of this project 

-   

50 11/4/2015 23:10 Bicycling is the most important trail usage for me. So, smooth trail 
with moderate grades are desirable. Elm Creek Park is a good model 
for biking trails. 

-   
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Additional Comments (continued) City/Township/County Comment/Response 
49 11/4/2015 15:18 I have always wanted a trail that would extend from Riverside Park in 

Rockford all the way to Hanover. I run along Cty Rd 20 on the 
shoulder and it really isn't very safe. This trail would be wonderful!! 

Wright County   

48 11/4/2015 15:18 NA -   
47 11/4/2015 14:54 A trail is incredibly important to these communities and as a newer 

Rogers resident, the lack of trails is the one thing that I dislike about 
the area. In looking back, had I realized how fortunate I was in my 
previous city( Plymouth) and the importance of a trail system in my 
community, I probably would have purchased a home in a different 
city. 

Rogers, Hennepin County   

46 11/4/2015 13:12 I would strongly be in favor of proposed path B1 as it provides the 
most direct path between Hanover and Rockford and would travel 
the entire way along the Crow River taking advantage of the beautiful 
scenery. 

Wright County   

45 11/4/2015 13:08 Absurd to take the route along the river having existing homes and 
high water incidences. No additional bridges should be built - 

As the trail is developed, designers will look to mitigate flooding concerns. 

44 11/4/2015 10:36 I think it's great!! -   
43 11/4/2015 5:54 As a resident of Rogers, I would love more bike/walk trails and would 

use them. Rogers, Hennepin County   

42 11/3/2015 21:23 The corridor between Rockford and Hanover is extremely important 
because there is a large population around B1 then there is around 
any of the other options. This would ensure use of the trail by 
multiple groups of people. 

Wright County   

41 11/3/2015 20:09 Whatever is chosen, we are so excited for the opportunity to use 
them when built. And the added safety when choosing to go bike or 
run! 

-   

40 11/3/2015 19:30 Please make sure that dogs are allowed on trail. - Dogs on a 6' non-retractable leashes are permitted on Three Rivers Park District regional trails.  
39 11/3/2015 15:07 Putting in a trail along Jansen Avenue would be a wonderful idea and 

would get ALOT of use, especially from all of the neighborhoods just 
north of Rockford along Jansen Ave that don't currently have a safe 
way to get to any walking/bike trails unless they drive. 

Wright County   

38 11/3/2015 14:56 Mountain biking is becoming an activity that is very popular. Schools 
are thinking about adding a mountain biking team. It would be great 
to add single track mountain bike trails in some of these locations to 
support our communities. This would benefit all in our community 
with a great activity! 

- 

A new sustainable mountain bike course is currently scheduled for construction at Lake 
Rebecca Park Reserve. The proposed Crow River Regional Trail will directly pass this mountain 
bike course. 

37 11/3/2015 14:41 I do not feel that construction of the trail should require permission 
from land owners to utilize their property. The trail should operate 
on or next to existing roads, not private property. - 

Much of the Crow River Regional Trail alignment is adjacent to road right-of-way – with the 
exception of the segments that traverse through existing parkland. Trail segments which may 
require private property, are under the regulating authority of the local jurisdiction. The Park 
District and its partners will look to the local jurisdictions to advise if this situation arises. 

36 11/3/2015 14:31 Would like to see a trail from Rogers to elm creek park 
  

The West Mississippi River Regional Trail is currently being planned, which will span from the 
terminus of the Crow River Regional Trail to Brooklyn Center, connecting to Elm Creek Park 
Reserve. 
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Additional Comments (continued) City/Township/County Three Rivers Comment/Response 
35 11/3/2015 12:52 We live in Hurst Woods in Rockford, and would love to see a SAFE 

alternative to walking or biking along Main Street/Jansen. This road is 
too fast & dangerous to have little kids with you. A safe alternative to 
get to the park & other destinations is desperately needed. 

Rockford, Wright County  

34 11/3/2015 12:16 We'd love to see Rockford and Hanover connected through the west 
side of the river (along Jansen) Wright County   

33 11/3/2015 12:04 This is a very worth while project.  -   
32 11/3/2015 11:22 Biking and trails is growing more and more important as a form of 

transportation, and as an economic/tourist type of resource. 
Connections within cities to trail systems are vital, and connections 
between cities make the bike trail system better for actual 
transportation and economics (folks travel from one city to next). 

-    

31 11/3/2015 11:03 I like the fact that this would connect existing parks and trails and 
could be added to in the future  -   

30 11/3/2015 10:00 Route B1 is so very important to help connect Downtown Rockford 
with Hanover. Please highly consider this route for the safety of all 
bikers, walkers, and runners that currently use the shoulder of this 
highway frequently to try and access the park in downtown from 
their neighborhoods. 

Wright County   

29 11/3/2015 9:22 I love this idea. The sooner the better.  -   
28 11/3/2015 9:01 Would like to see a ped/bike bridge over Highway 55 in Rockford. Rockford, Wright County 

Rockford, Henn County 

Currently the master plan proposes to cross the Crow River at Bridge Street in Rockford. This 
river crossing has lower average daily traffic counts, which in turn result in reducing vehicle/trail 
user conflicts. 

27 11/3/2015 8:58 I've grown tired of these bike/paved trails. Trails do not need to be 
paved to be bike trails. Limestone or other substances work just fine 
and appear more natural and blend in with the natural surroundings. 
Also many sections of these proposed trails align with current 
snowmobile routes and I will be adamantly opposed to these trails if 
it eliminates these routes for sleds or reroutes the snowmobile trails 
to road side ditches etc. As an avid snowmobiler with my family we 
moved to this area to enjoy these trails primarily as 
snowmobilers...we contribute significant dollars not just in taxes but 
also through gas tax for these trails. 

 - 

Crow River Regional Trail segments that are not currently constructed are proposed to be paved 
for multi-use including; biking, walking, in-line skating, dog walking and running. 
 
Segment A, directly south of Delano along County Road 17, currently exists as a crushed 
aggregate trail. The master plan assumes the existing conditions of the trail, with direction that 
it will remain as-is, unless the sentiment of the local jurisdiction/County changes. 
 
In addition, Park District staff have reviewed existing snowmobile routes in the Crow River 
Regional Trail vicinity. There are a few areas where the two types of trail are in proximity to 
each other. Park District staff is confident that through careful design implementation, the two 
trails can co-exist. A separate set of maps has been produced that define these overlapping trail 
points (see Reference 1). 

26 11/3/2015 8:37 I think having any trail would be a huge accomplishment so am happy 
with whatever we can get. -    

25 11/3/2015 8:35 Please include frequent and easy to read signage along the trails 
including trail entrance signage with parking information.  - Three Rivers Park District has a comprehensive trail wayfinding suite that is proposed for 

deployment on this trail, including; kiosks and directional signage. 
24 11/3/2015 8:29 Great Project  -   
23 11/3/2015 7:44 I think the project will be a great addition to the area/areas that 

would really promote safety, fitness, and allow more people to get 
out and experience near by towns/cities. 

 -   
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Additional Comments (continued) City/Township/County Three Rivers Comment/Response 
22 11/3/2015 7:18 I would like to recommend a walking/biking bridge over highway 55. I 

see several vehicles running red lights and I worry someone is going to 
get hit. I won't let my kids bike to/near town because of highway 55. 
There's currently no safe way to get around it. 

Rockford, Wright County 
Rockford, Henn County 

Currently the master plan proposes to cross the Crow River at Bridge Street in Rockford. This 
river crossing has lower average daily traffic counts, which in turn result in reducing vehicle/trail 
user conflicts. 

21 11/3/2015 7:12 I would love if this is a paved route for runner support :) -    
20 11/3/2015 7:05 Love this idea! Rogers has poor city planning and no real amenities that 

promote healthy outdoor activities. This would be a real asset! 
Rogers,  

Hennepin County   

19 11/3/2015 5:51 Want to preserve any Indian burial mounds. 
 - 

As part of the master plan documentation, a cultural resources inventory review is conducted 
that will flag any State documented burial mounds that have an archeological site number 
recorded.  

18 11/2/2015 23:46 I would just be so so happy to not have to run (marathon training) 
through residential neighborhoods. Please do this!  -   

17 11/2/2015 21:15 Hope to see this built soon!  -   
16 11/2/2015 20:54 This should really include ATV usability to expand the usage and 

generate revenue for the project. -  Crow River Regional Trail is proposed as a non-motorized multi-use trail to include; biking, 
walking, in-line skating, dog walking and running. 

15 11/2/2015 20:37 Really want this trail to help be accessible from neighborhoods. This is 
what's missing from Rogers. We can't even take a decent bike ride in 
Sunnyside. It is difficult for a family of 5 to load up bikes and drive to a 
trail. 

Rogers,  
Hennepin County 

The master plan will investigate this suggestion. If this suggestion is beyond the scope of the 
master plan, the comment will be forwarded to the local jurisdiction for inclusion in their 
planning efforts. 

14 11/2/2015 19:25 This would be SO AWESOME for our family - for walking and bike rides!  -   

13 11/2/2015 18:59 This would be great!  -   
12 11/2/2015 18:49 I'm very excited that this trail is being planned and hopeful that it can be 

built soon.  -   

11 11/2/2015 17:09 I'm very excited about this!  -   
10 11/2/2015 16:48 I'd love to see the railroad turned into a bike route between Albertville 

and Maple Grove.   This comment will be forwarded to the effected local jurisdiction(s) for inclusion in their 
planning efforts. 

9 11/2/2015 16:40 It would be nice to connect the trail to the elm park reserve 
-  

The West Mississippi River Regional Trail is currently being planned, which will span from the 
terminus of the Crow River Regional Trail to Brooklyn Center, connecting to Elm Creek Park 
Reserve. 

8 11/2/2015 16:37 I am excited to have trail access in Rogers! Rogers, Henn County   
7 11/2/2015 15:15 No other comments as this time. -    
6 11/2/2015 15:07 No  -   
5 11/2/2015 15:01 Can there be one that follows Industrial Blvd, past Veit towards Crow 

Hassan Rogers, Henn County This comment will be forwarded to the City of Rogers for inclusion in their planning efforts. 

4 11/2/2015 14:47 Hoping for a safer way to cross over 94 for pedestrians and bicycles in 
Rogers.  Rogers, Henn County The Crow River Regional Trail proposes to utilize and improve the existing I-94 crossing at 141st 

Avenue N. which is grade-separated. 
3 10/28/2015 22:45 The possibility of this new trail is wonderful for my neighborhood. We 

live across from Hassan Elementary in Rogers and would use this new 
trail a lot. 

Rogers, Henn County 
  

2 10/28/2015 21:38 Can't wait. Long overdue for this area. -    
1 10/28/2015 19:47 I would really like to see a trail along Territorial Dr so that riders have a 

save route to get to these trails from Main Street on the south side of 
Rogers! 

Rogers, Henn County 
This comment will be forwarded to the City of Rogers for inclusion in their planning efforts. 
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1. October 29, 2015 

Crow River trail survey....has a glitch. Section #2 that I know of 
______________________________________________________________________________ 
 

2. November 24, 2016 
Can you please send me 2 public comment surveys for the proposed regional bike trail? We are 
very interesting in participating. 
______________________________________________________________________________ 
 

3. November 30, 2015 
Any chance I could still complete the survey. I would like to be involved in the planning process 
if possible.  As a local resident with 4 children and also a local realtor I have some opinions on 
ways to connect the community and schools a little more to make the trails more usable and 
desireable. Thanks, 
______________________________________________________________________________ 
 

4. December 11, 2015 
I am considering a home in Rogers near the proposed trail location, so I am hoping to get 
information pertaining to the trail location near my (potential) property.  I will be to the West of 
Hwy 101, just south of the Crow River.  Thanks, 
______________________________________________________________________________ 
 

5. June 16, 2016 
I have read a few articles in our local newspaper on the planning for the above trail.  I am 
wondering as it is not being defined clearly in any maps I have found so far, what side of Wright 
County Road 20 will the purposed trail be going down? The east side (river side) or the west 
side?  Also since I have lived along this part of the river for the last 20 years, this spring was the 
first time I heard about this proposed trail.  Why was something not sent to the landowners 
along the route for their input?  They live there and would be more aware of the need and the 
desire for this.  They are the ones that have to deal with the decisions made by people who 
most likely don’t have any “skin in the game”.  Many people on an anonymous survey will say 
they want a trail along a road when they have nothing to lose by it.  20 years ago Wright county 
redid county road 20 between Rockford and Hanover and large shoulders were put in to make it 
accessible to everyone at that time.  I don’t know why more work and money needs to be done 
to add another separate trail. Thanks for your response. 
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